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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-DN-101-18.0/18. 4 N DEL NORTE COUNTY NEAR CRESCENT GRANI TE CONSTRUCTI ON COMPANY BROWN, KARL $122,740 07/12/05 0%
01- 456704 CITY FROM 3.7 KM TO 3.0 KM SOUTH OF P O BOX 50085 700 PARK PLACE $0 07/26/05 0%
ACST- QLO1- ( 100) M LL CREEK CAMPGROUND ACCESS ROAD CRESCENT CI TY, CA 95531 $0 09/22/05 0
PH- QLO1- (100) RESURFACE EXI STING H GHWAY WATSONVI LLE CA 95077 (707) 456- 3246
(831) 724- 1011 SUSPENDED
HB1 WPCP
01-DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS I NC BROWN, KARL $4,192,769 07/28/05 8%
01- 293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $23,092 08/15/05 1%
ACNH QL01- (052) OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $23,092 09/ 30/ 05 0
ACBH QLO1- (052) BRI DGE REDDI NG CA 960491539 (707) 465- 3246
NH- QL01- ( 052) W DEN ROADWAY AND BRI DGES (530) 365- 3930
HA21 SWPPP
01-DN-101-39.6/46.5 I'N DEL NORTE COUNTY AT SM TH RIVER  TI DEWATER CONTRACTORS | NC BROWN, KARL $895, 228 02/24/05  100%
01- 442004 FROM ROADY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $867,230 03/10/05 93%
STATE LI NE CRESCENT CITY, CA 95531 $265, 439 10/ 07/ 05 °
RESURFACE ASPHALT CONCRETE BROOKI NGS OR 97415 (707) 465- 3246
(541) 469- 5341 OVER RUN
HML WPCP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3,624,370 09/28/04 21%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SUI TE $1, 295,760 10/ 07/ 04 36%
ACBR- S169- ( 004) SEPARATI ON TO 0.5 KM EAST OF TERVWER B $140, 797 12/31/06 °
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-HUW36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM  WESTERN STATES SURFACI NG INC RODRI GUEZ, JOAQUIN $921,603 02/01/05  100%
01- 452504 0.2 KM EAST OF OLD STATE HI GHWAY TO P O BOX 4770 5601 S. BROADWAY $879, 755 02/ 10/ 05 06%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $0 08/31/05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766 09/ 21/ 05
(209) 525- 9065 OVER RUN
HML WPCP
01- HUW-36- 1. 8/39. 3 I'N HUMBOLDT COUNTY AT VARI OUS ROBERT J FRANK CONSTRUCTION  RODRI QUEZ, JOAQUIN $252,561 09/ 30/ 04 73%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE I NC P.Q BOX 160 $185, 339 10/ 13/ 04 250
101 TO 10.3 KM WEST OF THE TRINITY 2806 TARMAC ROAD HYDESVI LLE, CA 95547 $0 08/02/05 °
COUNTY LI NE (707) 768- 3184
REPLACE CULVERTS REDDI NG CA 96003 SUSPENDED

HA22 WPCP (530) 222- 1408
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- HUM 101- 35. 97 39. 2 N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3,548,085 04/27/05 32%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $762,552 05/10/05 21%
ACNH- QLO1- (082) ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 05/23/06 0
ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768- 9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-54.2/56. 3 I'N HUMBOLDT COUNTY NEAR RI O DELL FROMMERCER FRASER COVPANY El TEL, CHARLY $476, 155 06/ 14/05 100%
01- 461504 EEL RI VER BRIDGE TO 0.8 KM SOQUTH OF P O BOX 1006 930 3RD STREET $444,136 06/ 29/ 05 100%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95501 $0 08/ 26/ 05 0
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663 09/ 21/ 05
(707) 443- 6371
HML WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC VRl GHT, GEOFFREY $12,521,819 06/30/05 9%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P.O BOX 160 $2,375,208 07/11/05 19%
ACNH- QLO1- (097) BRI DGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $1,179,501 12/31/06 0
DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768- 9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334-1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY  VEI ERVANN, KURT $2,952,778 09/27/04 56%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. O BOX 760 $2, 000,201 10/07/04 68%
ACNH Q101- (073) FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $232,571 12/ 26/ 06 °
ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445- 6640
REALI GNMVENT AND SI GNALI ZATI ON (831) 724-1011
HB4N SWPPP
01- HUM 101-86.5/87.8 I'N HUMBOLDT COUNTY | N ARCATA FROM MERCER FRASER COWPANY ElI TEL, CHARLY $631,073 12/02/04 100%
01- 452704 14TH STREET OVERCROSSI NG TO ARCATA P O BOX 1006 930 3RD STREET $628, 602 12/05/04 100%
OVERHEAD EUREKA, CA 95501 $0 08/ 05/ 05 °
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663
(707) 443- 6371
HMVL WPCP
01- HUM 101-99.0/0 I'N HUMBOLDT COUNTY NEAR TRI Nl DAD AT ROBERT J FRANK CONSTRUCTI ON ElI TEL, CHARLY $182,595 06/10/05 100%
01- 421904 1.6 KM NORTH OF SI XTH STREET I NC 930 3RD STREET $184, 095 06/22/05 100%
OVERCRGSSI NG 2806 TARVAC ROAD EUREKA, CA 95501 $0 09/09/05 0
PAVE | NVERT (707) 445- 6663 09/ 21/ 05

REDDI NG CA 96003

HVR WPCP (530) 222- 1408
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01-HUM 101-109.5/112.5 [N HUVBOLDT COUNTY NEAR TRI Nl DAD FROMMERCER FRASER COVPANY MARTI N, M KE $1,009,995 06/28/05 32%
01- 424204 0.6 KM TO 5.4 KM NORTH OF THE BI G P O BOX 1006 P.O. BOX 609 $43, 665 07/11/05 4%
ACST- QL01- (099) LAGOON BRI DGE KLAMATH, CA 95548 $39,015 11/18/05 0
PH QLO1- (099) RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 482- 1825
(707) 443-6371
HB1 WPCP
01-HUM 255-.2/1.9 I'N HUMBONDT COUNTY N AND NEAR EUREKA AMVERI CAN CI VIL CONSTRUCTORS ~ FI TZGERALD, TOM $23, 747,545 02/06/03 0%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL WEST COAST I NC 930 THRID & K STREETS $21, 186,456 02/ 11/ 03 0%
BRI DGE TO 0.2 KM NORTH OF SAMDA 3701 MALLARD DRI VE EUREKA, CA 95502 $395, 640 04/ 10/ 06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFIT - PHASE 2 BENI Cl A CA 94510 PLANT EST
HA4S2 SWPPP (707)746- 8028 SATI S
01- HUM 299-21.8/42.6 I'N HUMBOLDT COUNTY AT VARI OUS R BROWN CONSTRUCTI ON COVMPANY VI ERVANN, KURT $418,697 12/09/04 33%
01- 395914 LOCATI ONS I NC 5601 SOUTH BROADWAY $215,731 12/ 17/ 04 65%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $82, 687 12/ 16/ 05 °
(707) 445- 6640
W LLOW CREEK CA 95573
HA22 WPCP (530) 629- 3702
01- HUM 299-33.1/35. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY LEQ, GENE $5,441,067 03/07/03 0%
01- 310504 AT VARI OUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 873,672 03/20/03 0%
ACNH- P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $0 09/ 08/ 05 0
ACBH- P299- (131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521 09/ 28/ 05
NH- P299- (131) UPGRADE BRI DGE RAIL AND W DEN (707) 443-6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL BUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.O. BOX 457 $0 05/24/05 0%
ACST- P020- (134) MODI FY GUARD RAI LI NG AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $0 08/10/05 0
PH P020- (134) (707) 994- 4578
YUBA CI TY CA 95993 SUSPENDED
HB1 WPCP (530)671- 1155
01-LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM VEST OF  GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $6,817,073 07/05/05 21%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $902, 790 07/ 20/ 05 13%
ACNH- P020- (137) COLUSA COUNTY LI NE STE. A $815, 945 10/ 01/ 06 °

HA22 SWPPP

W DEN AND RESURFACE HI GHWAY

WATSONVI LLE CA 95077
(831) 724- 1011

COLUSA, CA 95932
(530) 458- 3080
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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01- LAK- 20-45.8/46.5 I'N LAKE COUNTY ABOUT 25 KM EAST OF BALDW N CONTRACTI NG COVPANY KRAFT, DAN $2,254,893 07/27/04 79%

01- 412104 CLEARLAKE QAKS FROM 1.0 KM WEST OF INC $1, 477,930 08/03/04

65%

ACST- P020- (131) THE COLUSA COUNTY LI NE TO THE COLUSA 4509 SKYWAY DRI VE $208, 010 11/ 15/ 05
PH P020- (131) COUNTY LINE (KP 73.7/74 (707) 994- 5074
CURVE REALI GNVENT MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
01- LAK- 29-27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COVPANY KOHLER, VES $1,710,835 08/17/04 81%
01- 410204 LONER LAKE FROM 0.8 KM SOUTH OF P O BOX 50085 P.Q BOX 457 $1, 107,992 09/ 01/ 04 65%
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF ROUTE LONERLAKE, CA 95457 $243,670 10/ 18/ 05 0
PH- P029- ( 096) 281 WATSONVI LLE CA 950775085 (707)994- 1381
REALI GN VERTI CAL CURVE (831) 724- 1011
HB1 SWPPP
01-LAK-29-37.3/37.6 I'N LAKE COUNTY NEAR KELSEYVILLE FROMARGONAUT CONSTRUCTCRS KOHLER, VEES $520, 255 06/ 21/ 05 47%
01- 455104 ADOBE CREEK BRI DGE TO 0.5 KM SOUTH OF P O BOX 639 P.Q BOX 457 $284,218 07/ 06/ 05 51%
ACST- P029- (098) ADOBE CREEK BRI DGE CLEARLAKE, CA 95457 $0 09/ 26/ 05 °
PH- P029- (098) W DEN AND RESURFACE SANTA ROSA CA 95402 (707) 994- 1381
(707) 542- 4862
HB1 SWPPP
01- MEN-1-60. 0/ 60. 7 I'N MENDOCI NO COUNTY N FORT BRAGG M C M CONSTRUCTI ON I NC PRESTON, GUY $34,312,266 03/25/02 0%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAIN STREET $33, 410, 854 03/ 28/ 02 0%
STP- PO01- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $137,847 08/ 10/ 06 0
ACBR- POO1- ( 476) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 961- 5403
(916) 334-1221 PLANT EST
HA4S2 SWPPP SATI' S
HA21
0I-MEN-1-74.1/0 I'N MENDOCI NO COUNTY NEAR VESTPCRT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/ 17/ 04 0%
01- 425604 1.4 KM SOUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAI N STREET $299, 793 06/ 28/ 04 0%
BRI DGE FORT BRAGG, CA 95437 $3,840 09/29/09 0
H GHVAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707)964- 2278
(530) 275- 1685 PLANT EST
HA23 WPCP SATI S
01- MEN- 20- 37. 9/ 43 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COMPANY MENDOZA, SERG O $4,171,286 08/ 25/04 78%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM WEST P O BOX 50085 P.Q BOX 959 $3, 190, 304 09/ 07/ 04 230
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOOD VALLEY, CA 95470 $642,221 10/ 19/ 05 0

HA22 SWPPP

ROADVWAY REHABI LI TATI ON

WATSONVI LLE CA 950775085
(831) 724- 1011

(707) 485-5913
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY  ABU- MARKHI EH, OSANA $4,073,978 06/21/04 36%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 20 WEST SCHOOL WAY $2, 144,664 07/06/04 53%
ACNH- QLO1- (066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $1, 238,167 08/08/06 0
WATSONVI LLE CA 950775085 (707)485-5913
(831) 724- 1011
HA21 SWPPP
01- MEN-101-21.8/25.7 I'N MENDOCI NO COUNTY NEAR UKI AH AT TRUESDELL CORPORATI ON OF MCKEON, MATT $357, 757 06/ 02/ 05 52%
01- 440204 VARI QUS LOCATI ONS CALI FORNI A I NC P. O BOX 950 $389, 495 06/ 20/ 05 98%
REHABI LI TATE BRI DGE DECKS 3529 E WOOD STREET REDWOOD VALLEY, CA 95470 $0 10/ 05/ 05 °
(707) 485- 0876
PHOENI X AZ 85040
HA21 VPCP (602) 437-1711
01- MEN-101-26.1/31.9 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DEBRU N CONSTRUCTI ON | NC MCKEON, MATT $353,807 04/21/05 69%
01- 440104 NORTH STATE STREET UNDERCROSSI NG TO P O BOX 1355 P.O BOX 131 $395, 069 05/06/05 929
FORSYTHE CREEK BRI DGE REDWOOD VALLEY, C A $0 09/ 02/ 05 0
REHABI LI TATE BRI DGE DECKS FRENCH CAMP CA 95231 95470 09/ 26/ 05
(209) 982- 0950 (707) 485- 0887
HA21 WPCP
01- MEN- 101-34.6/35.2 I'N MENDOCI NO COUNTY NEAR REDWOOD M BUMGARNER | NC SCHULTZ, KELLEY $261, 326 10/ 07/ 04 82%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $174,887 10/ 20/ 04 720
ACST- Q101- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P.Q BOX 1450 $0 08/01/05 °
PHG QLO1- (087) CANYON ROAD LI VERVORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234
HB1 WPCP
01- MEN-101-37.4/38.8 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJOHN N PETERSEN | NC SCHULTZ, KELLEY $4, 423,409 03/09/04 98%
01-410704 7.5 KM TO 5.1 KM SOUTH OF SOUTH P O BOX 3549 21340 BACHTEL RD $3, 863,468 03/25/04 89
ACST- QLO1- (062) W LLI TS OVERHEAD W LLITS, CA 95490 $202,579 09/ 29/ 05 0
PH- QLO1- ( 062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443- 5661
HB1 SWPPP
01- MEN-101- 39. 4/ 40.9 I'N MENDOCI NO COUNTY NEAR W LLITS FROMMERCER FRASER COWPANY SCHULTZ, KELLEY $865, 147 08/ 11/04 100%
01-413004 1.9 KM TO 4.3 KM SOUTH OF SQUTH P O BOX 1006 21340 BACHTEL RD $784,696 08/ 27/04 90%
ACST- QL01- (080) W LLI TS OVERHEAD WLLITS, CA 95490 $374,014 09/30/05 0
PH- QLO1- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234

(707) 443- 6371 OVER RUN
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG 1 NC SCHULTZ, KELLEY $495,811 06/ 24/ 04 99%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.Q BOX 1450 $282,970 07/ 07/ 04 56%
CREEK WLLITS, CA 95490 $36,968 10/ 15/ 05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459- 6234
(707) 433-1110
HA21 WPCP
01-MEN-128-10.3/17.9 | N MENDOCI NO COUNTY NEAR NAVARRO FROMWESTERN STATES SURFACING INC STILES, bDAN $580,378 05/12/05  52%
01- 457904 2.1 KM VEST OF FLYNN CREEK BRI DGE TOP O BOX 4770 P.O BOX 1245 $483, 441 05/ 26/ 05 86%
M LL CREEK BRI DGE FORT BRAGG, CA 95437 $483, 441 10/ 07/ 05 0
RUBBERI ZED SEAL COAT MODESTO CA 953524770 (707) 961-5413
(209) 525- 9065
HML WPCP
01-MEN-128-11.3/11.5 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMGRANI TE CONSTRUCTI ON COVPANY  STILES, DAN $414,231 05/16/05  100%
01- 448104 0.5 KM TO 0.2 KM WEST OF FLYNN CREEK P O BOX 50085 P.O BOX 1245 $367,448 05/31/05 00
ACST- P128- (043) BRI DGE FORT BRAGG, CA 95437 $0 08/25/05 °
PH- P128- (043) CURVE | MPROVEMENT WATSONVI LLE CA 95077 (707) 961- 5413 08/ 26/ 05
(831) 724-1011 COVPLETED
HB1 WPCP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON [ NC BSAI BESS, HI KNAT $1,832,284 04/13/04 100%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1,786,707 04/29/04 0o
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $0 09/16/05 °
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334-1221 PLANT EST
HA21 SWPPP SATI S
01- MEN-128-36. 2/50. 9 I'N MENDOCI NO COUNTY NEAR YORKVILLE  CALI FORNI A PAVEMENT STILES, DAN $989, 098 04/25/05 73%
01- 457804 FROM MAPLE CREEK BRI DGE TO MENDOCI NO MAI NTENANCE COVPANY | NC P.O BOX 1245 $623,528 05/ 09/ 05 62%
AND SONOMA COUNTY LI NE 9390 ELDER CREEK ROAD FORT BRAGG, CA 95437 $611, 677 10/ 03/ 05 0
SEAL COAT (707) 961- 5413
SACRAMENTO CA 95829
HMVL WPCP (916) 381- 8033
01- MEN-128-43.3/43.6 I'N MENDOCI NO COUNTY NEAR YORKVILLE M C M CONSTRUCTI ON I NC BSAI BESS, HI KMAT $1,748,945 03/29/04 0%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 777,061 04/15/04 0%
ACST- P128- (042) DRY CREEK BRI DGE BOO\VI LLE, CA 95415 $2,500 10/ 15/05 °
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485-5479
(916) 334-1221 PLANT EST

HA21 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-175-2.0/2.3 I' N MENDOCI NO COUNTY NEAR HOPLAND FROMMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, OSANA $502,966 01/27/05 100%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVI CES I NC P.O BOX 959 $479,124  02/04/05 .0,
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $0 08/18/05 0
PH- P175- (007) REALI GN CURVE AND W DENI NG (707) 485-5913 09/ 01/ 05

WLLITS CA 95490 COVPLETED
HB1 SWPPP (707) 459- 2377
01- MEN- 222-. 4/ 2 I'N MENDOCI NO COUNTY NEAR UKI AH FROM GRANI TE CONSTRUCTI ON COMPANY MENDOZA, SERA O $631, 768 06/13/05 87%
01- 456804 Al RPORT PARK BOULEVARD TO WEST STREET P O BOX 50085 P.O BOX 9595 $482, 430 06/ 23/ 05 91%

RESURFACE ASPHALT CONCRETE REDWOOD VALLEY, CA 95470 $447,108 09/ 29/ 05 0

WATSONVI LLE CA 95077 (707) 485- 5495

(831) 724- 1011
HMVL WPCP
01-VAR--/0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC MCGEE, JAMES K. $402, 720 02/22/05 100%
01- 436204 VARI QUS LOCATI ONS P O BOX 1355 P. 0. BOX 160 $415, 460 03/08/05 100%

SEAL BRI DGE DECKS HYDESVI LLE, CA 95547 $0 08/ 09/05 0

FRENCH CAMP CA 95231 (707) 768- 9510 09/ 01/ 05

(209) 982- 0950 COMPLETED
HWVB WPCP

Totals: Authorized Final Amt: $129, 212, 409 Completed to Date: $91, 089, 826  Work ThisMonth: $7, 806, 729
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SCLANO, MATT $2,699,620 05/12/04 67%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $1, 733,669 05/ 24/ 04 63%
ACNH- P044- (041) ROADS| DE REST AREA 24339 HW 89 N F $533, 462 03/21/ 06 0
HG- P044- (041) BUI LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618
HA26 SWPPP (530) 335- 5501
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 17%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $4,010 06/ 09/ 05 1%
SEAL COAT REDDI NG, CA 96003 $4,010 10/ 25/05 0
REDDI NG CA 96001 (530) 225- 2922
(530) 246- 4388 SUSPENDED
HML WPCP
02-LAS-44-714.7 I'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $11,565,474 12/08/03  100%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS | NC 4300 CATERPI LLAR ROAD $10, 224,449 12/16/03 .0
ACNH- P044- ( 040) CRATER LAKE ROAD 24339 HI GHWAY 89 REDDI NG, CA 96003 $0 09/02/05 °
ROADWAY REHABI LI TATI ON (530) 225- 2922 09/ 06/ 05
BURNEY CA 96013 COVPLETED
HA22 SWPPP (530) 335- 5501
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10,549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 870,513 04/ 22/ 03 97%
ACNH- P395- (197) VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $16, 600 09/ 20/ 09 °
OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936 (530) 257- 7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY ~ GREENE, DAVI D $8, 756,347 07/26/05 12%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE | NC P.Q BOX 270430 $215, 358 08/ 09/ 05 204
ACST- P395- (208) TO 1.4 KM NORTH OF GARNIER ROAD (KP 1764 SKYWAY SUSANVI LLE, CA 96127 $215,358 04/ 07/ 06 °
PH- P395- (208) 39. 9/ 49. 4) (530) 257- 8120
W DEN EXI STI NG HI GHWAY CHI CO CA 95928
HB1 SWPPP (530) 891- 6555
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2, 855,965 06/18/04 61%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY | NCORPORATED P.Q BOX 270430 $1, 782,107 07/ 06/ 04 6%
ACNH- P395- (204) ROADS| DE REST AREA 4969 NORTH GLENN AVENUE SUSANVI LLE, CA 96127 $118, 731 09/27/ 06 °

G P395- (204)

HA26 SWPPP

REHABI LI TATE REST AREA

FRESNO CA 93704
(559) 241- 0374

(530) 257- 8120
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05

District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRIC I NC ROGERS, JIM $475,225 02/18/05 0%

02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUI TE C $0 03/07/05 0%

ACST- PO70- ( 085) OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 10/11/05 0

I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550

(925) 606- 1038

PH- P070- ( 085) (530) 895- 5245

HB1 WPCP
02-PLU-70-3.0/7 I'N BUTTE, PLUVAS AND LASSEN COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS ROGERS, JIM $22, 699,010 08/01/02 100%
02- 3016U4 AT VARI QUS LOCATI ONS WEST COAST | NC 3881 BENETAR WY, $21, 823,021 08/12/02

STP- PO70- (074)
ACBH- P070- (074)

BRI DGE REHABI LI TATI ON

3701 MALLARD DR

SU TE C
CHI CO, CA 95928

$345, 256 03/ 10/ 06

96%

BENI CI A CA 94510
(707) 746- 8028

I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY

AC- P070- (074) (530) 895- 5245
HA21

02- PLU-70-50. 0/ 51. 6 CHAFFI N, FRED $934,713 12/22/04 96%

02- 000504 KM EAST OF MASSACK SAFETY ROADSIDE P O BOX 231430 1555 EAST MAIN STREET $832,825 01/10/ 05 89%
REST AREA TO 0.1 KM EAST OF SQUI RREL QUINCY, CA 95971 $455,227 09/ 22/ 05 0
CREEK ROAD SACRAMENTO CA 958230407 (530) 283- 9368
I CY PAVEMENT WARNI NG SI GN (916) 428- 0286
HBL WPCP
02-PLU-70-69. 4/ 78. 4 I'N PLUVAS COUNTY ON ROUTES 70 AND 89 VALLEY SLURRY SEAL COVPANY  CHAFFIN, FRED $998,421 05/27/05  100%
02- 109104 AT VARI QUS LOCATI ONS P O BOX 981330 1555 EAST MAIN STREET $996, 757  06/16/05 | o
SLURRY SEAL W TH DI GOUTS QUINCY, CA 95971 $0 08/ 23/ 05 0
VEST SACRAMENTO CA 95798 (530) 283- 9368 08/ 26/ 05
(916) 373- 1500 COMPLETED
HMVL WPCP
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE NANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $3, 409,678 09/ 01/ 04 38%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAIN STREET $985,771 09/ 09/ 04

KM SOUTH OF SULPHUR CREEK BRI DGE 29%

REALI GN CURVE

ACST- P089- (084)
PH- P089- (084)

QUINCY, CA 95971 $403, 426 01/23/06

REDDI NG CA 96049 (530) 283-9368

(530) 244- 7097

HB1 SWPPP
02- SHA-5-16.1/17.3 I' N SHASTA AND TEHAMVA COUNTI ES AT TULLIS INC RI'NARD, WAYNE $646, 208 06/ 15/ 05 100%
02-1C8604 VARI QUS LOCATI ONS P O BOX 493416 122 BELLE M LL ROAD $708, 036 06/ 23/ 05

100%

DI GOUT AND THI N BLANKET $0 09/10/05

09/ 26/ 05

RED BLUFF, CA 96080
REDDI NG CA 96049 (530)527- 8142
(530) 241- 5105

HVL WPCP
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA-5-40. 4/ 44. 4 N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON I NC VOOD, JANES $11, 448,421 08/29/05 0%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $0 09/ 08/ 05 0%
ACI M 005 - (326) SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 04/18/06 0
REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTCRS CHEM CAL | NC BLINE, JEFF $260, 920 05/19/05 0%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $0 05/26/05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/12/05 0
HAYWARD CA 94545 (530) 527- 8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 N SHASTA COUNTY NEAR PLATINA FROM  NERCER FRASER COVPANY RINARD, VWAYNE $1, 681,623 09/28/04 18%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $697,080 10/ 13/ 04 41%
ACST- P036- (077) FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $304, 105 12/ 31/06 0
P- P036- (077) BRI DGE REPLACEMENT EUREKA CA 95502 (530)527-8412
(707) 443-6371
HA21 SWPPP
02-SHA-44-14.4/43.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1, 105,675 05/26/05  100%
02- 109004 BRI DGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $883, 121 06/ 06/ 05 80%
ROAD REDDI NG, CA 96003 $577,513 10/ 01/ 05 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225- 3192
(831) 724-1011
HML WPCP
02- SHA-89-29. 4/ 43. 3 I'N SHASTA AND SI SKI' YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TI ME $20, 356, 731 07/ 27/ 05 5%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $54, 466 08/ 10/ 05 0%
ACNH- P089- (086) 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $54, 466 12/ 01/ 08 0
RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225- 3158
(530) 222- 0810
HA22 SWPPP
02- SHA-89-29.4/0 I'N SHASTA COUNTY NEAR JOHNSON PARK AT STEVE MANNI NG CONSTRUCTI ON | NCTI M BADE $152,141 08/09/ 05 83%
02-1C7704 0.1 KM NORTH OF LAKE BRI TTON P O BOX 491660 4300 CATERPI LLAR ROAD $121,631 08/ 19/ 05 85%
RAI LROAD UNDERPASS REDDI NG, CA 96003 $121, 631 09/ 22/ 05 0

HA21 SWPPP

CONSTRUCT ACCESS ROAD REDDI NG CA 96049

(530) 222- 0810

(530) 225- 3158
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS INC JEFF BLINE $1,006,119 08/11/05 0%
02- 39374 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $0 08/18/05 0%
ACST- S273- (007) YOKE ROAD RED BLUFF, CA 96080 $0 02/07/06 0
PHG- S273- (007) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530)527-8414
(530) 241- 5105
HB1 SWPPP
02-SHA-273-11.1/12. 7 I'N SHASTA COUNTY | N REDDI NG AT TULLIS TNC BLINE, JEFF $370, 935 04/13/05 94%
02- 397704 VARl QUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $330, 698 04/ 21/ 05 81%
ACST- P273- ( 006) SCUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $60, 678 09/ 23/ 05 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 WPCP
02- SHA-273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO INC WOOD,  JAMES $12,018,593 02/06/04 82%
02- 327204 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $7, 783,353 02/19/04 63%
I M () REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $1,907,260 11/18/05 0
P- X089- (081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02-SHA-299-31.2/31. 7 I'N SHASTA COUNTY AT BELLA VI STA FROMBLAI SDELL CONSTRUCTI ON | NC BADE, TIM $386, 031 06/ 15/05 47%
02- 0C7604 0.3 KM VEST OF KMS DRIVE TO 0.2 KM P O BOX 493459 4300 CATERPI LLAR ROAD $152,234 06/ 23/ 05 39%
ACST- P299- (148) EAST OF DRY CREEK ROAD REDDI NG, CA 96003 $152,234 10/ 20/ 05 0
PHG- P299- ( 148) SI GNALI ZE | NTERSECTI ON REDDI NG CA 960493459 (530) 225- 3158
(530) 245-0132
HB1 WPCP
02-SHA-299-76.1/77.9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VESTERN STATES SURFACI NG INC  SMOLENSKI, JAMVES $916, 718 04/16/04  100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $925, 652 04/ 26/ 04 95%
REDDI NG, CA $200 09/ 29/ 05
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065
HML WPCP
02-SI'S-3-26.9/46.9 I'N SI'SKI YOU COUNTY ON ROUTES 3 FROM NORTHERN CALI FORNI A PAVI NG SMOLENSKI, JAVES $812,371 05/20/05 97%
02- 1C8904 KI DDER CREEK ROAD TO 1.0 KM NORTH OF P O BOX 1231 P. O BOX 496073 $823, 462 06/ 01/ 05 97%
LAURA LANE AND ON ROUTE 263 FROM REDDI NG, CA 96049 $406, 122 09/ 30/ 05 0
ROUTE 3 TO DRY GULCH BRI YREKA CA 96097 (530) 225- 3247
CHI P SEAL (530) 842- 7283 SUSPENDED

HVL WPCP
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VAR OQUS J F SHEA CO I NC PASCAL, TONY $7,107,696 08/17/04 100%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOTT ROAD $6, 173,426 08/31/04 85%
ACI M 005 -(161) ASPHALT CONCRETE OVERLAY MI SHASTA, CA 96067 $2, 346,644 11/ 30/ 05 0
REDDI NG CA 960494519 (530) 225- 3288
(530) 246- 4292 OVER RUN
HA22 SWPPP
02-SIS-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.5 SHASTA CONSTRUCTORS | NC PASCAL, ANTHONY $1,996, 145 06/15/05 100%
02- 2C5604 KM SOUTH TO 0.5 KM NORTH OF SHASTA P O BOX 491539 4300 CATERPI LLAR ROAD $1,771,317 06/ 23/ 05 899
ACI M 005 - (163) Rl VER BRI DCGE REDDI NG, CA 96003 $442, 608 10/ 08/ 05 0
ACBH- 005 - (163) REPLACE BRI DGE DECK REDDI NG CA 960491539 (530) 225- 3288
I M 005 -(163) (530) 365- 3930 OVER RUN
HA21 WPCP
02-SIS-89-25.0/0 I'N SI SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $365,388 01/31/05 90%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P. 0. BOX 496073 $317,786 02/08/05 87%
ACNH- PO89- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $40, 397 09/ 27/ 05 °
STPL- 5902- ( 045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810
HB71 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DCE 2806 TARMAC ROAD $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-96-41.0/0 I'N LASSEN, PLUMAS, SHASTA AND BLAI SDELL CONSTRUCTI ON | NC TUHOLSKI, JEROVE $311, 146 06/ 09/ 05 58%
02- 100304 Sl SKI YOU COUNTI ES AT VAR OUS P O BOX 493459 4300 CATERPI LLAR ROAD $275,828 06/ 21/ 05 o
LOCATI ONS REDDI NG, CA 96003 $66, 453 09/ 22/ 05 0
REPLACE JO NT SEALS REDDI NG CA 960493459 (530) 225- 3419 09/ 26/ 05
(530) 245- 0132
HVBH WPCP
02-SI S-97-49.5/52.5 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 164,798 06/ 07/ 05 100%
02- 1C8404 LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1, 201, 447 06/ 22/ 05 100%
THIN BLANKET OVERLAY REDDI NG, CA 96003 $0 09/07/05 °
REDDI NG CA 960494519 (530) 225- 3247 09/ 21/ 05

(530) 246- 4292
HML WPCP
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SIS-263-54.6/57. 1 I'N SI'SKI YOU COUNTY AT VARI OUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11/03/03  100%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $467,168 11/14/03 0
CHI P SEAL COAT $0 08/30/05 0
REDDI NG CA 96001 (530) 235- 9806 09/ 02/ 05
(530) 246- 4388 COVPLETED
HML WPCP
02-TEH-5-742.1 I'N LASSEN, TEHAMA, TRINITY AND LI NEAR OPTIONS INC TUHOLSKI, JEROMVE $357,881 06/ 10/ 05 90%
02-2C5104 SHASTA COUNTI ES AT VARI QUS LOCATIONS 1 KELLY CT 4300 CATERPI LLAR ROAD $251, 080 06/ 28/ 05 23%
REPLACE PAVEMENT MARKERS REDDI NG, CA 96003 $79, 639 09/22/05 0
MENLO PARK CA 94025 (530) 225- 3419 09/ 26/ 05
(650) 833- 1800
HVG WPCP
02-TRI-3-6.5/0 I'N TRINITY COUNTY IN HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,609, 873 06/18/04 76%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $2,951,989 07/06/ 04 64%
ACST- P003- ( 028) CLI Nl C AVENUE ANDERSON, CA $665, 914 01/ 06/ 06 0
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- P003- ( 028) (530) 365- 3930
HA21 SWPPP
02-TRI-3-60.0/0 I'N TRINITY COUNTY AT TRINITY CENTER TRUESDELL CORPORATI ON OF CORBETT, DAVE $218,038 05/ 24/ 05 0%
02- 100504 AT SW FT CREEK BRI DGE CALI FORNI A | NC P.O BOX 1178 $1,500 06/ 09/ 05 1%
REHABI LI TI ATE BRI DGE DECK 3529 E WOOD STREET VEAVERVI LLE, CA 96093- $0 11/02/05 0
0189
PHCENI X AZ 85040 (530) 623- 4954
HA21 WPCP (602)437-1711
02-TRI-36-9.8/0 I'N SHASTA, SI SKI YOU, PLUMAS, HUTCHI NS PAVI NG AND GREENE, DAVID $349, 681 05/24/05 90%
02- 375204 TEHAMA AND TRI NI TY COUNTI ES AT ENG NEERI NG | NC P.Q BOX 270430 $349, 806 06/ 01/ 05 86%
ACST- 000G (271) VARI QUS LOCATI ONS 16424 CLEAR CREEK ROAD SUSANVI LLE, CA 96127 $0 08/ 26/ 05 0
PG 000C- (271) UPGRADE PARK AND RI DE (530) 287-8120
REDDI NG CA 96001
HB71 WPCP (530) 246- 4272
02-TRI - 36-23.1/32 I'N TEHAMA AND TRINI'TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $546,580 05/25/05  100%
02- 1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $509, 032 06/ 06/ 05 87%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/19/05 °

HVL WPCP

REDDI NG CA 96001
(530) 246- 4388

(530) 527- 8418
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Statement of Ongoing Contractsasof 09/20/05

10/ 03/ 05

District 02
Location
Contract
Fed Aid Storm Water Description

Pgm Code Plan Type Of Work

Contractor

Awarded
Bid + CCOs Est Comp %Time
Comp To date Apbpproved % Work
This Month Accepted Message

Resident
Engineer

02- TRl - 299- 69. 6/ 69. 9
02- 384404

ACST- P299- (147)

PH P299- (147)

OF SHASTA COUNTY LI NE
UPGRADE CURVE ALI GNVENT

I'N TRENITY COUNTY ABOUT 19 KM EAST OF MERCER FRASER COVPANY
DOUGLAS CITY FROM 4.3 TO 3.8 KM WEST P O BOX 1006

EUREKA CA 955021006
(707) 443- 6371

$1,572,897 04/22/05 78%
$822, 273 05/ 09/ 05

52%

$618, 787 10/ 17/ 05

WNG_KATHRYN
4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3212

HB1 SWPPP
02-VAR--70 N PLUVAS AND LASSEN COUNTIES AT ELKEN CONTRACTI NG [ NC BLI NE, JEFF $1, 083,000 06/17/03  100%
02- 388504 VARI OUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE MLL RD $997,513 07/01/03 oo
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527- 8418
(619) 698- 1168
HVL VPCP
Totals: Authorized Final Amt: $137, 158, 269 Completed to Date: $77,038,379  work ThisMonth: $9, 936, 722
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHICO FROM 0.1 TULLIS INC ROGERS, JIM $426,281 04/19/05  100%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $345,937  04/27/05 00
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $0 08/18/05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245 09/ 21/ 05
(530) 241- 5105
HB1 WPCP
03-BUT-70-12.5/0 I'N BUTTE COUNTY [N AND NEAR OROVI LLE BALDW N CONTRACTI NG COMPANY  ACEVES, SERG O $630, 924 07/28/05 36%
03- 1E2504 FROM 1.1 KM NORTH OF OPHIR ROAD TO  INC P.O. BOX 1256 $127,771 08/ 11/ 05 20%
ACST- PO70- (088) 0.4 KM NORTH OF GEORG A PACI FIC WAY 1764 SKYWAY GRI DLEY, CA 95948 $127,771 11/ 02/ 05 0
PH- PO70- (088) I NSTALL TRAFFI C SI GNAL (530) 846- 0517
CHI CO CA 95928
HB1 SWPPP (530) 891- 6555
03-BUT-70-41.1/48. 1 I'N BUTTE COUNTY NEAR PULGA FROM GRAHAM CONTRACTCRS I NC COBORN, AL $471,681 04/27/05 100%
03- 3C1504 NORTH FORK FEATHER RIVER BRIDGE TO P O BOX 26770 2060 3RD STREET, $468, 600 05/06/05 0
THE PLUVAS COUNTY LI NE SUl TE B $0 09/07/05 °
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 OROVI LLE, CA 95965 09/ 08/ 05
(408) 293- 9516 (530) 534- 9046 OVER RUN
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE S| DEWALK
03-C0L-20-32.8/33. 1 I'N COLUSA COUNTY NEAR COLUSA FROM 0. 1 HUTCHI NS PAVI NG AND RI'VERA, FERNANDO $1, 615,614 05/03/05 100%
03- 000514 KM VWEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 555A WEST ONSTOTT $969, 500 05/ 19/ 05 60%
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD ROAD $392,304 11/01/05 0
PH- P020- ( 135) CONSTRUCT LEFT TURN LANE YUBA CITY, CA 95993
REDDI NG CA 96001 (530) 822- 4332
HB1 SWPPP (530) 246- 4272
03-ED-89-78.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P.O BOX 2424 $470, 666 03/ 01/ 05 84%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $95, 546 08/ 25/ 06 °

HMLA

M CROSURFACI NG WEST SACRAMENTO CA 95798

(916) 373- 1500

(530) 621- 0985
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03-ED-193-.3/.7
03-3C6604

I'N EL DORADO COUNTY NEAR COOL AT
CHERRY ACRES ROAD

MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON
133 CANYON RI M DRI VE 10190 SYSTEMS

$492, 828 04/ 14/05 100%
$442,321 04/29/05

ACST- 5193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, _SUI TE 100 $0  09/02/05  100%
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827 09/ 08/ 05

(916) 989- 8187 (916) 255- 2111 COMPLETED
HB1 WPCP
03-ED-193-6. 2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENGI NEERI NG | NCNELSON N. TRAN $576, 110 08/ 09/ 05 0%
03- 4C2604 OF GEORGETOM AT SLI GER M NE ROAD 133 CANYON RI M DRI VE 11355 SANDERS DRI VE $0 08/25/ 05

ACST- S193- (008) CONSTRUCT LEFT TURN POCKET 0%

PH S193- (008)

RANCHO CORDOVA, CA 95670 $0 11/04/05
FOLSOM CA 95630 (916) 858-8630

(916) 989- 8187

HB1 SWPPP
03-GLE-32-4.8/5.9 TN GLENN COUNTY FROM 6.0 KM EAST OF M C M CONSTRUCTI ON T NC ALLEN, JCDY $9, 874, 621 08/29/02 89%
03- 402304 ORLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUVBOLDT $9, 604, 030 09/ 12/ 02 979%
ACST- P032- (034) cTY AVENUE $0 10/ 17/05 °

BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660

(916) 334- 1221

P- P032- (034) W LLONS, CA 95988

(530) 934- 3520

HA21 SWPPP
03-GLE-32-70 N GLENN, NEVADA, PLACER AND BUTTE  DEBRU N CONSTRUCTI ON T NC ENGLI SH, ANTHONY $427,897 05/10/05  100%
03- 1MB504 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $321,501 05/23/05 Yy
SEAL BRI DGE DECKS SUITE B $312, 245 10/ 07/ 05 °
FRENCH CAMP CA 95231 OROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124 OVER RUN
HVB WPCP
03-NEV-20-17. 4/ 46. 1 N NEVADA AND PLACER COUNTIES FROM  NORTHAVEST PAVI NG DEMARTI NI, MARK $1,128,309 12/21/04 75%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $952, 493 01/ 03/ 05 84%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $474,807 10/ 11/ 05 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271- 6173
HVLA WPCP
03-NEV-49-7.3/8. 1 N NEVADA COUNTY NEAR GRASS VALLEY STl MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1, 824,819 05/10/05 71%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1, 013,499 05/ 26/ 05

53%

TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $445,305 11/02/05

ACST- P049- (135)
PH- P049- (135)

HB1 SWPPP

W DEN AND ADD SHOULDERS

REDDI NG CA 960492335
(530) 223- 6605

GRASS VALLEY, CA 95945
(530) 271- 6172
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03- NEV-80-18.8/0 I'N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $150, 103 04/ 14705 91%
03-4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 WEST RI VER $128, 450 04/ 21/05 86%
CONSTRUCT OVERHEAD STRUCTURE STREET, SUI TE 101A $37,877 10/ 05/ 05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03-NEV-80-60. 6/63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER INC MCKECHNI E, KEVIN $2, 965,277 06/07/05 45%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 10960 WEST RI VER $1, 129, 478 06/ 17/ 05 38%
ACI M 080 -(177) I NDI AN SPRI NGS UNDERCROSSI NG AND AT STREET, SUI TE 101A $506, 831 12/27/05 0
0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 TRUCKEE, CA 96161
W DEN EXI STI NG HI GHWAY (925) 837- 5600 (530) 587-1680
HB1 SWPPP
03-NEV-267-/2.8 I'N NEVADA COUNTY I N TRUCKEE AT WATKI N AND BORTOLUSSI TNC REED, ALBERT $851, 878 05/ 16/ 05 8%
03-291014 VARI OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $337,872 05/31/05 40%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $176,062 12/ 16/ 08 0
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-28-7.8/8. 4 N PLACER COUNTY N TAHOE VISTA AT PRI SM ENG NEERI NG I NC KEVI N MCKECHNI E $423,639 08/16/05 0%
03-1C8204 NATI ONAL AVENUE 630 REED STREET 10960 WEST RI VER $0 08/ 25/ 05 0%
INSTALL SI GNALS STREET, SU TE 101A $0 01/12/06 °
SANTA CLARA CA 95050 TRUCKEE, CA 96161
(408) 562- 0026 (530) 587- 1680
HB4N WPCP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY IN ROSEVILLE FROM R AND L BROSAMER I NC CLARK, MARTIN $24,140,898 11/14/03 91%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $20, 143,051 12/ 03/03 83%
ACl M 080 -(230) OVERCRGSSI NG TO 0.6 KM WEST OF SU TE B $1, 250,891 11/08/05 0
ATLANTI C STREET OVERCROSSI NG ALAMD CA 94507 ROCKLI N, 95667
W DEN EXI STI NG | NTERCHANGE (925) 837- 5600 (916) 624- 2852
HE11 SWPPP
03-PLA-80-14.3/33.3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41,369,092 06/ 10/ 04 52%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $21, 119, 268 06/ 24/ 04 48%
ACl M 080 - (231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $3,072,316 10/ 15/ 07 0

ACI M 080 - (231)
ACBH- 080 - (231)
HA22 SWPPP

SACRAMENTO CA 958276830
(916) 386- 5900

(530) 878- 1786
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03- PLA-80-39.0/55.7 I N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 243,084 06/ 04/ 04 67%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $26, 649,979 06/ 17/ 04 28%
AClI M 080 -(175) UNDERCROSSI NG P O BOX 238 COLFAX, CA 95713 $5,478,693 07/29/06 0
ACI M 080 - (175) PAVEMENT REHABI LI TATI ON (530) 346- 7996
ALAMO CA 94507
HA22 SWPPP (925) 837- 5600
03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY ERI CKSEN, BOB $586,588 04/22/05 68%
03- 1C5804 0.2 KM VST OF FOALER ROAD TO 0.2 KM | NC 11323 SANDERS DRI VE $493, 707 05/03/05 750
EAST OF FOALER ROAD 4509 SKYWAY DRI VE RANCHO CORDOVA, CA 95742 $0 09/ 07/ 05 0
W DENI NG AND CHANNELI ZATI ON (961) 858- 8628
MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY SPECTOR, PETE $895,507 06/16/05 73%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY I NC 10960 RI VER WEST $601, 551 06/ 28/ 05 67%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STREET, SU TE #101A $289, 992 10/ 13/ 05 °
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 7365
HA4 2 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL I NC SCOTT, JEFF $351,280 05/20/05 70%
03- 0E1604 VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $248,814 06/ 02/ 05 65%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $10,352 09/30/05 0
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03-SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY CHOHAN, MOHAN $4, 433,503 01/20/05 62%
03-0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $2,982,078 02/02/05 66%
ACl M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $676, 024 06/ 07/ 06 0
STPL- 6200- (016) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4922
HB4N SWPPP
03- SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SAGER, JANET $1,172,177 10/18/01 96%
03- 1A1814 VARI OQUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEWAY $1, 143,153 11/07/01 979%
ACl M 3067- (016) HI G-VAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $552 11/23/05 0

HA25

SUI SUN CI TY CA 94585
(707) 438- 7300

SACRANMENTO, CA 95834
(916) 263- 4912
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03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTI ON SM TH, GLEN $117,000 05/23/05 64%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SU TE 3 3855 NORTH FREEWAY $29,909 06/ 06/ 05 26%
I NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $0 08/05/05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834 09/ 21/ 05
(916) 852- 1911 (916) 263- 4919
HA28 WPCP
03-SAC-50-12.2/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03-4416WU4 NEAR FOLSOM FROM 0. 7 KM WEST OF P O BOX 50085 3951 PERFORMANCE $33, 719,927 03/30/01 0%
ACNH P050- (103) SUNRI SE BOULEVARD ~ OVERCROSSI NG TO DRI VE, SU TE E $2,889 11/04/05 0
CMLN- 6157- (010) LATHRCBE ROAD UNDERCRGSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724- 1011 (916) 263- 5324 PLANT EST
HB5 SWePP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I' N SACRAMENTO COUNTY | N SACRAMENTO AT W LLI AM P YOUNG CONSTRUCTI ON  FEUSI, ROBERT $162, 620 04/20/05 83%
03-4C1204 AVERI CAN RI VER BRI DCGE I NC 10190 SYSTEMS $1,500 05/03/05 1
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 0
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615
HA21 SWPPP (925) 602- 6410
03-SAC-80-.4/11.1 I' N SACRAMENTO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY  WALKER, CLAY $2,604,523 03/02/05 47%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $1, 400,300 03/11/05 549
ACl M X067- (066) RAMP W DENI NG BLVD., STE. 120 $720,112 01/31/06 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HBAN
03-SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164, 206 08/10/ 05 0%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $0 08/22/05 0%
ACST- 000C- (269) RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 01/ 25/06 °
PH- 000C- (269) AUBURN CA 956028908 SACRAMENTO, CA 95834
(530) 268- 9512 (916) 799- 0937
HB1 WPCP
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY | N SACRAMENTO WATKI N AND BORTOLUSSI | NC SACER, JANET $636, 719 05/ 22/ 02 0%
03-397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $605, 449 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $4,140 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DANAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST

HA25 SATI S
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03-SAC-99-32.1/36.8 I'N SACRAMENTO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $2,028,486 05/11/05 82%
03- 2MD904 SACRAMENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $1, 541,862 05/23/05 270
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $0 09/07/05 0
RESURFACE ASPHALT CONCRETE OVERLAY  SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03-SAC- 160-4.1/0 I'N SACRAMVENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450, 671 06/ 03/05 80%
03- 4C3004 WEST SHERMAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $145, 742 06/ 17/ 05 320
ACST- P160- ( 020) W DEN AND RESURFACE BLVD., STE. 120 $145, 742 10/ 21/ 05 0
PH- P160- ( 020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852-1911 (916) 263-4919
HB1 WPCP
03-SAC 160-5.9/20. 9 I'N SACRAMENTO COUNTY AT VARI OUS TABER CONSTRUCTI ON COVPANY FEUSI, ROBERT $4,098,685 07/18/05  100%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1,875 07/28/05 0%
ACST- S160- (021) REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $1,875 09/13/00 0
P- S160- (021) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
(925) 682- 6133 (916) 263- 4926 OVER RUN
HA21 SWPPP
03-SUT-99-22.6/28.6 I'N SUTTER COUNTY NEAR YUBA CITY FROMBALDW N CONTRACTI NG COVPANY Rl VERA, FERNANDO $11,677,521 02/18/03 0%
03- 1A6U4 0.1 KM NORTH OF OBANI ON ROAD TO I NC 555A W ONSTOTT RD $13, 081, 565 02/ 26/ 03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CI TY, CA 95993 $0 10/ 12/05 °
TP- PO99- (444) W DEN EXI STI NG ROADVAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742-5141 SATI S
HA22
03-YOL-16-19. 0/ 28 I'N YOLO COUNTY NEAR BROOKS FROM 0.2 WESTERN STATES SURFACI NG INC GHASSEM , MOHSSEN $860, 326 02/23/05  100%
03- 2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $834,919  03/03/05 0.
21A STE E $0 09/ 16/ 05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAMENTO, CA 95838
(209) 525- 9065 (916) 263-5648
HMLA WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTIES IN  C C MYERS INC OKPALA, MESHACK $10, 593,587 07/25/05 11%
03- 0A8404 WEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORNMANCE $60, 600 08/ 08/ 05 1%
ACl M 305 - (046) 0.6 KM WEST OF ROUTE 80 AND 50 DRI VE, SUTE E $60, 600 05/ 10/ 05 °
SEPARATI ON TO 0. 4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635- 9370 (961) 263-5620

HA22 WPCP
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03-YOL-80-2.6/2.7 I'N YOLO COUNTY TN AND NEAR DAVI S AT VI NTAGE PAVING CO I NC SAGER, JANET $1,195,282 03/28/02 95%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 213,146 04/ 08/ 02 99%
ACI M 080 - (337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $0 10/21/05 0
CML- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263-4912
HE11 SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY IN AND NEAR VEEST DE SILVA GATES CONSTRUCTION  KI BUNGUCHY, H. $6, 750,331 11/01/04 74%
03- 1A9304 SACRAMENTO AT VARI QUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $5, 240,015 11/17/04 2704
ACl M 080 - (344) GRI ND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $1, 111,557 11/07/05 0
DUBLI N CA 94568 WEST SACRAMENTO, CA
(925) 829-9220 95691
HA22 WPCP (916) 373-3328
03-YOL-80-7. 4 I'N YOLO COUNTY AT VARI OUS LOCATIONS BAUVAN LANDSCAPE | NC DONGO,  JOSEPH $3,058,608 12/05/02 92%
03- 1A8904 REHABI LI TATI ON EXI STI NG H GHWAY 115 BROOKSI DE DRI VE 3951 PERFORMANCE $2, 646,048 12/ 23/ 02 85%
ACl M X113- (027) DRI VE, SUTE E $15,168 10/ 04/ 05
RI CHMOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YOL-275-13.0/13. 1 I'N YOLO AND SACRAMENTO COUNTIES TN AMERI CAN CI VIL CONSTRUCTORS  SCOTT, JEFF $1,477,541 06/21/05 55%
03- 0C5004 WEST SACRAMENTO AND SACRAMENTO AT WVEST COAST | NC 3855 NORTH FREEWAY $689, 198 06/ 30/ 05 47%
ACST- P275- ( 004) TONER BRI DGE 3701 MALLARD DRI VE BLVD., STE. 120 $653,288 11/ 15/05 0
P- P275- (004) BRI DGE DECK REHABI LI TATI ON SACRAMENTO, CA 95834
BENI Cl A CA 94510 (916) 263-4931
HA21 WPCP (707) 746- 8028
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I'N OLIVEHURST AND GRANI TE CONSTRUCTI ON COVPANY  GEESEY, DUANE $972,775 08/ 17/ 04 73%
03- 4C1304 LI NDA FROM 0.3 KM NORTH OF OLI VEHURST P O BOX 50085 555A WEST ONSTOTT $623, 106 08/ 30/ 04 64%
ACST- P070- ( 086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $160,576 10/ 28/ 05 0
PH- P070- (086) BRI DGE WATSONVI LLE CA 950775085 YUBA CI TY, CA 95993
W DEN SHOULDERS (831) 724-1011 (530) 682- 6700
HB1 SWePP
03-YUB-5715-70 I'N YUBA COUNTY NEAR LI NDA AT VARI OUSALLEN L BENDER I NC BROOK, BILL $11, 680,835 10/27/04 45%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $5,018,289 11/08/04 43%
REMODEL MAI NTENANCE STATI ONS ROAD $1, 588,842 01/ 04/ 07 °
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822- 4332
HA12 SWePP
Totals: Authorized Final Amt: $222, 176, 364 Completed to Date: $156, 547, 168  Work ThisMonth: $17,812, 356
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04-ALA-13-4.779.6 I'N ALAVEDA COUNTY IN CAKLAND AT VWATKI N & BORTOLI SSI DAVI D BARTEL $584, 918 06/17/03 62%
04- 1R0424 VARl QUS LOCATI ONS | NC. FOSTERAND KROGER LANDSCAPE1545 W LLOW ST $515, 348 06/ 27/ 03 88%
HI GHWAY PLANTI NG RESTORATI ON MAI NTENANCE | NC. A JO NT OAKLAND, CA 94607 $3,471 01/09/07 0
VENTURE (510) 286- 1321
77 LARKSPUR ST
HA25 WPCP
SAN RAFAEL, CA 94901
04-ALA-13-5.0/5.6 I'N ALAVEDA COUNTY IN CAKLAND FROM 0. 4 AMLAND BARTEL, DAVID $427,888 05/13/02 0%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOOD 3168 KNI GHTS BRI DGE ROAD $368, 427 05/ 28/ 02 0%
ROAD OVERCROSSI NG $1,620 04/ 05/ 06 0
HI GHWAY PLANTI NG RESTORATI ON SAN JOSE CA, 95132 (510) 286- 1321
PLANT EST
HA25 SATI S
04-ALA-13-6.4/9.6 I'N ALAVEDA AND CONTRA COSTA COUNTIES R & L BROSAMER I NC KANVRAN ABOLFAZLI AN $9,705,319 07/15/04 100%
04- 270704 AT VARI OUS LOCATI ONS P O BOX 238 21030 REDWOOD ROAD $9,594,089 07/28/04 ;..
ACST- 000C- ( 265) UPGRADE METAL BEAM BARRI ER CASTRO VALLEY CA 94545 $0 09/ 06/ 05 0
PHG- 000C- ( 265) ALAMD CA 94507 (510) 385- 6881 09/ 09/ 05
COVPLETED
HA27 WPCP
04-ALA-13-8.2/8.9 I'N ALAVEDA COUNTY |N CAKLAND FROM O C JONES & SONS TNC CHEE COOPER $653,280 10/19/04  100%
04- 247504 MORAGA AVENUE UNDERCRCSSI NG TO 1155 3RD STREET SUI TE 120 1545 W LLOW STREET $664, 774 10/ 27/ 04 97%
ACST- P013- (022) BROADWAY TERRACE UNDERCROSSI NG OAKLAND CA 94607 $332,845 09/21/05 °
PH- P013- (022) RESURFACE ASPHALT CONCRETE QAKLAND CA 94607 (510) 286-1123
OVER RUN
HB1 WPCP
04-ALA-13-9.9/13.9 I'N ALAVEDA AND CONTRA COSTA COUNTIES METROPOLE $588, 450 09/01/05 0%
04- 445804 AT VARI OUS LOCATI ONS P O BOX 1632 $0 09/21/05 0%
UPGRADE DRAI NAGE | NLETS $0 °
LAKE FOREST CA 92609
(949) 380- 9414
HA22 WPCP
04-ALA-24-1.8/6.2 I'N ALAVEDA COUNTY I N OAKLAND FROM O C JONES AND SONS TNC MO N SHAI KH $3,603,215 05/10/05 21%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1520 FOURTH STREET 21030 REDWOOD ROAD $446, 998 05/ 26/ 05 12%
ACNH- P024- (028) EAST OF THE ROUTE 24 AND 13 CASTRO VALLEY CA 94546 $446,998 01/09/06 0
| NTERSECTI ON BERKELEY CA 94710 (510) 881- 4025

REHABI LI TATE PAVEMENT
HA22 WPCP
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04- ALA-80-7.1/8 I'N ALAVEDA COUNTY I N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/02 78%
04-181634 VARI QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $756, 710 10/ 07/ 02 93%
ACl M X001- ( 485) REPLACE PLANTI NG AND | RRI GATI ON Rl CHMOND, CA 94804 $7,860 07/18/06 0
RI O LI NDA CA 95673 (510) 231- 7170
HE14 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTCOLUSSI BHOOPEN KURANI $732,793 01/08/03 64%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $648,996 01/22/03 87%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $0 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $7,931,190 10/06/04 54%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUI TE E 3401 REGATTA BLVD $6, 796,016 10/ 13/04 83%
ACST- P123- (002) 35TH STREET TO CONTRA COSTA COUNTY Rl CHMOND, CA 94804 $1, 500, 120 05/ 31/06 0
P- P123- (002) LI NE SAN RAFAEL CA. 94901 (510) 231- 7170
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45. 8/ 46. 9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABCLFAZLI AN $7,819,516 07/01/05 15%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVILLE RD 3410 MANDELA PARKWAY $801, 890 07/20/05 10%
ER- 1597- (004) DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $733,792 06/ 06/ 06 0
CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385- 6881
HB4N SWPPP
04- ALA-580-47.8/47.9 I'N ALAVEDA AND CONTRA COSTA COUNTI ES FORSTER & KRCEGER LANDSCAPE JI'M HANSON $300,372 09/18/01 92%
04-181794 I'N ALBANY AND RI CHVOND FROM EL 15 LI BRARY PLACE 1545 WLLOW ST $268,280 10/02/01 89
CERRI TO OVERHEAD TO CENTRAL AVENUE QAKLAND, CA 94609 $5, 035 01/24/06 0
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMO, CA 94960 (510) 286- 1275
HE14
04- ALA-880-15.4/17.9 I'N ALAVEDA COUNTY I N HAYWARD AT AMLAND MO N SHAI KH $1, 093,613 09/05/02 43%
04- 243004 VARI OQUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $977,622 09/ 24/ 02 87Y%
ACI M 880 - (050) PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
SAN JOASE CA 95132 (510) 780- 1545

HA25 SWPPP
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04- ALA-880-32.7/34 I N ALAMEDA COUNTY I N QAKLAND ON DESU VG GATRS CONSCTRUCTION  JOLI E SCHNEI DER $11, 847,038 06/28/02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO P.O BOX 7227 QAKLAND, CA 1545 W LLOW AVE. $11, 209, 244 07/ 12/ 02 0%
ACI M 880 -(049) 32ND STREET 94601 OAKLAND, CA 94607 $73,796 10/ 29/08 0
ROADWAY | MPROVEMENTS AND PLANTI NG (510) 774- 4396
PLANT EST
HA23 SWPPP SATI S
04- ALA-880-34.8/35 I N ALAMEDA COUNTY | N QAKLAND AT AM_AND KEN KENNEDY $402,691 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $358, 641 02/ 05/04 0%
ER- 1539- (004) M TI GATI ON PLANTI NG OAKLAND CA 94607 $945 04/10/08 0
SAN JOSE, CA. 95132 (510) 385- 6887
PLANT EST
HA23 WPCP SATI S

04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES  DESI LVA GATES FClI JNT VENTURE DEVANG J DESAI $59, 660,396 12/17/04 13%

04-2332U4 IN M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $10, 981,451 12/21/04 18%
ACNH- 880 - (055) LOCATI ONS FREMONT CA 94539 $2, 696,370 08/ 01/ 08 0
|-880 - (055) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
HE13 SWPPP
HA22
04-CC-4-8.4/8.7 N CONTRA COSTA COUNTY N MARTINEZ  WATKINS & BORTOLUSSI JOHAN HOLLTS $681, 123 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAMBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $600, 094 06/ 13/ 02 0%
NH P004- (121) UNDERCRCSSI NG TO ALHAMBRA WAY SUl TE 160 $2,970 06/07/06 0
UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 VWALNUT CREEK, CA 94596-
HI GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942- 6014 SATI S

ALFONSO GONZALEZ
2067 RAI LROAD AVENUE
PI TTSBURGH, CA 94565
(510) 286- 5081

04-CC 4-22. 2/ 23. 8
04- 229014
ACNH- P004- (124)

I'N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER

FROM 1.7 KM WEST CF RAI LROAD AVENUE 184 E LELAND ROAD, STE B
OVERCROSSI NG TO 0.3 KM VEST OF
LOVERI DGE ROAD OVERCROSSI NG

W DEN EXI STI NG FREEWAY

$31, 909,005 11/14/03 66%
$26, 299, 217 11/ 24/03

82%

$757, 258 05/ 06/ 06

PI TTSBURGH, CA 94565

HBAC SWPPP
04- CC-4-25.8/31 I'N CONTRA COSTA COUNTY I N ANTI OCH MCK SERVI CES INC P O BOX 5697ASGHAR REZAEI $4,100,283 11/10/04 76%
04-0C7104 FROM SOVERSVI LLE ROAD UNDERCROSSI NG CONCORD, CA 94524 1910 OLYMPI C BLVD $3,513,216 11/19/04

TO 0.01 KM WEST OF OAKLEY ROAD 84%

OVERCRGSSI NG
RESURFACE ASPHALT CONCRETE

ACNH P004- (127) SUl TE 151 $702,212 11/18/05
WALNUT CREEK, CA 94596
(925) 942- 6088

HA22 WPCP (925) 692- 2115



State of California Department of Transportation

Page 25
Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-CC-4-79.2 I'N CONTRA COSTA COUNTY TN AND NEAR  MCK SERVI CES TNC HATEF I AM R $339,320 05/16/05 100%
04- 2R8504 HERCULES AND MARTI NEZ FROM SAN PABLO 865 HOWE ROAD, SUI TE B 4585 PACHECO BLVD, $356,480 06/02/05 .0,
AVENUE TO PI NE STREET OVERCORSSI NG SUI TE 100- A $0 09/ 22/05 0
RESURFACE ASPHALT CONCRETE MARTI NEZ, CA 94553 MARTI NZ, CA 94553 09/ 23/ 05
(925) 957- 2595
WPCP
04-CC-80-3.4/3.8 I'N CONTRA COSTA COUNTY N RICHVOND  VALENTI NE CORPORATI ON 111 FAROKH MONEMZADEH $2,217,369 10/27/03 99%
04- 158004 FROM SOLANO AVENUE OVERCROSSING TO PELI CAN WAY SAN RAFAEL, CA 3401 REGATTA BLVD $2,195,726 11/13/03 98%
ACI M- 080 - (106) MCBRYDE AVENUE OVERCROSSI NG 94901 R CHMOND, CA 944804 $5,250 09/ 30/ 05 0
SLI DE REPAIR (510) 231- 7170
HA23 SWPPP
(415) 453-3732
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTIES  CALI FORNI A ENG NEERI NG HUYNH, PHI'L $29, 015,315 04/04/05 17%
04- 013094 I N CROCKETT AND VALLEJO FROM CONTRACTORS | NC 4585 PACHECO BLVD $4,949, 467 04/ 20/ 05 179
CUMM NGS SKYWAY OVERCRCOSSI NG TO 20 HAPPY VALLEY ROAD SUl TE 100- A $1,904,382 09/17/07 0
CARQUI NEZ TOLL PLAZA MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES PLEASANTON CA 94566 (925) 957- 2578
HE2 SWPPP
04-CC-123-72.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVING & GRADI NG $1,659,303 11/17/04 35%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY P O BOX 6227 $1, 360, 618 12/ 06/ 04 2904
ACST- P123- ( 003) LINE TO THE ROUTE 80 AND 123 $847,584 03/10/06 0
P- P123- (003) SEPARATI ON CONCORD CA 94524 (510) 286- 1161
ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-580-6.1/7.8 I'N CONTRA COSTA AND MARI N COUNTI ES | N TUTOR- SALI BA/ KOCH/ TIDEWATER | NYANG USEN $740, 969, 764 10/ 06/ 00 100%
04- 0438W4 AND NEAR RI CHVOND AND SAN RAFAEL ON 999 WESTERN DRI VE 995 WESTERN DRI VE $737, 118,936 10/ 13/ 00 999%
ACl M 580 -(041) THE SAN RAFAEL- RI CHMOND BRI DGE RI CHVOND, CA 94801 $1,271,841 09/ 30/ 05 0
SEI SM C RETROFI T - PHASE 3 RI CHMOND, CA 94801- 3756 (510) 231- 7828
OVER RUN
HA21 SWPPP
HA4S3
HA4S3
04- CC- 680- 15. 6/ 24. 3 I'N CONTRA COSTA COUNTY TN WALNUT RGW CONSTRUCTI ON | NC. C. BOUZAR /| A $37,546,198 02/21/03 100%
04-2285U4 CREEK, CONCORD, PLEASANT HILL AND 550 GREENVI LLE ROAD BAGHERLI $36, 197,525 03/ 03/ 03 100%
ACNH- 680 - (059) MARTI NEZ FROM NORTH MAI N STREET 1910 OLYMPI C BLVD. $0 08/29/05 °
| -680 -(059) OVERHEAD TO MARI NA VI STA BOULE LI VERMORE, CA. 94551-2935 SUl TE 151 08/ 30/ 05
WDEN EXI STING H GHWAY FOR HOV WALNUT CREEK, CA. 94596- PLANT EST

HB5 SWPPP 5023 SATI S
HA22 (925) 942- 6057
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04- CC- 680-23.9/24.9 I'N CONTRA COSTA COUNTY I N AND NEAR FCI CONSTRUCTORS, | NC W LLI AM B SHEDD $50, 449, 483 08/ 12/02 94%
04- 006054 MARTI NEZ FROM 0.5 KM SOUTH OF MOCOCO 2100 GOODYEAR RQOAD 4585 PACHECO BL\D. , $47, 191, 252 08/ 23/ 02 93%
AClI M+ 680 - (054) OVERHEAD TO BENI Cl A MARTI NEZ BRI DGE SUl TE 200 $503,975 12/31/05 0
AND OVERHEAD BENI CI A, CA 94510 MARTI NEZ, CA 94553
RECONSTRUCT EXI STI NG FREEVWAY (925) 957- 2050
HE2 SWPPP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $21, 775,297 04/05/02 98%
04- 006044 FROM MOCOCO OVERHEAD TO BENI CI A P O BOX 3474 4585 PACHECO BLVD $17, 068,888 04/16/02 78%
ACl M 680 - (054) MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $101, 434 12/ 31/ 06 0

HE2 SWPPP

TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912-3474

(925) 957- 2154

04- CC- 680-24.9/25.5

I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACIFIC

I GOR TSI GELVAN

$685, 126, 985

10/ 25/ 01 70%

04- 006034 IN BENICI A AND MARTI NEZ AT BENICIA- 80 MOCOCO ROAD 4585 PACHECO BLVD $536, 173,533 10/ 31/ 01 299
ACI M 680 - (054) MARTI NEZ BRI DGE SUI TE 200 $12, 077,878 06/ 04/ 07 0
CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(925) 957- 2006
HE2 SWPPP
04-CC- 680-7.6 I'N CONTRA COSTA AND ALAMEDA COUNTIES BAY C TIES PAVING & GRADING  CASTRO VALLEY $6,973, 132 10/ 23/03 84%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $4,927,256  11/04/ 03 1106
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $523,576 10/ 31/05 0
BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546
HE11 SWPPP (510) 881- 7425
04- VRNF 101-.17.9 N MARI N COUNTY NEAR SAUSALI TO FROM VEST BAY BUI LDERS ADAM SCPLCP $4, 683, 205 08/ 19/ 02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADS| DE 756 WEST FRANCI SCO $4, 662,192 08/ 29/ 02 0%
ACNH- QL01- (017) REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257- 3647 PLANT EST
HA26 SWPPP SATI'S
04-MRNF 101-.17. 2 N MARI N COUNTY NEAR SAUSALITO AT H PAGNI CONSTRUCTI ON T NC. SCOTT HI SLOP $398,680 06/07/05 63%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 Bl RDI E DR 756 WEST FRANCI SCO $225,542 06/ 20/ 05 5706
UPGRADE REST AREA BLVD $211,967 09/ 28/ 05 °

HB71 WPCP

W NDSCOR, CA 95492

SAN RAFAEL, CA 94901
(415) 257- 3643
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04-MRN-101-8.3/8.4 I'N MARI N COUNTY N LARKSPUR, CORTE  BALFOUR BEATTY CONSTRUCTION  ADAM SCPLOP $8,018,584 01/29/04 99%
04-226134 MADERA, AND SAN RAFAEL FROM 0.2 KM  WESTERN DI VI SI ON OFFI CE 756 WEST FRANCI SCO $6, 063,379 02/17/04 73%
ACNH QLO1- (057) NORTH OF TAMALPAI S DRI VE OVERCROSSI NG1934 WEST VALLEY H GHWAY SUI T BLVD $561, 815 09/ 29/ 05 0
TO 0.1 KM SQUTH OF RQU SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES 100, KENT, WA 98032 (415) 257- 3647
HBS SWPPP
04-NAP-29-6. 9/0 I'N NAPA COUNTY AT GECRGE BUTLER AMERI CAN CI VIL CONSTRUCTORS ~ SHANE MAHONEY $1,137,700 06/02/05 100%
04- 2R9004 BRI DGE OVERHEAD WVEST COAST | NC P O BOX 4282 $1,128,700 06/17/05 ;..
RESURFACE ASPHALT CONCRETE 3701 MALLARD DRI VE NAPA CA 94558 $0 09/21/05 0
(707) 428- 2012 09/ 23/ 05
BENI Cl A CA 94510
HVBH SWPPP
04-NAP-29-/3.6 N NAPA COUNTY TN NAPA FROM 1.1 KM GHILOTTI CONSTRUCTI ON CO., I NCELT AS MOUSSA $1,394,299 06/23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO. NAPA JUNCTI ON RD P. O BOX $1,378,271 07/06/04 .
SQUTH KELLY ROAD NAPA, CA 94558 $0 09/23/05 °
SURFACE EXI STI NG ROADWAY ANMERI CAN CANYON, CA 94503 (707) 264- 1920
HML WPCP
04-NAP-121-5.0/5.7 N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. WERS, INC. KI'SH YAMA, DARIN $30, 043,097 02/13/03 78%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $24, 343,921 02/ 25/ 03 81%
ACST- P121- ( 020) 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $1, 166, 065 05/ 08/ 07 0
P- P121- (020) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252- 5858
ACBR- P121- ( 020)
HA21 SWPPP
04-SCL-9-.7/.8 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON- JOHNSON & ASSOCI ATES ~ CHARLES KOOS $904, 458 05/ 25/ 05 49%
04- 278204 AT 1.3 KM EAST OF ROUTE 35 AND 9 P. O. BOX 12368 1007 KNOX AVENUE $165, 019 06/ 10/ 05 18%
ACST- S009- ( 015) | NTERSECTI ON SAN JOSE CA 95122 $7,180 12/19/05 °
PHG- S009- ( 015) W DEN HI GHWAY OAKLAND CA 94604 (408) 254- 5848
HB1 WPCP
04-SCL-9-2.5/0 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON JOHNSON AND ASSOCI ATES $518,233 09/ 12/05 0%
04- 256704 AT 4 KM EAST OF ROUTE 35 I NC $0 09/20/05 0%
STORM DAMAGE REPAI R P O BOX 12368 $0 0

HA23 WPCP

OAKLAND CA 94604
(510) 636- 2100
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04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VAR OQUS CORAL CONSTRUCTI ON COVPANY $2,593,879 08/31/05 0%
04- 270904 LOCATI ONS P O BOX 347 $0 09/12/05 0%
ACST- X085- (035) REMOVE GORE AREA EXI T SI GNS $0 0
PHG- X085- ( 035) W LSONVI LLE OR 97070
(503) 682- 2252

HB1 WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/ 29/ 04 27%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $40, 443 10/ 19/ 04 47%

OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/24/07 0

SEPARATI ON SAN RAFAEL CA 94901 (408) 254- 5705

M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04- SCL-87-6.5/8.9 I'N SANTA CLARA COUNTY I N SAN JOSE WATKI N & BORTOLUSSI, | NC. PANDYA, NI LESH $811,840 12/08/00 0%
04- 4874V4 FROM COLEMAN AVENUE TO 0.2 KM NORTH 77 LARKSPUR STREET 650 | RENE STREET $759,899 12/27/00 0%
ACNH- S087- (017) OF Al RPORT PARKWAY SAN JOSE, CA 95110 $5,460 01/ 30/ 06 °

PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA 94901- 4886 (408) 277- 1363

PLANT EST

HE14 SWPPP SATI S
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $40, 340,321 12/08/04 43%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $12, 004,964 12/17/04 309
ACNH- S087- (027) OVERCRGOSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2, 759,320 05/03/06 0

VI RA NI A STREET OVERCROSSI NG LI VERVORE CA 94550 (408) 277- 1350

W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-39.3/41 I'N SANTA CLARA COUNTY I N SAN JOSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM  SI AVOSH $9, 794,350 10/10/03 0%
04- 487604 FROM BROKAW ROAD UNDERCROSSI NG TO 0.5 330 BLOMQUI ST STREET 650 | RENE STREET $9, 878,809 10/ 22/ 03 0%
ACNH QLO1- (044) KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $16,078 05/ 05/ 06 0

OVERCRGOSSI NG REDWOOD CI TY CA. 94063 (408) 277- 1405

CONSTRUCT AUXI LLI ARY LANE PLANT EST
HB4C SWPPP SATI S
04- SCL- 101-44. 6/ 45 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND CRDOUBADI, SHAWN $445,836 05/15/02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R OAKS AVENUE 3168 KNI GHTS BRI DGE RD $414, 066 05/28/02 0%

OVERCROSSI NG TO 0.4 KM NORTH OF FAIR $1,960 03/10/06 0

OAKS AVENUE OVERCROS SAN JOSE CA 95132 (650) 210- 2006

H GHWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
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04- SCL-101-45.5/45.9 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND SAI DI AN, JACOB $570,262 05/04/01 98%
04- 284904 FROM 0.3 KM SOUTH OF MATHI LDA AVENUE 3168 KNI GHTS BRI DGE ROAD 465- B FAI RCHI LD $491, 012 05/21/01 89%

OVERCROSSI NG TO 0.3 KM NORTH CF DRI VE, SU TE 206 $0 08/12/05 0

MATHI LDA AVENUE OVERCROSSI SAN JOSE, CA 95132 MOUNTAI N VI EW CA 94043

PLANTI NG AND | RRI GATI ON (650) 210- 2018
HA25
04- SCL-101-/17.6 I' N SANTA CLARA COUNTY I N AND NEAR PAVEX CONSTRUCTI ON BERTHA ROVAN $12,983,715 06/29/04 100%
04- 0C7504 G LROY AND MORGAN HI LL FROM SAN 411 WLAKER STREET 1007 KNOX AVENUE $12,302,504 07/19/04 100%
ACNH QL01- ( 060) BENI TO COUNTY LINE TO 0.3 KM SOUTH OF SAN JOSE 95122 $0 09/ 02/ 05 0

COCHRANE ROAD OVERCROSSI NG WATSONVI LLE, CA 95076 (408) 254- 5840 09/ 06/ 05

RESURFACE EXI STI NG H GHWAY COVPLETED
HA22 SWPPP
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON DI VI SI ON $5, 523,277 09/07/05 0%
04-0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 120 GRANI TE ROCK WAY $0 09/23/05 0%
ACNH- P152- (067) CREEK BRI DGE $0 0

RUBBERI ZED ASPHALT CONCRETE OVERLAY SAN JOSE CA 95136

(408) 574- 1400
HA22 WPCP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1,785,391 08/15/02 70%
04- 244604 VARI QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 443,499 09/11/02 80%
ACNH- S087- (022) REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $9,129 11/30/06 °
AClI M 280 -(105) CLOVI S CA 93611 (408) 254- 5840
(559)299-1033

HA25
04-SCL-280-2.8/4.4 I'N SANTA CLARA COUNTY I N SAN JOSE WATKI N & BORTCLUSSI | NC PATEL, NIM $1, 714,241 06/11/02 0%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 605,692 06/ 24/ 02 0%
ACl M 280 -(101) KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $7,501 12/28/05 0

H GHVWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254- 5705

PLANT EST

HA25 SATI S
04- SCL-280-/2.7 I'N SANTA CLARA COUNTY I N SAN JOSE PAVEX CONSTRUCTI ON DI VI SI ON NI M PATEL $2,635,697 11/23/04 95%
04- 0C7704 FROM ROUTE 280, 680 AND 101 330 BLOMQUI ST STREET 1007 KNOX AVENUE $2,352,786 12/08/04 83%
ACl M 280 -(109) SEPARATI ON TO 0. 3 KM SCUTH OF BI RD SAN JOSE CA 95122 $366, 376 09/ 26/ 05 0

HA22 WPCP

AVENUE OVERCROSSI NG
RESURFACE ASPHALT CONCRETE

REDWOOD CI TY CA 94063

(408) 254- 5705
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04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,898,879 09/09/04 18%
04- 253404 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $627,658 09/20/ 04 330
ACI M+ 880 - (056) H GHVWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $132,741 01/16/09 0
SAN JOSE CA 95132 (408) 254- 5705
HA25 SWPPP
04-SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY I N SAN JOSE AND AMLAND CHARLES KOSS $259,967 08/21/01 80%
04- 122914 M LPI TAS FROM 1.5 KM SQUTH OF 3188 KNI GHT BRI DGE RD 565-B FAIRCH LD DR # $239,269 09/06/01 929%
MONTAGUE EXPRESSVAY OVERCROSSI NG TO 206 $1, 400 05/17/06 0
1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043
H GHVWAY PLANTI NG REPLACEMENT (650) 210- 2019 SUSPENDED
HE13
04- SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG AND GRADI NG SULEI MAN, MOHAMAD $31, 446,174 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM | NC. P. 0. BOX 1306 $31, 428,598 07/26/01 0%
ACNH- 880 -(047) SQUTH TO 0.7 KM NORTH OF THE COUNTY P. QO BOX 6227 FREMONT, CA 94538- 1306 $0 04/ 20/ 07 0
| -880 -(047) LI NE (510) 249- 1560
BRI DGE W DENI NG AND RECONSTRUCTI ON CONCORD, CA 94524 PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.6/5 IN THE CITY AND COUNTY OF SAN R AND L BROSAMER | NC WASHI NGTON, MARCUS $17,247,771 10/03/03 96%
04- 248214 FRANCI SCO FROM 0.1 KM SOQUTH OF P O BOX 238 280 BEALE STREET $16, 800, 702 10/ 15/03 97%
ER- 1599- ( 004) HARRI ET STREET TO FOURTH STREET SAN FRANCI SCO CA 94105 $263,120 10/17/05 °
W DEN FOURTH STREET OFF RAMP ALAMO CA 94507 (415) 356- 6505
HA23 WPCP
04-SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $209, 723,755 06/ 06/ 03 46%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $111, 959, 499 06/ 16/ 03 .
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $6, 459, 713  01/11/09 0
SElI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $6,117,000 02/22/05 59%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC 280 BEALE STREET $1, 346, 154 03/ 09/ 05 2904
QAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94105 $105, 688 01/31/06 °
REPLACE BRI DGE FENDERS (415) 356- 6498
PLEASANTON CA 94566
HA21 WPCP
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04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN C.C. MYERS I NC. LOURDES DAVI D $77,015,617 03/10/04 12%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $24, 547,315 03/ 25/ 04 3%
ACBR- 080 -(097) CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $1, 439,447 09/ 16/ 06 0
I M 080 - (097) SAN FRANCI SCO, CA. 94130 (510) 622- 5660
SUSPENDED
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $185, 963, 445 04/01/04 27%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $53, 233, 604 04/ 22/ 04 20%
ACBR- 080 - (095) CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $2, 653,718 05/ 26/ 07 0
I M 080 -(095) OAKLAND, CA 94607 (510) 286- 0538
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C 1 MANSON A JO NT COE, DOUG $1, 109, 029, 753 01/17/02 73%
04-012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND VENTURE 345 BURMA ROAD $887, 812,021 01/22/02 80%
AClI M 080 - (085) FROM 1.3 KM EAST OF THE YERBA BUENA P O BOX 1769 OAKLAND, CA. 94607 $22,334,772 04/ 15/ 07 0
| SLAND TUNNEL EAST PORTAL (510) 622-5101
REPLACE SFOBB EAST SPAN VANCOUVER WA 98668
HA4S3 SWPPP
04-SF-101-4.7/5.1 IN THE CITY AND COUNTY OF SAN PROVEN MANAGEMENT | NC KHALI FE WALI D $27,585,942 09/18/03 99%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $26, 609, 482 10/ 02/ 03 96%
ACNH QLO1- (049) TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $926, 900 09/ 27/ 05 °
FREEVAY SAN FRANCI SCO CA 94111 (415) 356- 6622
W DEN CENTRAL FREEWAY
HA23 SWPPP
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C | NC FRANK DUAN $2,330,650 12/01/04 48%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD $395,200 12/10/04 17%
ACST- QL01- ( 086) LYON STREET Rl CHVOND CA 94804 $93,850 03/ 03/ 06 0
PHG QL01- ( 086) MODI FY TRAFFI C SI GNALS NAVATO CA 94945 (510) 231- 7139
HB4N WPCP
04-SM 1-26.3/35.1 I'N SAN MATEO COUNTY I N HALF MOON BAY O GRADY PAVI NG | NC FRED BOOSHEHRI $522,539 04/18/05 73%
04- 2R2504 AND PACI FI CA AT VARI OQUS LOCATI ONS 2513 WYANDOTTE STREET 2350 PAGE M LL ROAD $481, 069 05/02/05 91%
RESURFACE ASPHALT CONCRETE PALO ALTO CA 94304 $10, 165 10/ 31/ 05 °

HVL WPCP

MOUNTAI N VI EW CA 94043

(650) 855- 7776
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04- SM 1-36. 5/ 38. 2 N SAN MATEO COUNTY TN NONTARA AT HANFORD APPLI ED RESTORATION  JENNI E NI ELSON $1, 344, 857 08/29/05 0%
04- 1123G4 ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $0 09/ 09/ 05 0%
ER- 1187- (009) NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA, CA 94044 $0 01/01/11

VETLAND CREATI ON AND RESTORATI ON (510) 502- 4879

SONOVA, CA 95476

HE14 SWPPP
04-SV1-38.0/38.6 N SAN VATEO COUNTY NEAR PACI FI CA GORDON N BALL TNC DAVE PANG $6, 743,960 04/01/05 54%
04- 1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $3,337,779 04/13/05

ACST- 1187- (008)

P- 1187- (008)

HE14 SWPPP

MAR BOULEVARD

RETAI NI NG WALL AND ENMBANKMENT

ALAMO CA 94507

SAN FRANCI SCO CA 94105
(510) 774- 4396

$994, 558 01/ 18/ 06

49%

04- SM 84-27.7/28.2

I'N SAN MATEO COUNTY I N MENLO PARK AT

AMLAND

BASSAM BADR

$433,845 06/ 19/03

58%

04- 015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE RD 2350 PAGE MLL RD $380, 885 07/03/03 88%
M Tl GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE CA 95132 (650) 280- 4550
HE2 SWPPP
04-SWr101-3.6/11.9 N SAN MATEO COUNTY I N SAN MATEQ, DE SILVA GATES DARRYL SCHRAM $25, 868,626 01/17/03 100%
04- 2357A4 BELMONT, SAN CARLOS AND REDWOOD Cl TY 11555 DUBLI N BLVD 650 | RENE STREET $25, 626, 604 02/ 03/ 03 98%
ACNH Q101- (018) AT VARI OQUS LOCATI ONS SAN JOSE CA 95110 $31,088 10/ 07/ 05 °
W DEN EXI STI NG HI GHWAY DUBLI N, CA 94568 (408) 277-5915
HB4C SWPPP
04-SM101-9.6/11.9 I'N SAN MATEO COUNTY TN SAN MATEO AND RGW CONSTRUCTI ON DOUG I NORI $8, 892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE M LL RD $9, 107,189 03/ 02/ 01 100%
ACNH P101- (963) AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $1,560 09/20/05 0
OF HI LLSDALE BOULEVA LI VERVMORE CA 94551 (650) 333- 4036
W DEN H GHWAY PLANT EST
HB4C SWPPP SATI S

04- SM 101-23.7/0

04-203804

HA21 WPCP

I'N SAN MATEO COUNTY | N BRI SBANE AT
SI ERRA PO NT OVERHEAD BRI DGE
RESTORE DECK JO NTS AND PADS

CALI FORNI A ENG NEERI NG
CONTRACTCRS | NC
20 HAPPY VALLEY ROAD

PLEASANTON CA 94566

ABELA, FERNANDO
280 BEALE STREET

SAN FRANCI SCO CA 94105
(415) 356- 6498

$397,590 05/20/05
$2,500 06/08/05
$1,500 11/30/05

61%
1%
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04-S0OL-12-1.8/4 I'N SOLANO COUNTY IN FAIRFIELD FROM O C JONES AND SONS INC CARL BUTTERS $1,767,202 08/10/05 0%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $0 08/18/05 0%
ACST- P012- ( 095) AVENUE SUI TE 106 $0 04/21/06 0
PHG- PO12- ( 095) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533
(707) 428- 2060
HB1 SWPPP
04-S0L-29-.1/0 I'N SOLANO COUNTY I'N VALLEJO FROM 0.2 BAY CI TIES PAVING & GRADING  SIDHU BALJIT $808, 760 03/29/05 0%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI TI MEI NC 2320 COURAGE DRI VE $747,177 04/ 11/ 05 0%
ACST- S029- (097) ACADEMY DRI VE | NTERSECTI ON PO BOX 6227 SUI TE 106 $148,589 09/ 07/ 06 0
PHG- S029- (097) W DEN ROADVAY FAI RFI ELD CA 94533
CONCORD CA 94524 (707) 648- 4081 PLANT EST
HB1 WPCP SATI S
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I'N VALLEJO AT THE  BAUNAN LANDSCAPE | NC BUTTERS, CARL $495,403 06/ 10/02 0%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROOKSI DE DRI VE 2320 COURAGE DRI VE $455, 670 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUI TE 106 $6, 702 05/ 15/ 06 °
RI CHVOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428- 2060 PLANT EST
HE14 SATI S
04-S0L-37-8.0/9.3 I'N SOLANO COUNTY I'N VALLEJO FROM NAPA OC JONES & SONS, [ NC. BUTTERS, CARL $21,695,970 12/18/01 97%
04-0T1414 Rl VER BRI DGE TO SONOMA BOULEVARD 285 MN DR $23, 896,877 01/07/02 98%
ACNH- P037- ( 096) CONSTRUCT FOUR LANE FREEWAY $24,798 09/ 30/ 05 °
VALLEJO, CA 94589 (707) 428- 2060
HE14 SWPPP
04-S0OL-37-9.3/10.5 I'N SOLANO COUNTY I'N VALLEJO FROM 0.1 O C JONES AND SONS INC AND M CMAHANTESH ANI GOL $36, 444,887 12/11/02 94%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 M CONSTRUCTI ON | NC A $35, 443,081 12/ 26/ 02 94%
NH () KM EAST OF DI ABLO STREET JO NTVENTURE $590, 995 11/ 09/ 05 °
CONSTRUCT FREEWAY AND | NTERCHANGE 1520 FOURTH STREET (707) 648- 4044
HE14 SWPPP BERKELEY CA 94710
(510) 526- 3424
04-SOL-80-12.8/16.2 I'N SOLANO COUNTY I N FAI RFIELD AT FANFA T NC DAVE CHANG ZI $738,410 04/21/04 0%
04-0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $635, 762 05/ 06/ 04 0%
AClI M 080 - (343) ROADWAY EXCAVATI ON AND CONCRETE STE 103 $3,103 10/ 18/ 07 0
SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428- 2015 PLANT EST
HE13 SWPPP SATI S
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04- SOL-80-16.9/44.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS DE Sl LVA GATES CONSTRUCTI ON 2320 COURACGE DR $10, 061,938 01/14/05 68%
04- 444304 UPGRADE EXI STI NG MEDI AN BARRI ER 11555 DUBLIN BLV. P.O BOX STE#106 $8, 788,311 01/28/05 86%
ACI M 080 - (345) 2909 DUBLI N, CA 94568 FAl RFI ELD $374,579 11/21/05 0
11555 DUBLI N BLV. CA 94533
(707) 428- 2015
HA27 SWPPP DUBLI N CA 94568
04-SOL-80-17.6/0 I'N SCLANO COUNTY I N FAI RFI ELD AT THE GHI LOTTI BROS CARL BUTTERS $487,854 07/05/05 0%
04- 446104 WESTBOUND 80 OFF RAMP AT OLI VER ROAD525 JACOBY STREET 2320 COURAGE DRI VE $0 07/12/05 0%
AClI M 080 - (346) TRAFFI C SI GNAL AND W DEN ROADVWAY SUI TE 106 $0 04/07/06 0
G 080 -(346) SAN RAFAEL CA 94901 FAI RFI ELD CA 94533
(707) 428- 2060
HB1 WPCP
04-SOL-80-42.4/0 I'N SCLANO COUNTY NEAR DAVI S AT PUTAH AMERI CAN Cl VI L CONSTRUCTORS MANGLO PERPETUO $288,034 05/12/05 100%
04- 2R9304 CREEK BRI DCE 3701 MALLARD DRI VE 2320 COURAGE DRI VE $302, 059 05/ 26/ 05 100%
RESURFACE BRI DGE DECK SUl TE 106 $0 08/22/05 0
BENI CI A CA 94510 FAI RFI ELD CA 94533
(707) 428- 2029
HVBH WPCP
04- SOL- 680-.3/1 I'N SCLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $73,068,094 12/20/01 100%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $65, 346, 259 01/ 08/ 02 93%
AClI M 680 - (054) AND 780 | NTERCHANGE SUTI E 200 $797,630 08/31/06 0
CONSTRUCT BRI DGE | NTERCHANGE BENI CI A CA 94510 MARTI NE, CA 94553
(925) 957- 2007 OVER RUN
HE2 SWPPP
04- SOL- 680-1.5/0 I'N SOLANO COUNTY I N BENI Cl A AT THE DI ABLO CONTRACTORS LIU, AGNES $7,273,203 10/20/00 0%
04-013084 TRl BRI DGE MAI NTENANCE STATI ON NO. 7 CROW CANYON COURT, SUI TE 4585 PACHECO BLVD, $7,190,408 11/01/00 0%
CONSTRUCT MAI NTENANCE FACI LI TY SUl TE 200 $135 10/11/05 0
100, SAN RAMON, CA 94583 MARTI NEZ, CA 94553
(925) 957- 2073 PLANT EST
HE2 SWPPP SATI S
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY I N BENICI A FROM 0.5 PCI CONSTRUCTORS | NC. 2100 4585 PACHECO BLVD. $5, 808,453 08/12/04 69%
04- 006084 KM EAST OF | NDUSTRI AL WAY TO 1.0 KM GOODYEAR ROAD BENICIA CA MART| NEZ $5, 763,983 09/ 02/ 04 93%
VWEST OF LAKE HERVAN ROAD 94510 CA 94553 $200,516 02/ 02/ 06 ?

HE2 SWPPP

M TI GATI ON WETLAND

(925) 250- 5654
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SON-12-15.3/29. 4 I'N SONOVA COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORP. OF CALIFORNI A LEGALLEE, DALE W $333,061 04/07/05 96%
04- 443584 TREAT BRI DGE DECKS AND JO NT SEALS 3529 E WOOD STREET 4030 OCCl DENTAL ROAD, $309, 338 04/ 20/ 05 90%
BLDG A $17,121 10/ 30/ 05 0
PHCENI X, AZ 85040 SANTA ROSA, CA 95401
(707) 566- 3956
HA21 WPCP
04-SON-12-30.7/0 I'N SONOVA COUNTY NEAR GLEN ELLEN AT W BRADLEY ELECTRIC INC FRANK DUAN $127,815 07/07/05 0%
04- 1A5704 THE | NTERSECTI ON OF STATE ROUTE 12 90 HILL ROAD 3401 REGATTA BLVD $0 07/20/05 0%
ACST- P012- (094) AND ARNOLD DRI VE RI CHVMOND CA 94804 $0 0
PHG- P012- (094) IINSTALL TRAFFIC SI GNALS NAVATO CA 94945
HB1 WPCP
04-SON-37-.473.2 I'N SONOVA COUNTY ABOURT 12 KM EAST OF M BUMGARNER | NC HAL STREATER $589, 275 02/ 22/ 05 66%
04- 291504 NOVATO FROM 0. 7 KM EAST OF MARIN 1175 GREENVI LLE ROAD 1009 CLEGG COURT STE $484, 650 03/ 08/ 05 82%
ACST- P037- (124) COUNTY LINE TO 1.2 KM WEST OF ROUTE A $484, 650 11/03/05 0
PHG P037- (124) 37 AND 121 SEPARATI ON LI VERMORE CA 94550 PETALUVA CA 94954
CONSTRUCT MEDI AN BARRI ER (707) 781- 2640
HB1 WPCP
04-SON-37-6.0/0 N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $566, 126 07/ 09/ 03 0%
BRI DGE SANTA ROSA $1,918 03/15/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707) 226- 6117 PLANT EST
HA4S2 WPCP SATI S
04-SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS, I NC CAMERON,  JAMES $9, 400,068 09/29/ 04 43%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON CT, SUITE 100 4030 OCClI DENTAL RQAD, $3, 685,119 10/13/04 39%
ACNH Q101- (058) NORTH OF 110 AND 116 SEPARATI ON AND BLDG A $812, 609 07/25/06 0
OVERHEAD SAN RAMON, CA 94583 SANTA ROSA, CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 566- 3956
HA21 SWPPP
04-SON-101-13.7/14. 1 I'N SONOVA COUNTY | N ROHNERT PARK FROMINORTH BAY CONSTRUCTI ON I NC LEGALLEE, DALE $2,691, 104 12/17/03 90%
04- 130214 0.3 KM SOUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 723,500 12/ 26/03 98%
ACNH- Q101- (027) ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $33,618 10/ 30/ 05 °

OM.- 5379- (010) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
(707) 566- 3956
HB6 SWPPP

HB4N
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON- 101- 16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $3,905,018 06/22/04 60%
04-272424 ROSA AT VARI QUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $3, 075,493 07/06/04 78%
ACNH- QLO1- ( 050) CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $256, 500 04/ 06/ 06 0
ALAMD, CA (707) 576- 2404
HB5 SWPPP
04- SON-101-52.2/0 I'N SONOVA COUNTY | N CLOVERDALE AT CONDON- JOHNSON & ASSCCI ATES HAL STREATER $709,985 12/07/04 94%
04- 278904 KI NG RI DGE HEI GATS P O POX 12368 1009 CLEGG COURT, STE $586, 010 12/15/04 84%
SLOPE STABI LI ZATI ON A $0 09/26/05 °
OAKLAND CA 94606 PETALUVA CA 94954 09/ 26/ 05
(707) 781- 2640
HA23 WPCP
04-VAR--/0 I'N SAN FRANCI SCO AND SAN MATEO METROPOLE FRED BOOSHEHRI $433,772 04/ 27/ 05 64%
04- 290004 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1632 2350 PAGE M LL RQOAD $351, 450 05/13/05 81%
REPLACE | NLET GRATES PALO ALTO CA 94304 $102, 150 11/30/05 0
LAKE FOREST CA 94706 (650) 855- 7776
HA22 WPCP

Totals: Authorized Final Amt: $3, 735, 860, 283 Completed to Date: $2, 895,888,192  work ThisMonth: $68, 928, 787
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 1- 74. 97 80. 8 I'N MONTEREY COUNTY N AND NEAR J.S. BRAR COVPANY WLSON, JENNI FER $931,683 04723704 32%
05- 4757V4 MONTEREY AT VARI QUS LOCATI ONS 2779 BULLARD AVE 1529 HI GHWAY 68 $781,598 05/ 06/ 04 88%
ACST- P001- ( 500) PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $3,884 01/23/08 0
PH- P001- ( 500) CLOVI S, CA 93611-3414 (831) 375- 1621
HB1 WPCP
05- MON-68-12. 4/ 0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE LARRY BETSCHART WLSON, JENNI FER $378,466 06/ 24/ 04 83%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $69, 224 07/ 07/ 04 19%
ER- 35L7- (004) DE TI ERRA ROAD MONTEREY, CA 93940 $0 08/ 14/ 06 0
REPLACE CULVERT (831) 375- 1621
HA23 WPCP
05- MON- 68- 16. 8/ 21. 9 N MONTEREY COUNTY [N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON,  JENNI FER $9, 704,203 08/20/04 67%
05- 491504 SALI NAS FROM 0. 6 KM SOUTH OF P O BOX 50085 1529 H OGHWAY 68 $8, 548,373 09/ 01/ 04 850
ACST- P068- (017) RESERVATI ON ROAD UNDERCRGCSSI NG TO MONTEREY, CA 93940 $0 01/ 04/ 06 °
P- P068- (017) WORK STREET WATSONVI LLE CA 950775085 (831) 375- 5920
PAVEMENT REHABI LI TATI ON (831) 724- 1011
HA22 SWPPP
05-MON-68-19.8/21.6 | N MONTEREY COUNTY IN SALINAS FROM J.C. RANDOLPH INC. JOHN 1529 W 68  $226,516 06/07/05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET RANDOLPH MONTEREY, CA 93940 $0 06/ 14/ 05 0%
REPLACEMENT PLANTI NG 1097 PLEASANT VALLEY ROAD $0 0
(831) 375-1621
APTCS, CA. 95003
HA22 WPCP
05- MON- 101-69. 4/ 73. 9 I'N MONTEREY COUNTY N AND NEAR GRANI TEROCK  PAVEX LAVERING TYLER $2,351,496 01/31/05 100%
05- 0H1004 GONZALES FROM SOUTH GONZALES CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $2, 326,963 02/ 14/ 05 100%
ACST- QL01- (090) OVERCRGSSI NG TO 2.1 KM NORTH OF PO BOX 50001 SALI NAS, CA 93907 $0 09/ 02/ 05 0
PHG- Q1L01- ( 090) NORTH GONZALES OVERCROSSI NG (831) 663- 8908 09/ 06/ 05
CONCRETE BARRI ER AND THRI E BEAM WATSONVI LLE, CA 95076 COVPLETED
HB1 SWPPP
05-MON-101-93.1/100. 4 N MONTEREY COUNTY NEAR SALINAS AND MCM CONSTRUCTI ON, | NC GENERAL LAVERI NG, TYLER $1,647,111 12/ 13/ 04 54%
05- 01614 PRUNEDALE AT VARI OUS LOCATI ONS ENG NEERI NG CONTRACTOR 3075 EXECUTI VE DR $1, 059, 450 12/ 20/ 04 64%
ACNH Q101- (075) ACCELERATI ON AND DECELERATI ON LANES PO BOX 867 SALI NAS, CA 93907 $69, 708 06/ 20/ 06 0

(831) 663- 8908
NORTH HI GHLANDS, CA 95660

HB4N SWPPP
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 101- 95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI'S COVPANY | NC NAAS, ABDALLA $8,544,483 08/27/01 100%
05-0161WU4 ROUTE 101 FROM 0.1 KM SQUTH TO 0.4 KM1000 HOWE ROAD $8, 385,882 09/10/01 99%
ACNH X053- (020) NORTH OF ROQUTE 156/ 101 SEP AND ON $51, 850 12/ 30/ 05 0
ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000
HE14 SWPPP
05- MON- 101-96. 3/97.5 I'N MONTEREY COUNTY NEAR PRUNEDALE GRANI TEROCK  PAVEX NAAS, ABDALLA $132,776 06/ 09/05 100%
05- 0L8204 FROM 0.4 KM TO 2.2 KM NORTH OF SAN  CONSTRUCTI ON DI VI S| ON 3075 EXECUTI VE DR $145,577 06/24/05 0.
M GUEL CANYON ROAD 411 WALKER ST. SALI NAS, CA 93907 $0 09/02/ 05 0
RESURFACE ASPHALT CONCRETE (831) 663- 9800 09/ 06/ 05
WATSONVI LLE, CA 95076 COVPLETED
HMLA WPCP
05- MON-156-1.8/T4.8 | N MONTEREY COUNTY NEAR CASTROVI LLE GRANITE CONSTRUCTION CO.  NAAS, ABDALLA  $947,927 04/01/05 100%
05-0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O BOX 50085 3075 EXECUTI VE DR $820, 126 04/11/05 86%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $56, 120 08/ 09/ 06 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663- 8900
HMLA WPCP
05- MON- 198-16. 1/ 21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., I NC. HOPKINS, RAY $400, 000 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST OF P. O BOX 2210 P. O BOX 307 $319,565 03/24/05 80%
RTE 25 TEMPLETON, CA 93465 $0 10/ 20/ 05 °
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226- 9217
OVER RUN
HML
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $3,734,654 04/12/04 98%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH CF P O BOX 50085 2053 PREI SKER LANE, $3, 425,205 04/21/04 89
ER- 35L2- (004) ROUTE 1 AND 101 SEPARATI ON SU TE E $248,382 07/27/06 0
REALI GNMVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3533
HA23 SWPPP
05- SB-1-10.1/10.3 I' N SANTA BARBARA COUNTY NEAR LOVMPOC CONDON JOHNSON AND ASSOCI ATES STI MsSON, PATRI CK $2, 718,559 06/15/05 59%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM I NC 2053 PREI SKER LANE, $1, 768,583 06/ 23/ 05 66%
ACNH- 4101- (004) NORTH OF YTI AS CREEK BRI DGE P O BOX 12368 SU TE E $249, 012 07/ 26/ 06 0

CONSTRUCT RETAI NI NG WALL
OAKLAND CA 94604 (805) 348-3197
HA23 SWPPP (510) 534- 3400
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-1-10.8/11.8 I' N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STI MSON, PATRI CK $2,557,791 06/15/05 59%
05- 0M7404 FROM 1.0 KM SQUTH OF EL JARO CREEK I NC 2053 PREI SKER LANE, $1, 188, 453 06/ 23/ 05 46%
ACNH- 4100- ( 004) BRI DGE TO 0.6 KM NORTH CF EL JARO P O BOX 12368 SU TE E $473,766 11/18/05 0
CREEK BRI DGE SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL CAKLAND CA 94604 (805) 348- 3533
HA23 SWPPP (510) 534- 3400
05-SB-1-11.0/12.2 I'N SANTA BARBARA COUNTY ON STATE A J DIANI CONSTRUCTI ON CO I NC PATRI CK STI MsSON $391,000 01/18/05 61%
05- 0M6904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. O. BOX 636 2053 PREI SKER LANE, $345,085 01/19/05 88%
CONTRACT STE E $0 12/30/05 0
INSTALL SI GNAL FOR ONE WAY TRAFFI C SANTA MARI A, CA 93456 SANTA MARI A, CA 93454
CONTROL (805)922-1611
HwVR
05-SB-33-/8.2 I'N SANTA BARBARA AND SAN LU S OBl SPO GRANI TE CONSTRUCTI ON COMPANY M CHAEL LEW $7,139,105 02/23/05 64%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. O BOX 790 2053 PREI SKER LANE, $5, 959, 488 03/ 08/ 05 83%
ACST- P033- (060) THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $227,547 06/ 29/ 06 °
P- P033- (060) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
REHABI LI TATE AND W DEN H GHWAY (805) 348- 3105
HA22 SWPPP
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY I N AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1, 267,272 11/01/02 2%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1,179,080 11/18/02 93%
ACNH- Q101- (013) UNDERCROSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $2,597 10/ 04/ 06 0
TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884- 9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3, 000,000 04/18/05 60%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $2,103,030 04/18/05 70%
BARRI ER CAMBRI A, CA 93428 $203, 876 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927- 4559
HMVL
05- SB-101-18.9/19.8 I' N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $660, 820 04/ 15/05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $641, 263 04/ 22/ 05 0%
ACST- Q101- (091) SOUTH OF TURNPI K ROAD SAN LU S OBI SPO CA G&H $11,130 08/21/06 °
PHG QL01- (091) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
(805) 543- 8568 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB-101-21.5/25.3 I'N SANTA BARBARA COUNTY ON ROUTE 101 GRANI TE CONSTRUCTI ON CO. NI MR, SAM $400, 000 06/09/05 82%
05- ON0O304 REPAI R STORM DAMAGED PAVEMENT P. O BOX 50085 2053 PREI SKER LANE, $379,551 06/ 09/ 05 96%
SU TE E $1,973 09/20/05
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05- SB-101-40.4/41.7 I'N SANTA BARBARA COUNTY ABOUT 36 KM JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1,130,622 09/10/04 0%
05- 033304 VEST OF SANTA BARBARA FROM 0.9 KM COVPANY | NC 22 N. MLPAS ST., STE $1,001, 114 09/ 23/ 04 0%
ACST- Q101- (081) EAST OF ARROYO HONDO BRIDGE TO 1.1 KMP O BOX 5310 'H $1,487 07/20/06 0
PHG- QLO1- (081) VEST OF ARROYO HONDO B SANTA BARBARA, CA 93103
CONCRETE MEDI AN BARRRI ER SAN LU S OBI SPO CA 93403 (805) 884- 9459 PLANT EST
HB1 SWPPP (805) 543- 7751 SATI S
05- SB-101-47.9/50. 8 I' N SANTA BARBARA COUNTY NEAR LAS A J DI ANl CONSTRUCTI ON CO I NC | NFANTE, ART $2, 685,907 04/18/05 0%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. M LPAS ST. $793,546 04/ 26/ 05 0%
ACST- QLO1- (092) GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUITE H $295,629 07/27/06 °
PHG QLO1- (092) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101-54. 0/ 56 I' N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1, 544,400 08/03/05 6%
05- 0K1004 BUELLTON FROM 1.1 KM SOUTH OF NQJOQUI COVPANY | NC 22 N. MLPAS ST., STE $112,576 08/ 15/ 05 20/
ACST- QLO1- (096) CREEK BRI DGE TO 0.8 KM SOUTH OF SANTAP O BOX 5310 H $112,576 05/ 03/ 06 °
PHG- QLO1- ( 096) ROSA ROAD OVERCROSS| NG SANTA BARBARA, CA 93103
MEDI AN BARRI ER SAN LU S OBI SPO CA 93403 (805) 884- 9459
HB1 SWPPP (805) 543- 7751
05-SB-101-77.4/78.5 I' N SANTA BARBARA COUNTY NEAR SANTA A.J. DI ANl CONSTRUCTI ON CO. M CHAEL LEW $510,035 08/17/04 0%
05-0J8004 MARI A AT VARI OUS LOCATI ONS $545, 360 08/31/04 0%
ACST- QLO1- (071) SHOULDER W DENI NG AND RUMBLE STRI PS $801 12/29/05 °
PH QLO1- (071) (805) 348- 3105
(805) 925- 9533 PLANT EST
HB1 SWePP SATI S
05-SB-101-/2.1 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY | NFANTE, ART $1,799,631 12/13/04 28%
05- 474804 CARPI NTERI A FROM VENTURA AND SANTA P O BOX 50085 22 N. MLPAS ST., STE $1,764,376 12/29/04 97%
ACST- QLO1- ( 085) BARBARA COUNTY LINE TO 0.6 KM SOUTH H $0 08/25/05 0
PHG- QLO1- ( 085) OF CARPI NTERI A CREEK BR WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103 09/ 08/ 05
CONSTRUCT MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459 COWPLETED
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB-135-11.7/12.2 I' N SANTA BARBARA COUNTY ON ROUTE 135 A J DI ANl CONSTRUCTION CO. I NCNI MR, SAM $600, 000 06/ 09/ 05 49%
05- 0N0104 REPAI R STORM DAMAGED PAVEMENT 295 NORTH BLOSSER ROAD 2053 PREI SKER LANE, $332,589 06/ 09/05 55%
SU TE E $332,589 09/30/05
SANTA MARI A, CA 93458 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05-SB-150-1.0/1.7 I' N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COVPANY | NC Pl NEDA, PAUL $4, 362,873 04/07/05 79%
05- 282804 COUNTI ES NEAR CARPI NTERIA FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $3, 566, 566 04/ 18/ 05 80%
ACST- P150- (021) EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $1,067,966 11/01/05 0
P- P150- (021) 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103
ACBR- P150- (E ) REPLACE BRI DGES (818) 767- 8418
HA21 SWPPP
05- SB- 154- 23. 2/ 32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1,604,041 06/14/05 100%
05-0L8504 SANTA BARBARA AT VARI QUS LOCATI ONS P O BOX 50085 2053 PREI SKER LANE, $959, 491 06/ 23/05 60%
ASPHALT CONCRETE OVERLAY SUI TE E $959, 491 10/ 20/ 05 °
WATSONVI LLE CA 95077 SANTA MARI A, CA 93455
(831) 724- 1011 (805) 348- 3105
HMLA WPCP
05- SB- 154- 23. 3/ 32 I'N SANTA BARBARA COUNTY ON ROUTE 154 GRANI TE CONSTRUCTI ON CO. NI MR, SAM $2,326,000 06/15/05 51%
05- ONO004 REPAI R STORM DAVAGED PAVEMENT P. O BOX 50085 2053 PREI SKER LANE, $1, 556, 027 06/ 15/ 05 67%
SUI TE E $683, 704 09/ 30/ 05
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05-SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA GRANI TE CONSTRUCTI ON COMPANY  MORTENSEN, M CHAEL $1, 143,914 08/ 02/ 05 16%
05- 0J0604 FROM 0. 3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $366, 197 08/12/05 320
ACST- P217-(001) BRI DGE TO HOLLI STER AVENUE G $366, 197 12/18/06 0
PHG P217- (001) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459
HB1 SWPPP
05- SB-246-22.9/24.6 I'N SANTA BARBARA COUNTY ON STATE UNI ON ASPHALT, | NC. NI MR, SAM $754,000 06/20/05 0%
05- ON0204 ROUTE 246 1625 E. DONOVAN 2053 PREI SKER LANE, $749, 608 06/20/05 100%
COLD PLANE & REPLACE AC PAVEMENT SUITE E $0 08/25/05 0
SANTA MARI A, CA 93454 SANTA MARI A, CA 93454

(805) 549- 3116
HML
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5,000, 000 01/20/98 0%
05- 470304 REPAI R ROADWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--0) SACRAMENTO CA 95851
HA23
05-SBT-101-7/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK PAVEX NAAS, ABDALLA $1,283,600 06/02/05 73%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA  CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $968, 500 06/ 14/ 05 90%
COUNTY LI NE 411 WALKER ST. SALI NAS, CA 93907 $601, 991 10/ 03/ 05 0
RESURFACE ROADVWAY (831) 663-8902
WATSONVI LLE, CA 95076
HMLA WPCP
05-SBT-156-.2/2.9 N SAN BENI TO COUNTY TN AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI, FARSHAD $1,159, 461 12729/ 04 0%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOVQUI ST STREET 140 DUBA S ST $1, 134,807 01/13/05 0%
ACST- P156- (014) ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $10, 646 08/ 07/ 06 °
PHG- P156- (014) KM WEST OF ALAMEDA STRE REDWOCD CI TY, CA 94063 (831) 427- 4706
CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP SATI S
05-SBT-156-2.6/17. 8 I'N SAN BENI TO COUNTY TN AND NEAR SAN CORAL CONSTRUCTI ON COVPANY $414, 414 05/ 207 05 73%
05- 0K2504 JUAN BAUTI STA AT VARIOUS LOCATIONS P O BOX 347 $251, 448 06/ 01/ 05 60%
ACST- P156- (015) CONSTRUCT METAL BEAM GUARD RAI L $0 09/20/05 °
PHG- P156- (015) W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SCR-1-3.0/4.3 I'N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON CO DUNLAP, BARRY $629, 624 05/17/05 27%
05- 0K6304 WATSONVI LLE FROM 0.1 KM SOUTH OF P.O. BOX 50085 140 DUBA S ST $589, 281 05/ 31/ 05 88%
ACST- P001- (514) Al RPORT BOULEVARD OVERCROSSI NG TO 0. 5 SANTA CRUZ, CA 95060 $0 10/ 25/ 05 0
PH- P001- (514) KM NORTH OF BUENA VI STA DRI VE UN WATSONVI LLE CA 95077 (831) 427- 4707
RESURFACE ASPHALT CONCRETE
HB1 WPCP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY IN BEN LOMOND  PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUI TE $1, 492,776 03/ 18/ 04 0%
ACST- S009- (013) CONSTRUCT LEFT TURN LANE "D $1,215 02/14/08 °
PH- S009- (013) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060

(831)427-4706 PLANT EST
HB1 SWPPP SATI S
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SCR-9-20.8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $438, 438 06/ 03/05 22%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO  P. O BOX 50085 140 DU BO'S ST SUITE $197,130 06/ 17/ 05 46%
ACST- P009- (014) COUNTY LI NE "D $197,130 06/ 20/ 06 0
PH- PO09- ( 014) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
(831) 427- 4706
HB1 SWPPP
05-SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTION DI VISION  BARRY DUNLAP $1, 356, 708 06/28/05 56%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOVMQUI ST STREET 140 DUBO'S ST SUl TE $1, 116,969 07/13/05 82%
ACST- P152- (066) WEST OF THE SANTA CRUZ AND SANTA "D $829, 649 04/ 24/ 06 0
PH- P152- ( 066) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
REHABI LI TATE ROADVWAY (831) 427- 4706
HB1 WPCP
05-SLO 1-18.1/23.3 N SAN LU'S OBI SPO COUNTY NEAR SAN  GRANI TE CONSTRUCTI ON CO. ROSS MCGOMN $1,799,605 05/17/05 76%
05- 0C9104 LU S OBl SPO FROM 1.0 KM NORTH OF P O BOX 957 1559 EL CAM NO REAL $1, 185,875 06/ 02/ 05 63%
ACST- P001- (513) MESTMONT DRI VE TO 0.8 KM NORTH OF SAN LU S OBI SPO CA 93401 $454,881 10/ 19/ 05 0
P- PO0O1- (513) WATSON DRI VE TEMPLETON CA 93455 (805) 610- 6028
ASPHALT CONCRETE OVERLAY
HA22 WPCP
05-SLO 1-24.3/27.8 I'N SAN LU'S OBI SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVMPANY HENCH, CHARLIE $2,102,762 06/ 02/ 05 40%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 790 775 ARLI NGTON STREET $458, 241 06/ 20/ 05 220
ACST- P001- (515) BOULEVARD CAVBRI A, CA 93428 $456,991 01/13/06 0
PHG- P001- ( 515) CONSTRUCT MEDI AN BARRI ER TEMPLETON, CA 93465 (805) 927- 4559
HB1 SWPPP
05-SLO 46-.3/0 N SAN LU'S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $500, 000 12/01/04 59%
05- 0MB404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $195,160 12/ 01/ 04 39%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 08/30/05 °
STA PASO ROBLES, CA 93447 (805) 927- 4559
HA23
05-SLO- 46-4.5/4.8 I'N SAN LU'S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG HENCH, CHARLIE $493,493 06/ 17/05 64%
05-0L7804 CAMBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 775 ARLI NGTON STREET $283, 437 06/ 29/ 05 570
VALLEY ROAD TO 10.8 KM WEST OF SANTA CAMBRI A, CA 93428 $136, 242 10/ 13/ 05 °
ROSA CREEK ROAD JAVESTOMN CA 95327 (805) 927- 4559
SLOPE STABI LI ZATI ON (209) 984- 4800

HWRC SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 46-52.5/0 I'N SAN LU S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) PASS TEMPLETON, CA 93465 $0 0
RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1, 312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1,178,081 06/10/04 0%
ACNH- Q101- ( 031) STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 0
OF OAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542- 4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-12.5/20.8 I'N SAN LU S OBI SPO COUNTY | N AND NEAR CORAL CONSTRUCTI ON COVPANY STI MSOM  PATRI CK $717,796 05/ 03/05 100%
05-0J2104 ARROYO GRANDE AT VARI OUS LOCATI ONS P O BOX 347 2053 PREI SKER $680, 276 05/11/05 949%
ACST- QLO1- (094) CONSTRUCT THRI E BEAM BARRI ER LANE, SUl TE E $0 09/ 20/ 05 °
PHG QL01- (094) W LSONVI LLE OR 97070 SANTA MARI A, CA 93454 09/ 22/ 05
(503) 682- 2252 (805) 348- 3533 OVER RUN
HB1 SWPPP
05-SLO 101-16.2/21.5 I'N SAN LU S OBI SPO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1, 382,520 06/09/05 18%
05- 0L8604 Pl SMO BEACH FROM PI SMO OVERHEAD TO P O BOX 50085 2053 PREI SKER LANE, $255, 466 06/ 23/ 05 19%
SAN LU S OBI SPO CREEK BRI DGE SUI TE E $255,466 11/ 07/ 05 0
SEAL COAT WATSONVI LLE CA 95077 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3105
HMLA WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBl SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH CF 2972 LARKI N AVENUE 50 H GUERA STREET $410, 447 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S GBI SPO, CA $5,400 03/21/07 0
OVERHEAD CLOvVIS, CA 93612 93401
HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-50.6/58.8 I'N SAN LU'S OBl SPO COUNTY | N AND NEARUNI ON ASPHALT SILVA, RICK $1, 083,003 05/31/05 100%
05-0L9204 PASO ROBLES FROM VI NEYARD DRI VE P. 0. BOX 1280 3230 RI VERSI DE AVE, $987, 680 06/ 09/05 98Y%
OVERCRGOSSI NG TO NORTH PASO ROBLES SUI TE 132 $316, 812 09/ 30/ 05 °
OVERHEAD SANTA MARI A, CA 93456 PASO ROBLES, CA 93446
SEAL COAT (805) 226- 8279 SUSPENDED

HMLA
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 166-8.9/16. 4 I'N SAN LU S OBl SPO COUNTY NEAR CRAHAM CONTRACTORS | NC LEW M KE $774,885 06/08/05 100%
05-0L8104 TW TCHELL RESERVO R AT VARI QUS P O BOX 26770 2053 PREI SKER LANE, $578, 041 06/ 21/ 05 74%
LOCATI ONS SUI TE E $578,041 10/ 04/ 05 0
SEAL COAT SAN JOSE CA 95159 SANTA MARI A, CA 93455
(408) 293-9516 (805) 348- 3105
HMLA WPCP

Totals: Authorized Final Amt: $88, 190, 838 Completed to Date: $63, 247, 561 Work ThisMonth: $9, 268, 951
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HA22 SWPPP

CENTRAL AVENUE OVERCRCSSI N

ASPHALT CONCRETE OVERLAY (707) 742- 6000

(559) 445- 5907
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-0-/0 I'N FRESNO COUNTY I N FRESNO AT VARI OQUSJ S BRAR COVPANY WOCDS, JOHN A $490, 450 05/26/05 56%
06- 0C9004 LOCATI ONS 2779 BULLARD 505 N STREET $242,554 06/ 16/ 05 49%
MULCHI NG FRESNO, CA 93721 $140, 643 11/09/05 0
CLOVI S CA 93611 (559) 455- 6308
(559) 299- 1033
WPCP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM WEST W JAXON BAKER, | NC. MENGONI, MARK $11, 075,299 04/12/04 100%
06- 486004 OF FI REBAUGH FROM 0. 4 KM SQUTH OF P. O BOX 994248 2510 S. EAST AVE. $10, 858,193 04/ 26/ 04 100%
ACI M 005 - (130) PANOCHE ROAD OVERCROSSI NG TO NESS #400 $0 08/29/05 °
ACI M 005 - (130) AVENUE OVERCRGOSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706 08/ 30/ 05
ASPHALT CONCRETE OVERLAY (559) 445- 5595 COVPLETED
HA22 SWPPP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/18/02 98%
ACST- P033- ( 058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/08 °
P- P033- (058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG HI GHWAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31.2 I'N FRESNO COUNTY I N FRESNO AT VARI QUSJ.S. BRAR JOHNSON, T CHRI S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $114,701 04/30/02 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $1,218 03/27/06 °
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST
HB32 SATI S
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI , MARK $6, 199,938 06/28/04 68%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O. BOX 87 2510 S. EAST AVE. $4, 483,654 07/12/04 2204
ACNH- P041- (097) UNDERCROSSI NG TO FRI ANT ROAD #400 $240,012 03/ 06/ 06 0
UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHVWAY (559) 445-5595
HB4N SWPPP
06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. SHAEFFER, MARGARET $15, 496,966 01/ 04/ 05 66%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $6, 210,152 01/13/05 20%
ACNH- P099- (464) UNDERCRCSSI NG TO 0. 1 KM NORTH OF FRESNO, CA 93721 $1,793,720 10/11/05 0
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE-99-12. 2/ 14. 5 I'N FRESNO COUNTY NEAR FOWER FROM 0.2J. S. BRAR JOHNSON, T. CHRI'S $461,025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $31,086 02/ 14/ 05 704
ACST- P099- (482) UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $0 07/18/08 0
PE- P0O99- ( 482) OVERCROSSI NG CLOVIS, CA 93611 (559) 445- 6727
STPL- 6206- ( 005) HI GHWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI JOHANSON, T. CHRIS $1,394,170 05/21/01 54%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 208,896 06/ 05/ 01 859
ACNH- P099- (418) NORTH FRESNO UNDERCRGSSI NG FRESNO, CA 93721 $3,600 05/11/07 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445- 6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 31. 6 I'N FRESNO COUNTY I N FRESNO FROM DI ABLO CONTRACTORS | NC ALLRED, LARRY $1, 559,433 02/01/05 100%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI OLA 7 CROW CANYON CT STE 100 $1, 413,533 02/17/05 88%
ACNH- P099- (473) JUNCTI ON OVERHEAD AND FROM HERNDON $524, 260 09/29/05 °
CANAL BRIDGE TO 1.1 KM NOR SAN RAMON CA 94583 (559) 445- 5004
REHABI LI TATE ROADVWAY (925) 552- 8250 OVER RUN
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. JOHNSON, T. CHRI'S $882,547 06/17/03 59%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $775,731 06/27/03 87%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6,080 01/25/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 168-14.6/14.8 I'N FRESNO COUNTY NEAR FRESNO FROM 0. 3 LEE' S PAVI NG HADDADI N, HAI DAR $291,634 09/07/05 4%
06- 0C2404 KM WEST OF SHEPHERD AVENUE TO 1212 N. PLAZA DRI VE 505 N STREET $8, 756 09/ 14/ 05 30
ACST- P168- ( 050) SHEPHERD AVENUE FRESNO, CA 93721 $8, 756 10/ 25/ 05 0
PH- P168- ( 050) W DEN SHOULDER | NSTALL BEACONS VISALI A, CA 93291 (559) 445- 6720
HB1 WPCP
06- FRE- 168-45.1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO MARK  MENGONI $245,323 06/ 09/05 56%
06- 442004 MAI NTENANCE STATI ON PO BX 2219 505 N STREET $115,302 06/23/05 479%
REMODEL ROOFS FRESNO, CA 93721 $17,663 11/16/05 0
ATASCADERO, CA (559) 445- 5595

HVB
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District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 180- 31. 370 N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN [ NC ALLRED, LARRY $96, 384 12/19/02 80%
06- 478904 M LE SLOUGH BRI DCE 2559 SOUTH EAST AVE 505 N STREET $87,435 12/27/02 99%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $1,331 03/29/06 0
FRESNO CA 93706 (559) 445- 5004
(559) 233- 3345
HA22 WPCP
06- FRE- 180-54. 3/54. 8 I'N FRESNO COUNTY I N FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPORATI ON ALLRED, LARRY $910,025 12/01/04 88%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $853,851 12/17/04 95%
ACST- P180- ( 050) VEST OF MARKS AVENUE FRESNO, CA. 93721 $27,799 10/ 02/ 05 0
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI' S CA 93613 (559) 445-5004
(559) 299- 3290
HB1 SWPPP
06- FRE- 180- 56. 5/ 60. 2 I'N FRESNO COUNTY I N FRESNO FROM GLOBAL ROAD SEALI NG HADDADI N, HAI DAR $219, 445 06/17/05 100%
06- 0C3204 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 6341 KLAMATH DRI VE 505 N STREET $217,410 07/06/05 ;o0
180 AND 168 SEPARATI ON FRESNO, CA 93721 $0 08/19/05 0
JO NT AND CRACK SEAL WESTM NSTER, CA 92683 (559) 445- 6720 08/ 22/ 05
COVPLETED
HML WPCP
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHNSON, T CHRI S $830,507 03/19/03 78%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $656, 112 04/03/03 799%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $19, 631 04/ 25/ 06 °
CLOVI S, CA 93611 (559) 445- 6727
HWE SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I N AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRI LL, OSCAR $54,091, 779 07/ 24/ 02 99%
06- 342424 FROM ROUTE 168 TO FOALER AVENUE COVPANY | NC 505 N STREET $53, 256,871 08/ 05/ 02 98Y%
ACNH- P180- (044) CONSTRUCT FREEVWAY P O BOX 87 FRESNO, CA 93721 $401, 062 09/ 20/ 05 0
(559) 445- 6726
RI VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/ 63. 6 I'N FRESNO COUNTY I N FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON COWPANY WOODS, JOHN $478,187 11/10/04 95%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 505 N STREET $370,206 11/23/04 779%
EAST OF CLOVI S AVENUE $187,153 09/ 23/05 0
CONSTRUCT LEFT TURN LANES WATSONVI LLE CA 950775085 (559) 445- 6308

(831) 724- 1011
HB4AN WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KER-5-13.5/71. 6 I'N KERN COUNTY AT VARI OUS LOCATIONS TRUESDELL CORPORATI ON OF H SHAM ALNATOUR $339,384 06/02/05  100%
06- 0A2404 CLEAN AND TREAT BRI DGE DECK CALI FORNI A P. O BOX 81197 $245,858  06/20/05 10
3529 EAST WOOD STREET BAKERSFI ELD, CA. 93380 $0 08/26/05 0
(661) 859- 2428 08/ 26/ 05
PHOENI X, AZ. 85040 COMPLETED
HVBH WPCP
06- KER- 14- 35. 8/ 40. 2 I'N KERN COUNTY AT VARI OUS LOCATIONS  GRAHAM CONTRACTORS I NC. PETER MULLALY $1,030,462 04/29/05 100%
06- 0C3504 SEAL COAT P.O. BOX 26770 805 SOUTH LEXI NGTON $880, 384  05/09/05 0.
ST. $0 07/12/05 0
SAN JOSE, CA 95159 DELANO, CA 93215
(661) 720- 0971
HML WPCP
06- KER-43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $194,517 05/23/05 100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O. BOX 70157 805 SOUTH LEXI NGTON $104, 139 06/ 01/ 05 51%
ACST- P043- (031) MODI FY | NTERSECTI ONS STREET $99, 014 11/30/ 05 °
PH- P043- (031) BAKERSFI ELD, CA 93387 DELANO, CA 93215
(661) 720- 0971
HB1 WPCP
06- KER-58-46.0/51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $7,917,031 07/28/05 83%
06- 0E4504 BAKERSFI ELD FROM LONE QAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $3, 301, 468 08/ 04/ 05 42%
ACNH- P058- ( 100) FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $3, 275,928 09/ 29/ 05 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
HA22 WPCP
06- KER-58-46. 1/ 51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY H SHAM ALNATOUR $1, 241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. O. BOX 70157 P.O BOX 81197 $0 02/28/05 0%
DEL Rl O COURT BAKERSFI ELD, CA. 93380 $0 °
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
SUSPENDED
HMLA WPCP
06- KER- 58-59. 6/ 66. 2 I'N KERN COUNTY NEAR BAKERSFIELD AT R E. SERRANO INC H SHAM ALNATOUR $577, 728 05/ 19/ 05 68%
06- 0C2804 VARl QUS LOCATI ONS 3430 PACHECO BLVD P. O BOX 81197 $546, 228 05/ 31/ 05 95%
REPLACE PORTLAND CEMENT CONCRETE BAKERSFI ELD, CA. 93380 $546, 228 09/ 29/ 05 0
MARTI NEZ, CA. 94553 (661) 859- 2428 09/ 29/ 05

HVL
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06- KER-58-77.0/82. 6 I N KERN COUNTY NEAR KEENE FROM 0.1 KMMANHCOLE ADJUSTI NG CONTRACTORS JACK COLLI NS $664, 750 03/ 08/ 04 85%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE ROAD I NC P. 0. BOX 81197 $542,622 03/17/04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY RQAD BAKERSFI ELD, CA 93380 $0 10/ 30/ 05 0
CHI P SEAL (661) 589- 2421
PI CO RI VERA CA 906602135
HMLA WPCP (323) 558- 8000
06- KER- 58-82. 7/ 90. 7 I'N KERN COUNTY NEAR TEHACHAPI FROM CRI FFI TH COVPANY BURFORD, JAMES D $3,920,762 02/25/05 48%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 POBX 81197 $746, 241 03/10/ 05 19%
ACST- P058- ( 099) WEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $241,378 09/21/05 0
PHG- P058- ( 099) FROM 1.6 KM WEST OF ROJT BAKERSFI ELD CA 93387 (661) 332-4208
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331
HB1 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697,498 05/23/05 53%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $688, 990 06/ 06/ 05 98%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $642, 714 09/ 21/ 05 °
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 332- 4208
(831) 724-1011
HA22 WPCP
06- KER- 58-139. 0/ 143. 8 I'N KERN COUNTY NEAR BORON AT VARI OUS ASPHALT CONSTRUCTI ON CO I NC  BURFORD, JAMES D. $869, 880 03/ 28/ 05 100%
06- 0C4304 LOCATI ONS P O BOX 1187 P. O BX 81197 $858, 149 04/ 05/ 05 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/18/05 °
LANCASTER CA 93584 (661) 859- 2421 08/ 30/ 05
(661)533- 2121 COMPLETED
HML WPCP
06- KER- 65-6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG, | NC. H SHAM ALNATOUR $1, 005,560 06/03/05 85%
06- 493604 VARI QUS LOCATI ONS P. O BOX 4770 P. O BOX 81197 $872,501 06/16/05 83
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $839, 626 09/ 28/ 05 0
MODESTO, CA. 95352 (661) 859- 2428
HVLA WPCP
06- KER-99-21.5/24.7 I'N KERN COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC PETER MULLALY $1, 279,368 12/14/01 100%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET $1, 232,931 12/26/01 100%
ACNH P099- ( 430) OVERCROSSI NG TO 0.1 KM NORTH OF $0 08/ 26/05 °
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971 08/ 30/ 05
HI GHWAY PLANTI NG RESTORATI ON (415) 453- 4691 COVWPLETED

HA25 SWPPP
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06- KER-99-48.7/57. 1 I'N KERN COUNTY I'N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2,259, 467 04/ 06/ 05 100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $1,977,910 04/ 14/05 87%
OVERCRGOSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $582, 660 10/ 20/ 05 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588- 4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-99-49. 1/57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKIN & BORTOLUSSI, I NC. SHELLEY MAGGARD $1,819,345 03/14/03 92%
06- 431504 FARLAND AND DELANO AT VARI OUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 744,602 03/28/03 999%
ACNH- P099- ( 449) LOCATI ONS VI SALI A CA 93291 $10,500 12/09/05 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651-8319
HA25 SWPPP
06- KER-119-27.3/0 I'N KERN COUNTY NEAR PUMPKI N CENTER AT TDS ENG NEERI NG PETER MULLALY $238, 645 08/ 05/ 05 0%
06- 494904 GOSFORD ROAD 2899 AGOURA RD, SUI TE 171 805 S. LEXI NGTON ST. $0 08/18/05 0%
ACST- P119- (012) I NSTALL SI GNAL DELANO, CA 93215 $0 0
PHG- P119- (012) VESTLAKE VI LLAGE, CA 91361 (661) 720- 0971
HB1 WPCP
06- KER-119-29.3/0 I'N KERN COUNTY NEAR PANAMA AT STINE GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $265,192 05/27/05 0%
06- 0A4104 ROAD P. 0. BOX 5127 P. O. BOX 81197 $0 06/ 09/ 05 0%
ACST- P119- (011) I NSTALL SI GNALS BAKERSFI ELD, CA. 93380 $0 0
PHG P119- (011) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 WPCP
06-KER-178-1.7/6.7 I'N KERN COUNTY I'N AND NEAR REYCO EROCSI ON CONTROL H SHAM ALNATOUR $1, 346,035 05/23/02 100%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. O. BOX 81197 $1, 298,954 06/ 14/02 100%
STP- P178- (054) VEST OF FAIR FAX ROAD BAKERSFI ELD, CA. 93380 $0 09/01/05 °
I RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428 09/ 02/ 05
COVPLETED
HA25 SWPPP
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571, 115 02/ 25/ 05 56%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O. BOX 5127 P. O. BOX 81197 $319, 245 03/07/05 53¢
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $91, 655 03/ 23/ 06 0

PH P178- (057)

HB1 SWPPP

BAKERSFI ELD, CA. 93388

(661) 859- 2428
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06- KER-204-3.7/5.1 I'N KERN COUNTY | N BAKERSFI ELD FROM PROFESSI ONAL CONSTRUCTI ON H SHAM ALNATOUR $585, 059 05/05/05 88%
06- 0C3904 20TH STREET TO F STREET SERVI CES P. O. BOX 81197 $434,028 05/18/05 740
SLAB REPLACEMENT AND GRI ND 164 BELLE AVENUE BAKERSFI ELD, CA. 93380 $158,419 09/28/05 0
(661) 859- 2428
PLEASANT HI LL CA. 94523
HMVL WPCP
06- KER- 223-21.1/31.9 I'N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COMPANY BURFCORD, JAMES D $875,583 04/01/05 100%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $798,178 04/11/05 .0,
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/26/05 0
BAKERSFI ELD CA 93387 (661) 332- 4208
(661) 831- 7331
HML WPCP
06- KI N-5-/L10 I'N KI NGS COUNTY NEAR KETTLEMAN CI TY MIMENEFEE CONSTRUCTI ON, INC. MEJIA, HUGO $1, 874,888 06/01/05 87%
06- 0C3304 FROM KERN COUNTY LINE TO 0.2 KM M CHAEL NMENEFEE 8530 W ROOSEVELT $1, 039,053 06/ 17/ 05 -
NORTH OF EQUI PMENT UNDERCROSSI NG P. 0. BOX 700 AVE. $830, 875 09/ 28/ 05 °
RESURFACE ASPHALT CONCRETE VI SALI A, CA 93294
FONER, CA 93625 (559) 651- 8313
HML WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COWVPANY JOHNSON, T CHRI' S $416, 267 06/ 30/ 03 85%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $390, 783 07/11/03 949%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $4,816 12/12/05 °
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06- KIN-43-19.1/19.6 I'N KINGS COUNTY NEAR HANFORD AT LEE' S PAVING | NC. ROVANI , HANI $792,469 08/30/05 0%
06- 455004 GRANGEVI LLE BOULEVARD 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $0 09/13/05 0%
ACST- P043- (032) INSTALL SIGNAL W TH LEFT TURN AVE. $0 03/ 06/ 06 °
PHG- P043- (032) VI SALI A, CA 93291 VI SALI A, CA 93291
(559) 651- 8315 SUSPENDED
HB1 WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTCRS, | NC. DON MEJI A, HUGO $1, 148,740 05/26/05 70%
06- 0C4204 VARI QUS LOCATI ONS M LLER- PROJECT MANAGER 8530 W ROCSEVELT $898, 895 06/ 06/ 05 2804
SEAL COAT P. O BOX 26770 AVE. $100, 296 09/ 09/ 06 °
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06-KIN-269-/1.3 I'N KINGS AND FRESNO COUNTIES AT LEE' S PAVING, INC. RAUL LOPEZ $1,109,546 06/ 09/05 60%
06- 0C4404 VARl QUS LOCATI ONS 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $866, 335 06/ 24/ 05 29%
RUBBERI ZED ASPHALT CONCRETE VI SALI A CA 93291 $854, 045 10/ 19/ 05 0
VISALIA, CA 93291 (559) 651- 8321
HML WPCP
06-KIN-5727-7/0 I'N KINGS COUNTY IN KETTLEVMAN CI TY AT ELAM WOODS CONSTRUCTI ON MOUA, PETER $298, 480 06/09/ 05 18%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P. O BOX 2219 8530 W ROOSEVELT $114, 915 06/ 23/ 05 39%
CONSTRUCT NEW SAND HOUSE AVE. $76,112 01/03/06 0
ATASCADERO, CA 93423 VI SALI A, CA 93291
(559) 651- 8328
HA12
06- MAD- 41- 20. 9/35. 3 I'N MADERA COUNTY I'N AND NEAR W JAXON BAKER | NC MARK VENGONI $7,813,898 06/22/05 40%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH OF P O BOX 994248 505 N STREET $3, 792,261 07/07/05 49%
ACNH P041- ( 100) YOSEM TE SPRI NGS PARKWAY TO FRESNO FRESNO CA 93721 $2,321, 443 12/ 16/05 0
Rl VER BRI DGE REDDI NG CA 960994248 (559) 445- 5595
ASPHALT CONCRETE OVERLAY (530) 241- 1086
HA22 WPCP
06- MAD- 41-35. 3/37. 9 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL | NC. HADDADI N, HAI DAR $449,507 06/03/05 100%
06- 470104 VARl QUS LOCATI ONS P.O. BOX 981330 $409,018 06/21/05 10
SLURRY SEAL $0 09/ 02/05 °
WEST SACRAMENTO, CA 95798 (559) 445- 6720
HMLA WPCP
06-MAD-99-/0 I'N FRESNO AND MADERA COUNTI ES NEAR  AMERI CAN CI VIL CONSTRUCTORS  ALLRED, LARRY $763,880 04/07/05  100%
06- 0A5604 FRESNO AT SAN JOAQUIN RIVER BRIDGE  WEST COAST I NC 505 N STREET $717,269 04/15/05 o0
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE FRESNO CA 93721 $0 09/19/05 0
(559) 445- 5004 09/ 20/ 05
BENI Cl A CA 94510 COVPLETED
HA21 WPCP (707) 746- 8028
06- MAD- 145-70 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA INC. SHAEFFER, M A. $5, 649, 187 06/12/02 0%
06- 402904 KM NORTH OF KERVMAN FROM 0.1 KM NORTH P. Q. BOX 94248 2510 S. EAST AVE. $5, 488,585 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $0 11/21/05 °
P- P145- (022) AVENUE 5 REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- (022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
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06-TUL-63-19.8/30. 1 I'N TULARE COUNTY IN AND NEAR OROSI LEE' S PAVING, INC. MEJT A, HUGO $3,560, 318 05/19/05 61%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $1, 817,172 06/ 08/ 05 50%
ACST- P063- (019) NORTH JUNCTI ON ROUTE 201 TO THE AVE. $274,581 11/01/ 05 0
P- P063- (019) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
RESURFACE ASPHALT CONCRETE (559) 651- 8313
HA22 WPCP
06-TUL-65-/14. 1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO RAUL LOPEZ $589, 097 04712/ 05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $578, 153 04/ 21/ 05 99%
AVENUE 12 VI SALI A CA 93291 $0 07/19/06 0
SLURRY SEAL WVEST SACRAMENTO CA 95691 (559) 651- 8321
HML WPCP
06-TUL-99-9.7/0 I'N TULARE AND KI NGS COUNTIES AT TRUESDELL CORP. OF CA. INC. ROVANI , HANI $755,632 06/ 21/ 05 80%
06- 0A2704 VARl QUS LOCATI ONS 3529 E. WOOD STREET 8530 W ROOSEVELT $243,317 07/ 08/ 05 320
REPAI R BRI DGE DECKS AVE. $243,317 10/ 04/ 05 °
PHCENI X, AZ 85040 VI SALI A, CA 93291
(559) 651- 8315
HA21 WPCP
06-TUL-99-40.4/0 I'N TULARE COUNTY I N GOSHEN AT 0.64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,831,208 06/23/04 100%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROOSEVELT AVE $2,749,194  07/06/04 .0
ACST- P099- (461) CONSTRUCT PEDESTRI AN OVERCROSSI NG VI SALI A CA 93291 $0 09/23/05 0
PE- P099- (461) CLOVI S CA 93613 (559) 651- 8321 09/ 23/ 05
STPL- 5946- ( 046)
HB1 SWPPP
06-TUL-137-21.9/0 I'N TULARE COUNTY NEAR TULARE AT ROADGRANI TE CONST CO. DAVI D ONTI VEROS $576, 966 07/01/05 0%
06- 416804 152 P O BOX 50085 8530 W ROOSEVELT AVE $0 07/20/05 0%
ACST- P137- ( 009) I NSTALL SI GNALS VI SALI A CA 93291 $0 0
PHG- P137- ( 009) WATSONVI LLE CA 95077 (559) 651- 8319
HB1 WPCP
06-TUL-198-4.8/8.8 I'N TULARE COUNTY N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST OF PLAZA DRIVE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2, 315,323 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $12,302 03/07/06 0
PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651- 8319
PLANT EST
HE14 SWPPP SATI S
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Engineer
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06-TUL- 198-8. 8/11. 9 N TULARE COUNTY TN AND NEAR Vi SALTAVATKI N & BORTOLUSSI SHELLEY NAGGARD $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1,501,382 03/ 05/ 02 0%
NH- P198- ( 038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $7,445 02/ 14/ 06 0
UNDERCROSS! NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8319
| RRI GATI ON AND PLANTI NG UPGRADE PLANT EST

HA25 SWPPP SATI S

06- TUL-198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE' S PAVI NG I NC RAUL LOPEZ $3, 316,844 03/04/05 88%
06- 339304 0.4 KM WEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $3,109,982 03/16/05 94%
ACNH- P198- (043) EAST OF AVENUE 324 VI SALI A CA 93291 $283,941 10/ 07/ 05 0

ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321

HA22 SWPPP
06- TUL- 198-36. 6/ 44. 1 N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $844,903 02/ 14705 100%
06- 493504 VARI OUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $760, 088 02/ 25/ 05 100%
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $0 08/19/05 °

REDDI NG, CA 96099- 4248 (559) 651- 8319 08/ 25/ 05
COMPLETED

HMLA VPCP

06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJT A, HUGO $1,178,131 08/10/04 0%

06- 361404 WOODLAKE AT COTTONWOOD CREEK BRIDGE P.O BOX 629 8530 W ROOSEVELT $1, 074, 698 08/ 20/ 04

ACST- P245- ( 026) 0%

P- P245- (026)

REPLACE BRI DGE AVE. $6, 005 11/07/05
CLOVIS, CA 93613 VI SALI A, CA 93291

ACBR- P245- (026) (559) 651- 8313 PLANT EST
HA21 SWPPP SATIS
Totals: Authorized Final Amt: $166, 352, 853 Completed to Date: $131, 262,338  Work ThisMonth: $14, 876, 227
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07-LA-1-7.1/30. 7
07- 1190E4

ACST- P001- (510)
P- POO1- (510)

I'N LOS ANGELES COUNTY I N AND NEAR D W POAELL CONSTRUCTI ON I NC
CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406

VARI QUS LOCATI ONS
UPGRADE BRI DGE RAI LS

AKBARI AN, MASSCD
17912 CRUSADER AVE.
SUl TE 101

CERRI TOS, CA 90703
(562) 860- 3085

$2,281,589 07/28/05 7%
$1,000 08/18/05

0%

$1,000 04/27/ 06

FONTANA CA 923341406
(909) 356- 8880

HA21 SWPPP
07-LA-1-12.7/0 LOS ANGELES COUNTY TN THE CI TY OF LOS TDS ENG NEERI NG NGUYEN, LUKE $156, 009 06/ 24/ 05 0%
07- 3N9104 ANGELES AT THE | NTERECTI ON OF PACI FI C2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $0 07/01/05 0%
ACST- S001- ( 516) COAST H GHVWAY AND BELLE PORTE AVENUE WEST LAKE VI LLAGE, CA NORVALK, CA 90650 $0 0
PG S001- (516) I NSTALL TRAFFI C SI GNAL 916361 (562) 926- 2537
HB1 WPCP
07-LA-1-17.7/20.9 N LOS ANGELES COUNTY I'N HERMOSA OAK ENG NEERI NG TNC NGUYEN, LUKE $232,908 08/22/05 0%
07- 4K7004 BEACH, TORRANCE, AND REDONDO BEACH AT 1305 W SECOND STREET 14620 CARMENI TA ROAD $0 09/ 06/ 05 0%
ACST- S001- (521) FI FTH STREET AND AT PROSPECT AVENUE NORWALK, CA 90650 $0 0
PH- S001- (521) I NSTALL LEFT TURN SI GNAL POMONA CA 91766 (562) 926- 2537
(909) 629- 5150
HB1 WPCP
07-LA-1-27.4730.9 N LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $9, 907, 487 05/ 04/ 05 9%
07- 1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $868, 200 05/ 17/ 05 9%
W DEN AND REALI GN ROADWAY BLVD., SUI TE 200 $711, 465 05/ 12/ 08 °
LONG BEACH, CA 90806 VESTCHESTER, CA 90045
(310) 649- 1821
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM40.5 THI S LOCATION IS JUST BURNS- PACI FI C CONSTRUCTI ON I NCTRUWIT LLO, G LBERT $2,500, 000 03/14/05 100%
07- 4L0804 SOUTSOUTH OF THE LA-1/ LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $2, 362,358 03/ 14/ 05 e
CANYON BLVD) BETVEEN THE MALI BU & BLVD. #200 $11,556 10/ 26/ 05 °
CASTELLAMMARE DI R S EM THOUSAND OAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRI S & STABI LI ZE (310) 649- 1821 OVER RUN
HA- 23 SLOPE
07-LA-1-40. 7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERING [NC. CASTILLO, ELOY $3,900,000 12/28/04 100%
07- 4K6104 COUNTYPACI FI C COAST HW IN THE CITY 2158 SCENI C PARK STREET 9100 SOUTH SEPULVEDA $3, 648,965 12/ 28/ 04 94%
OF MALI BU BLVD., #200 $274,605 10/ 31/ 05 0
REMOVE MUD AND STORM DEBRI'S FROM LA- THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649- 1821 OVER RUN

HA23
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-44.1/46.5 ON LA-1 PCH IN THE CI TY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUJI LLO, G LBERT $1,800,000 01/07/05 100%
07-4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES| NC. 9100 S. SEPULVEDA $1, 164,206 01/08/05 65%
CREEK BRI DCE #53-34 AND 5 DEBRI S 505 THOUSAND QAKS BLVD. BLVD. #200 $0 09/02/05 0
BASINS DI R S EMERCENCY FO LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM THOUSAND QAKS, CA 91360 (310) 649- 1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-14.0/ 24 I'N LOS ANGELES COUNTY I N LOS ANGELES, PAVE TECH, | NC. MCKENZI E, DARRELL $5,849,173 10/29/04 100%
07- 213704 GLENDALE AND LA CANADA AT VARI OQUS 735 LAGUNA DRI VE 2090 FERN LANE $6, 099,906 11/16/04 99%
ACST- S002- ( 033) LOCATI ONS GLENDALE, CA 91208 $0 08/18/05 0
P- S002- (033) RESURFACE EXI STI NG HI GHVWAY CARLSBAD, CA 92008- 1651 (818) 637- 2506 09/ 01/ 05
OVER RUN
HA22 WPCP
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VAR OQUS C AND W CONSTRUCTI ON CHAVEZ, EFRAI M $4,011,747 11/01/04 69%
07- 206024 LOCATI ONS SPECI ALTI ES | NC 13171 TELFAI R AVENUE, $1,947,797 11/ 16/ 04 49%
ACST- X037- (123) CONSTRUCT METAL BEAM GUARD RAI LS 2419 PALMA DRI VE SU TE 101 $356, 560 12/ 02/ 05 0
PHG- X027- (123) SYLMAR, CA 91342
VENTURA CA 93003 (818) 364- 2760
HB1 SWPPP (805) 642- 0204
07-LA-2-42.2/42.2 I'N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04/01/05 100%
07-4L1104 EMERGENCY REPAI RS AT RTE 2 CONSTRUCTI ON, |1 NC 2090 FERN LANE $726, 430 04/06/05 91%
P.O BOX 429 GLENDALE, CA 91208 $0 09/ 15/ 05 0
(818) 637- 2506
FONTANA, CA 92334 OVER RUN
HA23
07-LA-5-1.6/3.3 I'N LOS ANGELES COUNTY STORM DI SASTERS BRUTOCO ENG NEERI NG SUBEH, MAHER $5, 300, 000 05/02/05 100%
07-4L3804 2004/ 2005 FROM RAI NFALL REPLACE P. 0. BOX 429 1011 GRAND CENTRAL $2, 725,680 05/04/05 51
SLABS, GRIND, DI GOUT, COLD- PLANE AVENUE $1, 832,027 05/05/06 °
DIR' S EMERGENCY F. A. CONTRA FONTANA, CA 92334 LOS ANGELES, CA 91201
RPL SLABS, DI GOUT, COLD PLANE OVERLAY (818) 637- 2506 OVER RUN
HA22
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY I N NORWALK AT MOORE ELECTRI CAL CONTRACTI NG, LATI N\O, LARRY $222,721 08/ 25/05 0%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF I NC. 14620 CARMENI TA ROAD $0 09/13/05 0%
ACI M 005 - (927) RAMP 463 NORTH SM TH AVENUE NORWALK, CA 90650 $0 0
G 005 -(927) I NSTALL TRAFFI C SI GNAL (562) 926- 2537
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07-LA-5-12.8/12.9 I'N LOS ANGELES COUNTY IN THE CITY OF ALCORN FENCE COVPANY FACI O, SUSANA E. $164, 767 05/27/05 100%

07- 3N8004 COWMERCE AT ATLANTI C BOULEVARD P O BOX 1249 11229 SOUTH WOODRUFF $146,767 06/08/05 ;10
ACl M 005 - (052) OVERCRCSSI NG AND TRI GGS STREET AVE. $0 09/ 16/ 05 0
H 005 - (052) OVERCRGSSI NG SUN VALLEY CA 91353 DOMNEY, CA 90241 09/ 20/ 05

I NSTALL CHAIN LI NK RAI LI NG (323) 875- 1342 (562) 401- 3333 COMPLETED
HB1 WPCP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY IN LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVIN $1,010,237 09/29/04 80%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $540, 511 10/ 19/ 04

OVERCROSSI NG AND ON ROUTE 5 AT 54%

CALZONA STREET
FREEWAY MAI NTENANCE ACCESS

ACNH QL01- (070)
ACI M 005 - (914)

STREET $87,565 05/01/06
LOS ANGELES, CA 90015

(213) 620- 2039

RI VERSI DE, CA 92507

HA28 WPCP
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO  CALIFORNI A GRI NDI NG MCKENZI E, DARRELL $300, 000 01724705 100%
07- 4K9904 BLVD. Q' C TO PM 28.5 ALAVEDA AVE. U CSPECI ALTIES | NC. 2090 FERN LANE $299, 943 02/ 01/05 0
ALONG LA-5/134 | NTERCHANGE BETWEEN 1536 CALLOWAY DRI VE GLENDALE, CA 91208 $0 08/31/05 100%
CITY OF GLENDDI R S EME (818) 637- 2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS BAKERSFI ELD, CA 93312 OVER RUN
HA- 23
07-LA-5-28.1/28.6 N LOS ANGELES COUNTY I N GLENDALE AND O DONNELL CONSTRUCTION I NC MCKENZI E, DARRELL $4,578,304 12/17/03 100%
07-0510A4 BURBANK FROM 0.1 KM NORTH OF WESTERN 559 W COVI NA BLVD 2090 FERN LANE $4, 537,526 01/ 05/ 04 98%
ACl M 005 - (045) AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $67,300 09/ 30/ 05 °
OF ALAMEDA AVENUE SAN DI MAS CA 917732911 (818) 637- 2506
SOUNDWALLS (909) 394- 4510 OVER RUN
HB311 SWPPP
07-LA-5-32.7733.9 N LOS ANGELES COUNTY IN LOS ANGELES D W POWELL CONSTRUCTI ON, [ NC. SUBEH, MAHER $4, 144,828 04/ 16/ 04 23%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY  P.O. BOX 1406 2090 FERN LANE $3, 435,242 04/ 29/ 04 83%
ACI M 005 - (035) OVERCROSSI NG TO 0.3 KM NORTH COF GLENDALE, CA 91208 $34,100 07/31/06 0
SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637- 2506
CONSTRUCT SOUND WAL L
HB311 SWPPP
07-LA-5-39.4/45.6 N LOS ANGELES COUNTY TN LOS ANGELES CHUMD CONSTRUCTI ON, T NC. YOUNG, FRED $35, 246,901 04/12/05 14%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JQANBRI DGE STREET 13171 TELFAI R AVE. $4,727,131 04/ 27/ 05 13%
ACNH- 005 - (051) 0.7 KM SQUTH OF ROUTE 14 AND 5 SUl TE 101 $1, 310, 655 12/ 22/ 08 0
I-005 -(051) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342

HB5 SWPPP

W DEN FREEWAY AND STRUCTURES

(818) 364- 2760
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Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-5-45.0/ 66 ON LA-5 AT THE 5/ 14 | NTERCHANGE CGRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $325,000 01/10/05 100%
07- 4K8404 (PM45. 0) | NTO GRAPEVI NE AREA OF P. P. BOX 50085 25061 W AVENUE $226,952 01/12/05 70%
ANGELES NATI ONAL FOREST, ENDI NG AT STANFORD #70 $0 08/30/05 0
TEMPLIN H GAWAY U C PM66DIR S E WATSONVI LLE, CA 95077 VALENCI A, CA 91355
REMOVE & DI SPOSE OF ALL SLI DE DEBRI S (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-49.0/88.6 I'N LOS ANGELES COUNTY I N AND NEAR PAVE TECH | NC EI D, EM LE $3, 693,407 05/26/05 0%
07- 244204 SANTA CLARI TA AT VARI QUS LOCATI ONS 735 LAGUNA DRI VE 25061 W AVENUE $0 06/06/05 0%
AClI M 005 -(053) SLAB REPLACEMENT AND GRI ND STANFORD, STE 70 $0 07/05/06 0
CARLSBAD CA 92008 VALENCI A, CA 91355
(760) 729- 7592 (661) 257-0273
HA22 WPCP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY I N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $31, 900,859 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $31, 353,157 01/22/02 0%
ACNH- 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SuUl TE 101 $72,800 03/ 15/ 06 0
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) (916) 334- 1221 (818) 364- 2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 MLES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $1, 800,000 03/22/05 100%
07-4L1004 OF THE TEMPLI N H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $944, 794 03/22/05 520
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $31,969 12/30/05 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND OAKS, CA 91320
REMOVE SLI DE & PLACE BUTTRESS TO (805) 375- 9247 OVER RUN
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SQUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $3,947,845 01/12/05 66%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $143,898 10/ 30/ 05 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257- 0273 OVER RUN
HA- 23 DEWATER
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2, 200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O BOX 2084 25061 W AVENUE $1, 696, 775 01/21/05 779%
NATI ONAL FOREST, JUST NORTH OF TEMPLI N STANFORD, SUI TE 70 $84,260 11/30/05 °
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257- 0273 OVER RUN
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07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $500, 000 03/14/05 100%
07-4L0704 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $471, 448 03/ 16/ 05 949%
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $0 09/30/05 0
DR S EMERCENCY F. A, CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-74.5/0 W THI N ANGELES NATI ONAL FOREST I N BRUTOCO ENG NEERI NG & CONSTRUCYOUNG, FRED $1, 500, 000 03/18/05 100%
07-4L0904 NORTHERNLOS ANGELES COUNTY ON EAST P.O BOX 429 1525 RANCHO CONEJO $1, 430,395 03/21/05 95%
SI DE OF VI STA DEL LAGO OFF&ON RAMPS BLVD. #102 $14,852 10/30/05 0
OF NB LA-5 DIR S EMERCGENC FONTANA, CA 92334 THOUSAND OAKS, CA 91320
CLEAN UP SLI DE & DE-WATER THE SLI DE (805) 375- 9247 OVER RUN
HA- 23
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 553,903 06/ 09/ 04 57%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $12, 007,175 06/23/04 61%
AClI M 005 -(912) Rl VERA, MONTEBELLO AND CI TY OF AVE. $1, 437,456 06/ 30/ 06 0
COMMVERCE AT VARI QUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521
REPLACE EXI STI NG CONCRETE PAVEMENT (909) 736- 7600 (562) 401- 3333
HA22 WPCP
07-LA-5-/13.5 I'N LOS ANGELES COUNTY AT VARI OQUS MODERN ALLOYS | NC ABUMUHOR, | SSAM $2, 180,720 08/03/04 96%
07-206044 LOCATI ONS 11172 WESTERN AVENUE 11229 S. WOODRUFF $1, 732,405 08/18/04 799%
ACST- X037- (122) I NSTALL METAL BEAM GUARD RAI L AVE. $70, 735 11/20/05 °
PHG X037- (122) STANTON CA 90680 DOMWNEY, CA 90241
(714) 893- 0551 (562) 401- 3333 SUSPENDED
HB1 WPCP
07-LA-5-/5.3 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT TRAN, KELVIN $587,315 03/24/05 42%
07-1Y0004 SANTA FE SPRI NGS AND NORWALK AT 400 E. SI XTH STREET 11229 S. WOODRUFF $387,272 04/07/05 66%
VARI QUS LOCATI ONS P. O BOX 2229 CORONA CA AVE. $13,815 11/09/05 0
COLD PLAN AND OVERLAY RAMPS 92878 DOMEY, CA 90241
(562) 401- 3333
HMVL WPCP
07-LA-10-2.2/3.3 I'N LOS ANGELES COUNTY | N SANTA MONI CA BELAI RE WEST LANDSCAPI NG, . SAYKALI, ZARI F $817,798 03/16/01 67%
07-180504 FROM OCEAN AVENUE OVERCROSSI NG TO 7371 WALNUT AVENUE 9100 S. SEPULVEDA $823,966 04/03/01 98Y%
ACNH X037- (075) CLOVERFI ELD BOULEVARD OVERCROSSI NG BL., SU TE 200 $0 09/13/05 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90620-1759 LOS ANGELES, CA 90045 09/ 19/ 05
(310) 649- 1821 COVPLETED
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07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE MANAGEMENT $1,072,242 08/30/05 0%
07-2324C4 LOCATI ONS SERVI CES $0 09/14/05 0%
ACl M 010 -(782) PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNTRY ROAD $0 0
ORANGE CA 92868
HA25 WPCP (714) 835- 4447
07-LA-10-5.8/7.2 I'N LOS ANGELES COUNTY I N LOS ANGELES PENHALL COWVPANY TANJUAQUI O, ALLAN $521, 453 05/20/05 69%
07-4J33604 FROM 0.7 KM EAST OF ROUTE 10 AND 405 P O BOX 4609 $370, 456 06/ 06/ 05 71%
SEPERATI ON TO NATI ONAL BOULEVARD $174,370 10/ 24/ 05 0
UNDERCROSSI NG ANAHEI M CA 92803
CRI ND PORTLAND CEMENT CONCRETE (714) 772- 6450
HA22 WPCP
07-LA-10-13.0/ 14 I'N LOS ANGELES COUNTY I N LOS ANGELES REYCO, SM TH & REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02 0%
07- 180204 FROM NORMANDI E AVENUE UNDERCROSSI NG EROSI ON CONTROL, | NC. 1615 SOUTH WALL $619, 784 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 STREET $2,000 03/13/06 0
H GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
RI VERSI DE, CA 92506 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON YEH FU $5, 490, 264 05/ 25/ 05 25%
07-222204 AT VARI QUS LOCATI ONS CONSTRUCTI ON | NC 1615 SOUTH WALL $611, 700 06/ 09/ 05 11%
ACI M 010 -(775) BRI DGE RAI L REPLACEMENT P O BOX 429 STREET $439,583 06/ 13/ 06 0
ACNH- P110- (009) LOS ANGELES, CA 90015
FONTANA CA 92334 (213) 620- 2039
HA21 WPCP (909) 350- 3535
07-LA-10-17.5/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPCLE WANG, SI MON YEH FU $310,200 03/30/04 100%
07- 1Y4404 AT HOOVER STREET AND AT 0.1 KM EAST P.O BOX 1632 1615 S. WALL ST. $271,570 04/ 15/ 04 -
OF LOS ANGELES RI VER BRI DGE LOS ANGELES, CA 90015 $0 08/29/05 0
REPAI R G RDER AND BENT CAP LAKE FOREST CA 92609 (213) 620- 2039
HVB WPCP
07-LA-10-26.8/26.8 I'N LOS ANGELES COUNTY | N ROSEMEAD AND PK CONSTRUCTI ON KI'M  ANTHONY $249,430 06/17/05 24%
07-4J39204 EL MONTE AT ROUTE 10 AND 164 2126 N. QAKS AVE. 1615 SOUTH WALL $6,360 07/06/05 30
SEPARATI ON STREET $0 06/ 02/ 06 0
SLOPE PAVI NG AND HI GHWAY PLANTI NG ALTA DENA, CA 91001 LOS ANGELES, CA 90015

(231) 620- 2039
HA42 WPCP
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07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GANMAL $44,851, 155 01/09/02 0%
07-1069WU4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $44,947,528 01/23/02 0%
ACNH- 010 - (762) UNDERCRCSSI NG TO ROUTE 605/ 10 P O BOX 87 DOMNEY, CA 90241 $11,914 04/07/06 0
1-010 -(762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRI DGES RI VERSI DE CA 925020087 PLANT EST
HB5 SWPPP (909) 684- 5360 SATI S
HB311
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY | N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $2,211,588 10/02/02 70%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2,029,674 10/ 16/02 914
AClI M X037-(102) HI GHWAY PLANTI NG UNIT H $5,760 11/30/06 0
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRICI A $144,054 08/ 22/05 0%
07- 0ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENCAK ST 821 BREA CANYON ROAD, $0 09/08/05 0%
ACI M 010 -(780) UNDERCROSSI NG TO CAMERON AVENUE SU TE 6 $0 0
G 010 - (780) UNDERCROSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789
I NSTALL METAL BEAM GUARD RAI L (909) 594- 9311
HB1 WPCP
07-LA-10-38.9/42.3 I'N LOS ANGELES COUNTY I N WEST COVI NA, SULLY M LLER CONTRACTI NG CO DOUGHLY, JCE $328,362 04/22/05 55%
07-1Y5004 COVI NA, SAN DI MAS AND POMONA AT 1100 E. ORANGETHORPE AVE #200 721 BREA CANYON ROAD, $1,125 05/04/05 0%
VARI QUS LOCATI ONS SUl TE #6 $1,125 11/30/05 0
COLD PLANE AND OVERLAY RAMPS ANAHEI M CA 92801 WALNUT, CA 91789
(909) 594- 9311
HMVL WPCP
07-LA-10-/S1 1N LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL  PATEL, PRAIN  $1,861,382 11/10/04  83%
07- 135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON, I NC. 1615 SOUTH WALL $746, 779 11/23/04 40%
ACST-010 -(777) ROUTE 5 AND 10 CONNECTOR OVERHEAD 1792 KAl SER AVENUE STREET $207,289 11/01/05 0
PHG- 010 - (777) UPGRADE MEDI AN BARRI ER LOS ANGELES, CA 90015
I RVINE, CA 92614-5706 (213) 620- 2039
HB1 SWPPP
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA-14, DI AMOND PAVI NG, | NC. KWAN, KI' N $1, 000, 000 01/24/05 100%
07- 4K9704 PMR4. 7 (LA-5/14 | NTERCHANGE) P.O BOX 1368 13171 TELFAI R AVENUE, $368, 644 01/ 24/ 05 379
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD SUI TE 101 & 102 $5,626 10/ 30/ 05 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 SYLMAR, CA 91342
TO CLEAR SLI DE AND STORM DEBRI S (818) 364- 2760 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY I N SANTA STEVEN R RODGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMVAD $255,378 06/08/04 0%
07-4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350,171 06/29/04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $0 01/19/06 0
NEWHALL, CA 91321 THOUSAND OAKS, CA 91320
(805) 480- 4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY LAURENT, GARY M $2, 166,803 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 45120 N. 13TH STREET $0 03/29/04 0%
ACNH- PO14- (060) SCOUR M Tl GATI ON CHECK DAM VEST $0 01/ 04/05 0
SANTA FE SPRI NGS CA 90670 LANCASTER, CA 93534
(562) 207- 1777 (661) 726- 0148 SUSPENDED
HA21 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28,570,690 02/18/05 35%
07- 125204 PALMDALE FROM 0.4 KM SQUTH OF P O BOX 238 13171 TELFAI R AVE. $10, 755,315 03/09/05 38%
CMLN- 6207- (028) MOUNTAI' N SPRI NG ROAD OVERCROSSI NG TO SUl TE 101 $1, 215,549 04/ 28/ 06 0
AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 SYLMAR, CA 91306
W DEN EXI STI NG HI GHWAY AND BRI DCGES (925) 837- 5600 (818) 364-2760
HB5 SWPPP
07-LA-23-79 I'N LOS ANGELES COUNTY, LA 23 FROM PM SPATES EXCAVATI ON & EQUI PMENTTOUTOUNCHI AN, MOHAMVAD $400, 000 03/01/05 100%
07-4L0504 0.0 (JUNCTI ON LA-1/PCH) NORTHEAST TO RENTAL, | NC. 1525 RANCHO CONEJO $310,478 03/01/05 100%
PM 9.0 LA/ VENTURA COUNTY LINE IN 1333 THOUSAND QAKS BLVD., #210 BLVD., #102 $0 09/08/05 0
WESTLAKE VILLAGEDIR S E THOUSAND QAKS, CA 91320 09/ 12/ 05
CLEAR SLIDE & STORM DEBRI S THOUSAND QAKS, CA 91362 (805) 480- 4928 COVPLETED
HA- 23
07-LA-27-3.2/3.2 LA-27 TOPANGA CANYON BLVD, PM 27 FROMCALEX ENG NEERI NG CO. AZI MA, HASSAN $1, 200,000 02/02/05 100%
07-4L0104 0.0 INTERSECTION WTH LA-1 PACIFIC 23651 PI NE STREET 2550 CORPORATE PLACE $871, 444 02/ 07/ 05 73%
COAST HI GHVWAY NORTH THROUGH PM 3. 2 STE C- 107 $0 07/30/05 0
LOST SECTION DIR S EME NEWHALL, CA 91321 MONTEREY PARK, CA 91754
I NSTALL SOLDI ER-PI LE WALL FOR (323)981- 1795 OVER RUN
HA- 23 ROADBED SUPP
07-LA-27-/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1,200,000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT I NC. 2550 CORPCRATE PLACE, $701,870 01/10/05 949%
CONTRACT, LA027 505 THOUSAND QAKS BLVD. , SUl TE C 107 $0 09/30/05 0
ROCK AND DEBRI S REMOVAL MONTEREY PARK, CA 91754
THOUSAND OAKS, CA 91360 (323)981- 1795 OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-39-16.9/39.9 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT BASHOURA, YANI NA $2,237,253 11/10/04 44%
07-207204 AZUSA FROM OLD SAN GABRI EL CANYON P O BOX 2229 12901 RAMONA BL\D., $975,048 11/19/04 31%
ACST- P039- (018) ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE SUI TE H $0 09/26/05 0
P- P039- (018) ROAD CORONA CA 928782229 | RW NDALE, CA 91706 09/ 29/ 05
RESURFACE ASPHALT CONCRETE (909) 736- 7600 (626) 338- 3421
HA22 WPCP
07-LA-39-17.7/44. 4 LA-39 FROM PM 17.7 AT THE NORTHERN CHUMO CONSTRUCTI ON | NC. AGUI LAR, ANGEL $5, 000, 000 01/11/05 100%
07-4K8704 BORDER OF THE CI TY OF AZUSA NORTH TO 14425 JOANBRI DGE ST. 2090 FERN LANE $3,968,475 01/11/05 799%
PM 44.4 AT THE JUNCTI ON WTH LA- 2, GLENDALE, CA 91208 $357,145 11/30/05 0
ANGELES CREST HW DIR S BALDW N PARK, CA 91706 (818) 637- 2514
REMOVE & DI SPOSE STORM DEBRI S OVER RUN
HA- 23
07-LA-57-11.8/11.8 I'N LOS ANGELES COUNTY I N GLENDORA AT O DONNELL CONSTRUCTI ON, INC. KAROUT, REDA $121,520 05/20/05 81%
07-1Y7304 ROUTE 57 AND 210 CONNECTCR 559 W COVI NA BLVD. 12901 RAMONA BLVD., $13,400 06/08/05 11%
OVERCRCSSI NG SUI TE H $11,525 10/ 11/05 0
REPAI R BEARI NG PADS SAN DI MAS, CA 91773-2911 | RW NDALE, CA 91706
(626) 338- 3430
HWVB WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VARI OQUS GOLDEN STATE UTILITY CO YUE, WARREN $7, 665,873 06/ 11/03 79%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $7,741,660 06/24/03 95%
ACl M X037- (090) | NSTALL COVMUNI CATI ON SYSTEM UNIT H $119, 165 03/ 03/06 0
ACNH- X037- (090) TURLOCK CA 953812968 | RW NDALE, CA 91706
(209) 634- 4981 (626) 338- 3430
HB4N WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY I N DI AMOND BAR, J MC LOUGHLI N ENG NEERI NG CO GALVAN, PATRICI A $968,891 06/23/04 96%
07-1Y1004 POVONA AND SAN DI MAS AT VAR QUS I NC 721 BREA CANYON ROAD $959, 845 07/09/04 90%
LOCATI ONS 10722 ARROW ROUTE SUI TE 716 SUl TE 6 $11, 765 09/30/05 0
RESURFACE ASPHALT CONCRETE WALNUT, CA 91789
RANCHO CUCAMONGA CA 91730 (909) 594- 4270
HMVL WPCP (909) 944- 1037
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY | N VARI QUS AMERI CAN Cl VI L CONSTRUCTORS PUNJABI, RAJ $10, 241,327 06/03/05 15%
07-206804 LOCATI ONS WEST COAST, | NC. 11229 SOUTH WOODRUFF $275,050 06/17/05 30
ACNH- PO60- ( 125) GRI ND CONCRETE PAVEMENT 3701 MALLARD DRI VE AVENUE $275,050 11/20/06 °

HA22 WPCP

BENI CI A, CA 94510

DOWNEY, CA 90241
(562) 572- 6230
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG ABUMUHOR, | SSAM $3,144,500 08/02/05 0%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. WOODRUFF $0 08/18/05 0%
ACNH- PO60- ( 127) FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVE. $0 09/17/06 0

KM VEST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241

REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333 SUSPENDED
HA22 WPCP
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $53,202,091 04/08/03 67%
07-1257W4 AND THE CI TY OF I NDUSTRY AT VAR QUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $37, 844,158 04/ 23/ 03 2104
ACST- X037- (114) LOCATI ONS SUl TE #6 $1, 026,499 10/ 30/ 06 0
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789

(909) 594- 9311

HB5 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W PONELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,683,598 08/12/05 1%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $6, 000 08/25/05

ACNH- X027- (124) PARK AT VARI QUS LOCATI ONS AVE. 0%
GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOMWNEY, CA 90241

(562) 401- 3333

$6,000 12/01/06

HA42 SWPPP
07-LA-66-72.6 TN LOS ANGELES COUNTY TN LA VERNE ANDR J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04 95%
07- 207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 394,126 10/ 27/ 04 89%
ACST- S066- (007) RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $2,200 05/20/ 06 0
P- S066- (007) (818) 637- 2514
(714) 637- 1550 SUSPENDED
HA22 WPCP
07-LA-71-.9/1.6 N LOS ANGELES COUNTY TN POVONA FROMALL ANERI CAN ASPHALT GALVAN, PATRICI A $450, 000 05/ 12/ 05 0%
07- 2Y0304 RI DGEWAY STREET UNDERCROSSI NG TO P.O BOX 2229 721 BREA CANYON ROAD, $0  05/20/ 05 0%
M SSI ON BOULEVARD SUl TE #6 $0 11/25/05 0
RESURFACE ROADWAY CORONA, CA WALNUT, CA 91789
(909) 594- 4370
HML WPCP
07-LA-90-1.0/1.8 N LOS ANGELES COUNTY FROM 0.1 KM D.W POMELL CONSTRUCTI ON, [NC. SAYKALI, ZARIF $2, 911,020 02/16/05 70%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.Q BOX 1406 9100 S. SEPULVEDA $1, 934,691 03/07/05

67%

KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $423,289 12/11/06

UNDERCRCSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649- 1821

HE13 SWPPP
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PERRI' S, CA 92570

MONTEREY PARK, CA 91754
(323) 981- 1795
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11,575,009 02/16/05 27%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $2,212,051 03/03/05 19%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $703,159 09/28/07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649- 1821
HE13 SWPPP
07-LA-91-14.1/14.1 WB LA-91 AT PM 14.1 ON THE BORDER CHUMO CONSTRUCTI ON JAHROM , REZA $130, 000 02/15/05 100%
07- 4K8004 BETWEEN THE Cl TI ES OF LONG BEACH AND 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $49,009 02/16/ 05 36%
BELLFLOVNER TO REPAI R REPLACE DRAI NAGE AVENUE $0 08/31/05 0
SYSTDI R S EMERGENCY BALDW N PARK, CA 91706 DOMWNEY, CA 90241
REPAI R/ REPLACE DRAI NAGE SYSTEM (562) 401- 3333 OVER RUN
HA- 23
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 208,952 10/16/02 0%
07- 002494 BELLFLOWER AT VARI OUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $9, 413,392 10/ 30/ 02 0%
ACNH- P091- (113) SCUNDWALLS AVENUE $7,227 01/30/06 0
BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB311 SATI S
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2, 348,052 09/ 19/02 0%
07- 002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2,274,248 09/ 27/ 02 0%
ACNH- P091- (111) H GHWAY PLANTI NG AND | RRI GATI ON AVENUE $4,860 09/22/06 0
AClI M 605 - (895) BUENA PARK, CA 90620-1759 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13,584,127 08/20/04 48%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET CONSTRUCTI ON, | NC. 1615 SOUTH WALL $5,529,552 09/07/04 40%
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $432,537 03/06/07 0
OVERCROSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 448,435 08/ 02/ 05 2%
07- 23244 AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $4,750 08/18/05 0%
ACNH Q101- (101) REMOVE AND REPLACE DI SEASED TREES SUl TE C- 107 $4, 750 09/30/07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-7.5/12 N LOS ANGELES COUNTY IN LOS ANGELES SECURI TY PAVI NG COMPANY, | NC. AZIMA, HASSAN $3,823,230 06/03/05 27%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $55, 500 06/ 14/ 05 1%
ACNH- QLO1- ( 095) UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C 107 $11, 700 06/30/06 0
UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-9.4/10.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL KAROUT, REDA $4,967,258 02/05/04 93%
07- 148004 FROM 1.1 KM WEST OF BARHAM BOULEVARD ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD $4, 782,743 02/17/04 96%
ACST- QLO1- (048) OVERCROSSI NG TO 0.1 KM EAST OF 1792 KAl SER AVENUE | RW NDALE, CA 91706 $0 09/14/05 0
PHG QLO1- ( 048) VENTURA BOULEVARD OFFRAM (626) 338- 3430 09/ 20/ 05
REPLACE CONCRETE MEDI AN BARRI ER I RVINE CA 926145706 COVPLETED
HB1 SWPPP (949) 252- 0441
07-LA-101-11.1/23.3 I'N LOS ANGELES AND VENTURA COUNTI ES TRUESDELL CORPORATI ON OF DORRI, M KE $973,232 06/08/04 100%
07-4A3104 AT VARI QUS LOCATI ONS CALI FORNI A I NC 1525 RANCHO CONEJO $1, 038,129 06/22/04 100%
CLEAN AND RESEAL BRI DGE JO NTS 3529 E WOOD STREET BLVD, #103 $0 08/ 02/ 05 °
THOUSAND QAKS, CA 91320 08/ 26/ 05
PHOENI X AZ 85040 (805) 480- 4928 COVPLETED
HVBH WPCP (602)437-1711
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D.W POWELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11, 863,981 10/ 27/03 0%
07- 002594 AT VARI QUS LOCATI ONS P. 0. BOX 1406 12901 EAST RAMONA $10, 538,823 11/04/03 0%
ACNH QL01- ( 045) SOUNDWALLS BLVD. SUITE "H' $0 10/ 06/ 05 °
FONTANA, CA 92334-1406 | RW NDALE, CA 91706
(626) 338- 3430 PLANT EST
HB311 SWPPP SATI S
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 741,899 09/ 24/03 0%
07- 002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 657,721 10/ 09/ 03 0%
ACNH Q101- (041) SCUNDVALLS ENCI NO CA 91436 $32,293 07/02/06 0
ARCADI A CA 91066 (818) 788- 3303
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.1/25.4 I'N LOS ANGELES COUNTY I N LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5, 618,867 06/12/03 100%
07-120754 AT VARI QUS LOCATI ONS 463 N. SM TH AVE. 13171 TELFAI R AVE, $5,575,779 06/ 24/ 03 100%
ACNH P101- ( 985) I NSTALL CLOSED CI RCUIT TELEVI SI ON SUl TE 101 $0 06/ 15/ 05 0
CORONA, CA 92880 SYLMAR, CA 91342

(818) 364- 2760
HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 57%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $997,098 05/17/03 88%
ACNH P101- (995) ENCI NO AVEPEDESTRI AN OVERCRGSSI NG ENCI NO CA 91436 $4,500 03/30/07 0

PLANTI NG AND | RRI GATI ON RESTORATI ON' BUENA PARK, CA 90622 (818) 788- 3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1,778,232 04/08/02 0%
07-061664 FROM ENCI NO AVENUE PEDESTRI AN P. O BOX 6270 5160 HASKELL AVE $1, 739,628 04/18/02 0%
ACNH- P101- (999) OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $0 05/ 25/ 06 0

UNDERCRGOSSI NG BUENA PARK, CA 90622 (818) 788- 3303

PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $321,560 05/11/05 91%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $156, 084 05/ 24/ 05 49%

HARDSCAPE W TH SOl L CEMENT STREET $143,651 12/21/05 0

BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620- 2039

HVR SWPPP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZI Z, FUAD $427, 767 05/ 25/ 05 45%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $436,892 06/ 02/ 05 97%

ROUTE 47 TO ROUTE 1 AND 103 101 $0 09/20/05 0

SEPARATI ON CRANGE, CA 92856 CERRI TGS, CA 90703

COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-2.6/2.6 I'N LOS ANGELES COUNTY | N | NGLEWOOD PETERSON CHASE GENERAL AZlI Z, FUAD $391,373 05/04/04 100%
07-4H3104 AND LOS ANGELES AT VARI OUS LOCATI ON  ENI NEERI NG CONSTRUCTI ON, I NC. 17912 CRUSADER, SU TE $356, 703 05/12/04 86%

REPLACE EDGE DRAI N AND UNDERDRAI N 1792 KAl SER AVENUE 101 $0 09/20/05 0

CERRI TOS, CA 90703
I RVINE, CA 92614-5706 (562) 860- 3085 OVER RUN

HA22 WPCP
07-LA-110-8. 6/ 15 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL JAHROM , REZA $5, 442,556 10/ 20/ 04 73%
07-234304 FROM DOM NGUEZ CHANNEL TO 149TH ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFF $4,381,928 10/29/04 80%
ACI M 110 -(776) STREET OVERCROSSI NG 1792 KAI SER AVE. AVE. $279,461 12/09/05 0

HA22 WPCP

SLAB REPLACEMENT
I RVINE, CA 92614-5706

DOMNEY, CA 90241- 5521
(562) 401- 3333
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, INC  TRAN, KELVIN $691, 448 03/14/05 17%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $73,496 03/ 30/ 05 119
ACI M 110 - (779) OVERHEAD TO 0.1 KM NORTH OF MARTIN AVE. $0 11/25/05 0
LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMEY, CA 90241
REPLACE ALUM NUM JO NT SEAL (562) 401- 3333
HA21 WPCP
07-LA-126-5.7/6.4 I'N LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC HORMXZI, | RAJ $18, 704,956 02/03/03 100%
07-187204 CLARI TA AT VARI QUS LOCATI ONS P O BOX 1489 25061 W STANFORD $17,961,296 02/16/03 94%
ACNH- P126- (047) W DEN HI GHWAY AVE, SU TE 70 $486, 537 10/ 21/05 0
ACNH- 005 - (038) SUN VALLEY CA 913531489 VALENCI A, CA 91355
1-005 -(038) (818) 767- 8418 (661) 257- 0273 OVER RUN
HE11l SWPPP
07-LA-126-/5.5 I'N LOS ANGELES COUNTY, LA-126 FROM PMPYRAM D RESOURCES, | NC. KWAN, KI' N $1,500,000 01/24/05 100%
07-4K9604 0.0 (VEN LA COUNTY LINE) TO PM P. O BOX 2396 13171 TELFAI R AVENUE $663,579 01/24/05 449%
5. 5(JUNCTI ON LA5) AT THE NORTH BORDER SYLMAR, CA 91342 $73,757 09/ 30/ 05 °
OF THE CITY OF SANTA CL | RW NDALE, CA 91706 (818) 364- 2760
TO CLEAR SLIDE & STORM DEBRI S OVER RUN
HA- 23
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,914,655 11/25/03 78%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P. O BOX 1406 1011 GRAND CENTRAL $2,550,876 12/15/03 64%
ACNH- P134- (032) ANGELES RI VER BRI DGE TO FOREST LAVWN AVENUE $0 12/31/05 °
DRI VE UNDERCROSSI NG FONTANA, CA 92334 GLENDALE, CA 91201
SOUNDVALLS (818) 637- 2506
HB311 SWPPP
07-LA-134-5.6/0 I'N LOS ANGELES COUNTY | N GLENDALE O DENNELL CONSTRUCTI ON, I NC. SUBEH, MAHER $3,379,837 05/20/03 0%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE $3,322,380 06/03/03 0%
ACNH P134- (030) TO CONCORD STREET  UNDERCROSSI NG GLENDALE, CA 91208 $80, 448 03/ 31/ 06 0
MCODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 (818) 637- 2506
PLANT EST
HE11l SWPPP SATI S
07-LA-138-2.2/12.1 I'N LA COUNTY ON RTE 138 COLD PLANE &J MCLOUGHLI N ENG NEERI NG CO | NSHARI FI , ALAHKARAM $1, 000, 000 05/09/05 0%
07-4L4204 OVERLAY DAMAGE A/ C W NTER STORM 10722 ARROW RTE #716 25061 W AVENUE $907, 815 06/ 15/ 05 91%
DAMAGE ON CONCRETE PAVEMENT DI R S STANDFORD, STE 70 $492,576 10/ 20/ 05 0

HA- 22

EMERGENCY FORCE ACCOUNT
COLD PLANE AND OVERLAY

RANCHO CUCAMONGA, CA 91730

VALENCI A, CA 91355
(661) 257- 0273
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07-LA-138-14.6/0 I'N LOS ANGELES COUNTY NEAR NEENACH AT T D S ENG NEERI NG HORMXZI, | RAJ $106,995 05/27/05 100%
07-0P6504 CALI FORNI A AQUEDUCT BRI DGE 2899 AGOURA ROAD STE 171 25061 W AVENUE $107,566 06/ 08/ 05 100%
ACST- P138- (036) I NSTALL TERM NAL SYSTEM WESTLAKE VI LLAGE CA STANFORD, #70 $0 08/31/05 0
PHG- P138- (036) 913613200 VALENCI A, CA 91355 09/ 19/ 05
(805) 371- 4639 (661) 257- 0273 COVPLETED
HB1 SWPPP
07- LA-138-25. 0/ 30 I'N LOS ANGELES COUNTY NEAR PALMDALE SECURITY PAVI NG COVPANY, | NC. HORMXZI, |RAJ $422,600 03/28/05 100%
07-1Y8304 FROM 140TH STREET TO 90TH STREET 9050 NORRI S AVENUE 45120 13TH STREET $316, 076 04/07/05 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY VEST $0 09/15/05 0
SUN VALLEY, CA 91352 LANCASTER, CA 93534 09/ 16/ 05
(661) 726- 0148 OVER RUN
HMLA WPCP
07-LA-138-25.0/65.5 I'N LOS ANGELES COUNTY RTE 138 PM 25. 0 MANHOLE ADJUSTI NG CONTRACTORS HORMOZI, | RAJ $1, 500, 000 05/02/05 100%
07- 4L3504 TO 65.5 STORM DAMAGE PAVEMENT REPAI R 9500 BEVERLY ROAD 45120 13TH ST. VEST $1, 230,659 05/ 16/ 05 8204
ASPHALT RUBBER COVPOSI TE LAYERI NG LANCASTER, CA 93536 $793,421 10/ 15/ 05 0
SYSTEM DI R S EMERGENC Pl CO RI VERA, CA 90660 (661) 726- 0148
PAVEMENT REPAI R FROM STORM DAMAGE OVER RUN
HA- 22
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $3, 747,166 02/ 02/ 05 52%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $1,174,629 02/14/05 31%
3.0 KM VST OF 165TH STREET EAST VEST $146, 751 03/ 06/ 07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726- 0148
HE13 SWPPP
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $72,337 05/23/05 8%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 10/15/05 0
NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401- 3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-5.6/8.7 I'N LOS ANGELES COUNTY | N ROSEMEAD AND ALL AMERI CAN ASPHALT CHOU, M CHEAL $1,170,879 06/14/05 41%
07-207104 TEMPLE CI TY FROM ROUTE 10 AND 164 P O BOX 2229 12901 RAMONA BLVD., $173,231 06/29/05 15%
ACST- S164- (004) SEPARATION TO TEMPLE CITY LIMT SUI TE H $173,231 01/06/ 06 0

P- S164- (004)

HA22 WPCP

CCOLD PLAN AND OVERLAYS

CORONA CA 92878
(951) 736- 7600

| RW NDALE, CA 91706
(626) 338- 3430
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07-LA-187-3.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES DYNALECTRI C WANG, PAUL $201, 425 07/27/04 90%
07- 4K0804 AT WALCGROVE AVENUE 4462 CORPCRATE CENTER DRI VE 14620 CARMENI TA ROAD $200, 759 08/ 06/ 04 96%
ACST- S187- (001) MODI FY SI GNAL AND LI GHTI NG NORWALK, CA 90650 $8,306 09/30/05 0
PHG S187- (001) LOS ALAM TOS CA 90720 (562) 926- 2537
(714) 828- 7000
HB1 WPCP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOS A P ENG NEERI NG CORPORATI ON MCKENZI E, DARRELL $668,561 06/24/04 12%
07- 1Y2004 ANGELES, GLENDALE AND ARCADI A AT 1271 COLUMBI A AVENUE STE 10 1011 GRAND CENTRAL $164, 250 07/ 13/ 04 2500
VAR QUS LOCATI ONS AVENUE $164,250 12/ 30/ 05 0
REPLACE BRI DGE APPROACH SLABS RI VERSI DE CA 92507 GLENDALE, CA 91201
(909) 686- 2512 (818) 637- 2506
HMVL WPCP
07-LA-210-12.0/22.7 I'N LA COUNTY, REPLACE BROKEN SLABS VELARDE CONSTRUCTI ON, | NC MCKENZI E, DARRELL $1, 000,000 05/02/05 90%
07- 4L3604 GRIND DI GOUTS, OOLD PLANE OVERLAY DUE 13704 DE FOE AVE 2090 FERN LANE $915, 175 05/ 02/ 05 9204
TO STORM DAMAGE DI R S EMERGENCY F. A GLENDALE, CA 91208 $0 07/07/05 0
CONTRACT SYLMAR, CA 91342 (818) 637- 2506
REMOVE/ REPLACE ASPHALT PAVEMENT AT
HA22 RAVPS
07-LA-210-24.5/ 45 IN LA CO RT 210, POSTM LE 24.5-45.0 R J. NOBLE COWPANY CHOU, M CHAEL $5, 000, 000 05/02/05 100%
07- 4L3704 REPAI R BROKEN SLABS, ASPHALT FAI LURES 15505 E. LI NCOLN AVE 2090 FERN LANE $2, 260,319 05/ 04/ 05 450
I NCLUDI NG POTHOLI NG, GLENDALE, CA 91208 $892,929 03/29/06 °
DELAM NATI ON&RUTTI NG DI R S EMERGEN ORANCE, CA 92865 (626) 338- 3430
REMOVE/ REPLACE ASPHALT PAVEMENT OVER RUN
HA22
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KARCQUT, REDA $1,497,990 08/02/05 2%
07-172174 FROM SAN DI MVAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $6, 638 08/11/05 0%
M LES WEST OF TONNE AVENUE | RW NDALE, CA 91706 $6, 638 06/ 25/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07-LA-210-49.0/51.8 I'N LOS ANGELES COUNTY I N CLAREMONT AT PK CONSTRUCTI ON KARCQUT, REDA $157,163 06/21/05 56%
07-4K4404 LI VE OQAK CANYON WASH AND AT BASE LI NE 2126 N FAI R QAKS 12901 RAMONA BLVD. $76,972 07/06/05 299%
ROAD OFF RANP STE H $48,713 11/07/05 °

HA42 WPCP

DRAI NAGE AND ROCK PROTECTI ON ALTADENA CA 91001

(626) 794- 0800

| RW NDALE, CA 91706
(626) 338- 3430
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07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,709,487 07/13/05 3%
07-1264F4 FROM THOVWPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $42,092 07/28/05 204
BERNARDI NO COUNTY LI NE #11 $36,255 05/12/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338- 3430
HE14 SWPPP
07-LA-213-3.0/3 IN LA CO RT 213, POSTM LE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 100%
07-4L1204 REPLACE DRAI NAGE SYSTEM REPAIR 1792 KAI SER AVE 17912 CRUSADER AVE $581, 499 05/ 20/ 05 20%
ROADWAY DAMAGE DI RS EMERGENCY F. A. CERRI TOS, CA 90703 $108,589 11/26/05 0
CONTRACT I RVINE, CA 92614 (562) 860- 3085
REPLACE/ REPAI R DRAI NAGE SYSTEM & OVER RUN
HA23 ROADVWAY
07-LA-213-6.7/6.7 I'N LOS ANGELES COUNTY IN LOS ANGELEST D S ENG NEERI NG WANG, PAUL $192, 743 08/22/05 0%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $0 09/01/05 0%
ACST- S213- (004) 235TH STREET VESTALKE VI LLAGE CA NORVALK, CA 90650 $0 0
PG S213- (004) I NSTALL TRAFFI C Sl GNAL 913613200 (562) 926- 2537
(805) 371- 4639
HB1 WPCP
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY I N LOS ANGELES OAK ENG NEERI NG | NC. WANG PAUL $172,129 04/07/05 0%
07- 3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE. STE106 14620 CARMVEN TA RD. $0 04/28/05 0%
ACST- S213- (003) I NSTALL MODI FY TRAFFI C SI GNAL NORWALK, CA 90650 $0 11/25/05 °
PG S213- (003) LA PALMA, CA 90623 (562) 926- 2537
HB1 WPCP
07-LA-405-1.0/8.2 I'N LOS ANGELES COUNTY I N LONG BEACH SULLY M LLER CONTRACTNG CO HASSAN, FAYAD $1, 097,910 04/27/05 56%
07-1Y5704 AND SI GNAL HI LL AT VARI QUS LOCATI ONS 1100 E ORANGETHORPE AVE 17912 CRUSADER AVE $600, 882 05/09/05 55
FROM STUDEBAKER ROAD UNDERCROSSI NG TOSUI TE 200 SU TE 101 $274,982 12/ 20/ 05 0
0.3 KM NORTH OF RQU CERRI TOS CA 90703
RESURFACE RAMPS ANAHEI M CA 92801 (562) 860- 3085
HMVL WPCP
07-LA-405-4.3/4.3 I'N LOS ANGELES COUNTY I N LONG BEACH TDS ENG NEERI NG ALONZO, BERNARD $147,274 06/ 16/ 05 37%
07- 4K7104 AT TEMPLE AVENUE OVERCORSSI NG 2899 AGOURA ROAD, STE 171 14620 CARMENI TA ROAD $104, 814 06/29/05 719%
ACl M 405 - (922) I NSTALL TRAFFI C SI GNAL NORWALK, CA 90650 $59,579 10/ 11/ 05 0
G 405 -(922) WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537

HB1 WPCP
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07- LA-405-13. 0/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC AKBARI AN, MASSCD $758,872 06/13/05 57%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. $129,923 06/28/05 17%
REPAI R COLUWN SPALLS SU TE 101 $125,423 11/03/05 0
SAN DI MAS CA 917732911 CERRI TCS, CA 90703
(909) 394- 4510 (562) 860- 3085
HWVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $28,676,272 01/17/03 95%
07-1198W4 I NGLEWOOD, LOS ANCGELES AND CULVER I'NC 18730 S. W LM NGTON $23,972,967 01/30/03 829
ACNH- 405 - (032) CI TY AT VAR QUS LOCATI ONS 1255 EAST HI GHLAND AVE STE 21 AVE. SU TE 103 $640, 235 11/ 02/ 06 0
| -405 -(032) HOV LANE RANCHO DOM NGUEZ, CA
SAN BERNARDI NO CA 92404 90220
HB5 SWPPP (909) 886- 6823
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VAR OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $113,704,333 09/28/04 23%
07-1178WU4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $21, 813,644 10/ 06/ 04 19%
ACNH- 405 - (048) CONSTRUCT HOV LANES $1, 803,383 02/11/09 0
| -405 -(048) I NGLEWOOD, CA 91792 (310) 410- 9862
STPC- 6207- ( 034)
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $32, 241,165 04/12/05 74%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $5, 971,497 04/ 26/ 05 19%
ACNH- 405 - (054) SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 959,640 07/05/06 0
| -405 -(054) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36.1 I'N LOS ANGELES COUNTY I N AND NEAR LGOS PKB CONSTRUCTI ON | NC $2,387,373 08/29/05 0%
07-226614 ANGELES AT VARI QUS LOCATI ONS P O BOX 661717 $0 09/14/05 0%
ACI M 405 - (046) GROSS SOLI DS REMOVALS DEVI CES $0 (
ARCADI A CA 910661717
(626) 301- 9897
HA42 SWPPP
07- LA-405-38.6/40.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW PONELL CONSTRUCTI ON DI PSIA, MKE $3,572,714 06/ 21/ 05 16%
07-199624 0.3 KM SQUTH CF VENTURA BOULEVARD P. O. BOX 4406 5160 HASKELL AVE. $417,824 07/08/05 129
UNDERCROSSI NG TO 0.1 KM SOQUTH OF ENCI NO, CA 91436 $307,515 08/ 09/ 07 0

BURBANK BOULEVARD OVERCR
ADD HOV LANE

FONTANA, CA 92334 (818) 788- 3303

HB5 SWPPP
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07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $23, 883,910 03/02/05 22%

07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $7, 300,007 03/ 18/05 3106
ACNH- 405 - ( 050) BOULEVARD UNCERCRGCSSI NG TO 0. 3 KM ENCI NO, CA 91436 $2, 129,155 03/ 16/ 07 0
|- 405 - (050) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303
REALI GN AND W DEN EXI STING H GHMAY  (714) 835- 4612
HE11 SWPPP
07- LA- 405-42. 8/ 42. 9 DIR S EVERGENCY F. A. I N LA COUNTY-VANC. A. RASMUSSEN, | NC. PATEL, JAGDI SH $1, 950, 000 12/30/04 60%
07- 4K6204 NUYSAREA SO OF SATI COY ST. UCEN. OF 2360 SHASTA VAY, UNIT A 5160 HASKELL AVE $1, 154, 742 12/ 30/ 04 590¢
SHERVAN WAY ENCI NO, CA 91436 $22,859 10/ 20/ 05 0
REMOVE/ REPLACE DAMAGED SIM VALLEY, CA 93065 (818) 788- 3303
SHOULDER, SOUNDWAL L
HA23
07- LA- 405-713 N LOS ANGELES COUNTY [N LONG BEACH NATIV ENG NEERI NG [ NC AKBARI AN,  MASSCD $993, 174 08/ 05/ 04 48%
07- 232414 SIGNAL HILL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $893, 316 08/ 25/ 04

AT VAR OUS LOCATI ONS 90%

HI GAWAY PLANTI NG AND | RRI GATI ON

ACI M 405 -(916) SUI TE 101 $14,561 10/ 30/ 06
CERRI TGS, CA 90703

(562) 860- 3085

RESEDA CA 91335
(818) 342- 1376

HA25 WPCP
07-LA-605-1.7/ 26 I'N LOS ANGELES COUNTY AT VARI QUS AMVERI CAN CI VIL CONSTRUCTORS  JAHROM , REZA $12, 402, 424 06/ 03/ 05 31%
07-212304 LOCATI ONS VEEST COAST | NC 11229 S. WOODRUFF $1, 162,925 06/17/05

RESURFACE EXI STI NG PAVEMENT 3701 MALLARD DRI VE AVENUE 9%
DOWNEY, CA 90241- 5521

(562) 401- 3333

ACI M 605 -(928) $1, 051, 925 04/ 09/ 06

BENECI A, CA 94510

HA22 WPCP
07-LA-605-4.9/5.1 N LOS ANGELES COUNTY I'N CERRITOS AT PETERSON CHASE GENERAL ALOFE, WALE $948,231 10712/ 04 100%
07- 43944 SOUTH CONNECTOR OVERCORSSI NG AND ENG NEERI NG CONSTRUCTI ON I NC 11229 SOUTH WOODRUFF $948, 635 10/ 25/ 04 100%
AClI M 605 -(917) NORTH CONNECTOR OVERCROSSI NG 1792 KAl SER AVENUE AVENUE $0 09/12/05 °
G 605 -(917) UPGRADE BRI DGE RAI'LS DOMNEY, CA 90241-5521 09/ 12/ 05

I RVINE CA 926145706 (562) 401- 3333 COMPLETED
HB1 WPCP (949) 252- 0441
07-LA-605-14.6/15. 4 I'N LOS ANGELES COUNTY I'N PI'CO RIVERA PKB CONSTRUCTI ON, I NC. PUNJABI, RAJ $4,926, 464 10/ 29/ 04 20%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $2,301, 134 11/ 16/ 04 47%
ACl M 605 - (720) BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $283,299 08/07/06 0

HB311 SWPPP

SQUTH OF ROSE HI LLS ROAD OVERCR
CONSTRUCT SOUND AND RETAI NI NG WALLS

ARCADI A, CA 91066

DOWNEY, CA 90241
(562) 572- 6230
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07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE NMANAGEMENT AKBARI AN, MASSCD $2,953,034 08/05/04 23%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO SERVI CES 17912 CRUSADER AVE, $1, 719,893 08/19/04 579%
ACNH- P710- (011) WARDL OW AVENUE 999 TOWN & COUNTRY RD. 4TH FL STE 101 $110, 494 10/ 20/ 08 0
HI GHVWAY PLANTI NG AND | RRI GATI ON CERRI TCS, CA 90703
CRANGE, CA 92868 (562) 860- 3085
HA25 SWPPP
07-LA-710-9.4/17.4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3, 634,000 05/26/05 100%
07-4L4104 COLDPLANE AND OVERLAY ACCELERATI ON NEERI NG CONSTRUCTI ON | NC. 17912 CRUSADER AVE. $2,048,474 06/ 22/ 05 56%
LANES AND SHOULDERS, REPLACE & CRIND 1792 KAl SER AVENUE SU TE 101 $582, 062 03/26/06 0
REPLACED SLABS DIR S CERRI TGS, CA 90703
REPLACE & GRI ND REPLACED SLABS I RVINE, CA 92614 (562) 860- 3085 OVER RUN
HA- 22
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 235,697 06/ 09/ 05 19%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $423,595 06/17/05 30
ACNH- 710 -(781) SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $372,960 10/ 30/ 06 0
CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
07-LA-710-22.9/23.2 I'N LOS ANGELES COUNTY I N COMMERCE T T POLI CH & ASSOCI ATES SOHEI LI, ANDY $4, 357,923 04/ 15/ 04 100%
07- 046024 FROM EAST YARD OVERHEAD TO ROQUTE 710 P.O. BOX 828 18730 SO. W LM NGTON $4, 036,104 05/07/04 93%
ACNH- P710- (010) AND 5 SEPARATI ON AVE., #103 $182,589 12/02/05 0
CONSTRUCT SOUNDWALL SI ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220
HB311 SWPPP (310) 609- 0264
07-VEN-1-/0 CLR DEBRI S FROM LA-1 PM 21.0 TO PM CALEX CORP. TOUTOUNCHI AN, M $3, 700,000 01/12/05 100%
07- 4K9304 28.4 DI RECTOR ORDER EMERGE. FA 537 VI STA DE VENTURA 1525 RANCHO CONEJO $3, 497,837 01/12/05 95%
CONTRACT BLVD., SU TE 102 $1, 030,239 10/15/05 0
CLR DEBRI' S FROM LA-1, NORTH OF VENTURA, CA 93003 THOUSAND QAKS, CA 91320
VENTURA (805) 480- 4928 OVER RUN
HA23
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $400, 000 01/10/05 100%
07- 4K8304 0.0 (LA/ VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $365, 828 01/10/ 05 919t
PM 11.0 AT WOOD ROAD O T | N OXNARD BLVD. $0 05/30/05 0
DIR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-VEN-1-/9.4 I'N VENTURA COUNTY FROM LOS ANGELES SULLY M LLER CONSTRACTI NG CO TOUTOUNCHI AN, MOHAMVAD $2,727,114 12/01/04 50%
07- 194504 COUNTY LINE TO 0.6 KM SOUTH OF RANCHO 1100 ORANGETHORPE AVENUE 1525 RANCHO CONEJO $2,578,853 12/ 17/ 04 929
ACST- PO01- (511) GUADALASCA ROAD SUl TE 200 BLVD, STE 103 $0 12/01/05 0
P- POO1- (511) RESURFACE EXI STI NG HI GHWAY THOUSAND OAKS, CA 91320
ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $908, 214 05/ 03/ 05 41%
FAI LURES | NCLUDI NG POTHCLI NG, $270,806 09/30/05 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480- 4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-9.4/22.6 TI ERRA REJADA UC NORTH TO1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1, 000,000 11/07/03 100%
07- 418504 SANTA CLARA RIVER | N MOORPARK FROM 15745 KADOTA ST 1525 RANCHO CONEJO $803,019 11/07/03 .0,
1498-0023-( ) NEW L. A. AVEEAST TO LA COUNTY LI NE BLVD STE 102 $0 05/23/05 °
PLACE ERCSI ON CONTROL MEASURES DUE SYLMAR, CA 91342 THOUSAND QAKS, CA 91320 08/ 26/ 05
TO FIRE (805) 375-9247 COVPLETED
HA23
07- VEN- 23-18. 0/ 24 DIR S EMERGENCY F. A, CONTRACT, IN CALEX CORP. TOUTOUNCHI AN, MOHAMVAD $5, 400, 000 01/10/05 100%
07- 4K8204 VENTURA COUNTY, THROUGH GRI MES CANYONS537 VI STA DE VENTURA 1525 RANCHO CONEJO $3,977,062 01/10/05 749
REMOVE SLI DE DEBRI' S BLOCKI NG THE BLVD., #102 $56,296 10/ 30/ 05 °
HI GHWAY VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $1, 800,000 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $1, 769,841 01/09/05 98Y%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 06/ 30/05 °
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $4, 000,000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $3,999,957 02/14/05 .o
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/16/05 0
EMERGENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED (805) 480- 4928 OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33- 21. 0/ 39 I'N VENTURA COUNTY AT VARI QUS NYE AND NELSON | NC DORRI, M KE $1,162,200 04/14/05 91%
07-1Y2714 LOCATI ONS FROM CANON CREEK TO ROSE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $990, 642 04/ 26/ 05 83%
VALLEY ROAD AND FROM TULE CREEK TO BLVD STE 103 $31,963 10/03/05 0
ADOBE CANYON VENTURA CA 93003 THOUSAND QAKS CA 91320
ASPHALT CONCRETE OVERLAY (805) 654- 1682 (805) 480- 4928
HMVL WPCP
07-VEN-33-/3. 3 I'N VENTURA COUNTY RTE 33 PM 0.0 TO SULLY- M LLER CONTRACTI NG DORRI, M KE $600, 000 05/ 03/05 100%
07-4L3904 3.3 HEAVY RAINS CAUSE PAVEMENT DAMAGE 1100 E. ORANGETHORPE AVE. 200 1525 RANCHO CONEJO $123, 147 05/ 06/ 05 2104
COLD PLANE AND OVERLAY DAMAGED A/ C BLVD. SUI TE 102 $123, 147 10/ 10/ 05 0
DR S EMERCENCY F. A. C ANAHEI M CA 92801 THOUSAND OAKS, CA 91320
GRI ND/ OVERLAY DANVAGED PAVEMENT (805) 480- 4928 OVER RUN
HA- 22
07-VEN-34-6.3/17.7 I'N VENTURA COUNTY I N OXNARD AND CHRI SP COMPANY BOBBA, PRASAD $786, 675 10/07/04 100%
07-200704 CAVARI LLO FROM RI CE AVENUE TO DAWSON 43650 OSGOCD ROAD 1525 RANCHO CONEJO $720,337 10/19/04 100%
ACST- P034- (003) DRI VE AND FROM 0.3 KM EAST OF BLVD., SU TE 102 $0 08/22/05 0
PHG- P034- ( 003) CAVARI LLO OVERHEAD AND SEPARAT FREMONT, CA 94539 THOUSAND QAKS, CA 91320 08/ 30/ 05
I NSTALL METAL BEAM GUARD RAI LS (805) 375-9247 COVPLETED
HB1 SWPPP
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 632,606 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $19, 298,153 07/19/02 0%
ACNH P101- (996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $120,812 09/30/ 05 °
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375- 9247 PLANT EST
HE11l SWPPP SATI S
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $79,945, 617 04/26/02 66%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $58, 768,516 05/ 02/ 02 7204
ACNH QL01- ( 005) SPUR OVERHEAD BLVD. SUI TE 102 $3, 627,039 03/20/07 °
W DEN ROADWAY AND BRI DCGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375- 9247
HE13 SWPPP
07- VEN-101-32.7/0 DI R EMERGENCY FA CONTRACT I'N VEN ALLI ANCE CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $640, 000 01/06/05 100%
07- 4K7904 COUNTY ADJ TO SOLI MAR OFFRAMP, 2M OF 537 VI STA DE VENTURA 1525 RANCHO CONEJO $193,179 01/ 06/ 05 30%
NORTH OF VEN BLVD., #103 $0 09/ 23/05 0
TO REMOVE DEBRI'S FROM THE RACK& NLET VENTURA, CA 93003 THOUSAND QAKS, CA 91320 09/ 28/ 05
DRAI' N (805) 375-9247 OVER RUN

HA- 23
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District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM I NC. 1525 RANCHO CONEJO $704,011 01/11/05 85%
33.5 JUST NORTHOF SCLI MAR OFF- RAMP 505 E. THOUSAND QAKS BLVD. BLVD., SU TE 102 $0 07/15/05 0

DI R S EMERGENCY FORCE ACC THOUSAND OAKS, CA 91320

CLEAR STORM DEBRI' S BLOKI NG DRAI NAGE  THOUSAND OAKS, CA 91360 (805) 375-9247 OVER RUN
HA- 23 SYSTEM
07- VEN- 101-41.5/42.5 I N VENTURA COUNTY, VENTURA 101 AT PM BLO S CONSTRUCTI ON, | NC. TOUTOUCHI AN, MOHAMVAD $1, 000,000 01/20/05 100%
07- 4K8604 41.5 TO PM 42.5, NORTH OF LA CONCHI TA 3201 STURAE S ROAD 1525 RANCHO CONEJO $491, 436 01/ 20/ 05 49%
DIR S EMERGENCY F. A. CONTRACT BLVD., #102 $0 09/15/05 0
TO CLEAR MUD FLOWS THAT BLOCK THE OXNARD, CA 93030 THOUSAND QAKS, CA 91320 09/ 12/ 05
HAY (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 118-11. 2/ 16 I' N VENTURA COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG | RA, ALFRED $1,129,550 03/30/05 65%
07-214404 MOORPARK FROM 0.5 KM EAST OF DONLON  COVPANY 1525 RANCHO CONEJO $1, 102,911 04/18/05 94%
ACNH- P118- (055) RCAD TO 0.2 KM WEST OF BUTTER CREEK 1100 E ORANGETHORPE AVENUE 20 BLVD. #103 $739,235 12/07/05 °
ROAD THOUSAND QAKS, CA 91320

COLD PLANE ASPHALT CONCRETE ANAHEI M CA 92801 (805) 480- 4928

HA22 WPCP (714)578-9600

07- VEN-118-18.4/32.6 I'N VENTURA COUNTY MAXI M ZE & PROTECT D B GENERAL ENG NEERING AND | RA, ALFRED $2,752,000 11/12/03 100%

07-4J8704 EXI STDRNAGE, DIR S EMERGENCY F. A. S| TE DEVELOPMENT 1525 RANCHO CONEJO $2,511,413 11/12/03 91%
CONTRACT 2158 SCENI CPARK STREET BLVD. STE. 103 $0 12/31/05 °
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND OAKS, CA 91362 (805) 480- 4928 OVER RUN

HA23

07- VEN-126- 13.5/26. 5 AT VENTURA AT HAUN AND HOPPER CREEK NYE NELSON, [ NC. TOUTOUNCH AN,  MOHAMVAD $4,399, 400 12/31/04 100%

07- 4K6404 BRI DGEDI RECTOR S ORDER EMERG. FA 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $3,891,598 12/ 31/ 04 100%
CONTRACT BLVD., #102 $0 09/ 08/ 05 0
CLEAR BOTH CHANNELS TO PREVENT VENTURA, CA 93003 THOUSAND QAKS, CA 91320 09/ 12/ 05
BLOCKAGE (805) 480- 4928 OVER RUN

HA- 23

07- VEN-126- 13. 7/19. 9 I'N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON | NC VMANNAA, HASSAN $161, 617 06/ 10/ 05 0%

07-1Y9004 VAR OUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAIR AVE. $0 06/22/05 0%
VEED MATS STE 101 $0 04/ 15/ 06 0

HVR WPCP

VENTURA CA 93003
(805) 654- 1682

SYLMAR, CA 91342
(818) 364- 2760
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-VEN-126-713. 1 I'N VENTURA COUNTY TN VENTURA AND MODERN ALLOYS T NC TOUTOUNCH AN,  MOHANNAD $3, 136,920 04/22/05 22%
07- 237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $418, 244 05/ 06/ 05 13%
ACST- P126- ( 049) SEPARATI ON TO TODD BARRANCA BRI DCGE BLVD, STE 103 $0 07/11/06 0
PHG- P126- ( 049) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480- 4928
HB1 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 86%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,783,726 07/11/02 99%
ACST- P150- (018) BRI DGE BLVD., SU TE 102 $0 01/14/08 0
RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375- 9247
HA22
07- VEN- 150-17.0/ 34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1, 000,000 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34.4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $978,989 01/10/ 05 98%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $0 08/19/05 °
PAULA TO THE SOUTH, SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NAGE (805) 480- 4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 27. 0/ 31 VEN- 150 FROM PM 27.0 TO PM 31.0 UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $1,500,000 03/09/05 100%
07-4L0604 BETWEEN THE Cl TI ES OF QJAI AND SANTA P.O. BOX 1000 1525 RANCHO CONEJO $1, 495,354 03/11/05 100%
PAULA | NSTALL A SCLDI ER-PILE WALL & BLVD., SU TE 102 $0 09/ 30/ 05 °
DRAI NAGE SYSDI R S EMERGEN VENTURA, CA 93002 THOUSAND QAKS, CA 91320
REBUI LD A SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA- 23
07- VEN-150-/13. 4 RE DEBRI' S FROM VEN150 TO VEN33 LARRY THOWMPSON CONSTRUCTI ON CODORRI, M KE $1, 610,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL RQAD 1525 RANCHO CONEJO $1,575,929 01/06/05 98%
CLEAR STORM DEBRI' S FROM | N/ OUTLETS BLVD., #102 $0 09/15/05 °
FLOALNS QJAI, CA 93023 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
Totals: Authorized Final Amt: $864, 731, 063 Completed to Date: $483, 279, 443 Work ThisMonth: $31, 909, 206
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-60-15.1/15. 3 I'N RI'VERSI DE COUNTY N MORENO VALLEY BEADCR CONSTRUCTION CO., INC. AL- SAADOON, ALI $648,220 06/ 25/ 04 0%
08- 486204 FROM 0.3 KM VWEST TO 0.1 KM EAST OF 26320 LESTER Cl RCLE 2023 CHI CAGD AVE. STE $650, 676 07/ 07/ 04 0%
HEACOCK STREET OVERCROSSI NG B-6 $3,802 12/19/05 0
W DEN OFF RAMP CORONA, CA 92883 Rl VERSI DE, CA 92507
(951) 276- 1945 PLANT EST
HB4N WPCP SATI S
08-RIV-71-7/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, NANNY M $9, 375,643 12/ 29/ 03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VIA LATA STE $9, 671,307 01/14/04 0%
HP21- 6208- (007) RI VERSI DE COUNTY LI NE TO SANTA ANA 100 $282, 265 04/ 28/ 08 0
L- 6208- (007) RI VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
W DEN DI VI DED H GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148,633 04726702 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0  05/07/02 0%
ROAD #117 $0 °
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HML
08-RIV-74-27.5/32.5 I'N RIVERSI DE COUNTY TN ROMOLAND FROMEXCEL PAVI NG COVPANY FATH , ALI $208,491 05/ 26705 60%
08- 0F4304 ROUTE 215 AND 74 SEPARATI ON TO CREAG 2230 LEMON AVENUE 2023 CHI CAGDO AVE. STE $195, 464 06/ 08/ 05 870
AVENUE B-6 $195,464 09/ 26/ 05 °
RESURFACE ASPHALT CONCRETE LONG BEACH CA 90806 Rl VERSI DE, CA 92507 09/ 26/ 05
(562) 599- 5841 (951) 232- 7259
HML WPCP
08-RIV-74-37.9/38 I'N RI'VERSI DE COUNTY IN HEMET FROM 0.3 T D S ENG NEERI NG EBRAHAM EBRAHAM $200, 295 07/28/05 0%
08- 475604 KM VWEST OF CAWSTON AVENUE TO 0.3 KM 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DRI VE $0 08/10/ 05 0%
ACST- PO74- (049) EAST OF CAWSTON AVENUE WESTLAKE VI LLAGE CA REDLANDS, CA 92374- 4562 $0 0
PHG P074- ( 049) INSTALL TRAFFI C SI GNAL 91361320 (951) 232- 6263
(805) 371- 4639
HB1 WPCP
08-RIV-91-7.4/21. 6 I'N RI'VERSI DE COUNTY I'N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 408, 752 05/29/01 0%
08- 43534 0.1 KM EAST OF MAGNCOLI A AVENUE CONSTRUCTI ON | NC 3474 NIKI WAY $18, 821,278 06/ 07/ 01 0%
ACNH- P091- (104) UNDERCRCSSI NG TO 0. 3 KM EAST OF PO BOX 429 Rl VERSI DE, CA 92507 $51, 810 12/01/06 0
BROCKTON AVENUE UNDERCROSSI N (909) 232- 8957
W DEN EXI STI NG H GHWAY AND BRIDGES  FONTANA CA 92334- 0429 PLANT EST
HB4N SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-111-53. 0/ 56. 2 I'N RI VERSI DE COUNTY I N PALM SPRI NGS GRANI TE CONSTRUCTI ON CO. VERLENG A, ROVANO $725,675 04/28/05 100%
08- 0F4704 FROM VI STA CHI NO AT PALM CANYON 38000 MONRCE ST. 2781 W RAMBEY ST. $792,985 05/11/05 0.
DRI VE TO CH NO CREEK BRI DGE STE 7 $0 08/29/05 0
RESURFACE ASPHALT CONCRETE INDIO, CA 92203 BANNI NG, CA 92220- 3700 08/ 29/ 05
(951) 538-9810 COVPLETED
HML WPCP
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $202, 160,260 02/06/04 39%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $73,514,339 02/ 24/ 04 36%
ACNH- 215 - (219) W DEN EXI STI NG FREEVWAY RI VERSI DE, CA 92557 $4, 448,331 05/18/07 0
|-215 -(219) H GHLAND, CA 92346 (909) 275- 0751
ACNH- X065- ( 080)
HB5 SWPPP
HB4C
HE1l
08-SBD-10-.1/9.2 I'N SAN BERNARDI NO COUNTY I N AVERI CAN CI VI L CONSTRUCTORS SAOUD, NAHRO $5, 710,120 06/23/04 99%
08- 0A1804 MONTCLAI R, UPLAND AND ONTARI O AT VEST COAST | NC. 790 S. VIA LATA STE $5, 845,386 07/ 06/ 04 99%
ACI M 010 - (250) VARI QUS LOCATI ONS 3701 MALLARD DR 100 $9,200 09/21/05 0
RESURFACE EXI STI NG H GHWAY COLTON, CA 92324 09/ 21/ 05
BENI CI A, CA 94510 (951) 232-3778
HA22 WPCP
08- SBD- 10- 2.5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI OUS PETERSON CHASE GENERAL SAVALA, MARI O $827,004 06/28/04 58%
08- 366204 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC  1110- A RESEARCH DR. $759,838 07/08/04 91%
HP21- 6208- ( 005) MODI FY CHANGEABLE MESSAGE SI GNS 1792 KAl SER AVENUE REDLANDS, CA 92374- 4562 $248,397 10/ 28/ 05 °
LN- 6208- ( 005) (951) 453- 8925
IRVINE CA 926145706
HA22 WPCP (949) 252- 0441
08- SBD-10-24.2/24.3 I'N SAN BERNARDI NO COUNTY I N COLTON BRUTOCO ENG NEERI NG & KAWM,  JABRA $16, 059, 438 11/25/03 100%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND  CONSTRUCTION INC MR TI'M ROSS4100 LATHAM STREET $15, 851, 152 12/ 09/ 03 99%
215 SEPARATI ON P O BOX 429 STE E $32,762 01/31/06 0
SEI SM C RETROFI' T RI VERSI DE, CA 92501
FONTANA CA 92334 (909) 275- 0211
HA4S2 SWPPP
08- SBD-10-28.3/30.1 I'N SAN BERNARDI NO COUNTY | N REDLANDS BELAI RE- WEST LANDSCAPE | NC. MORO, BILL $559, 621 04/11/02 0%
08- 475104 AT THE ROUTE 10 AND 30 SEPARATI ON 7371 WALNUT AVE. 464 W FOURTH STREET $532,809 04/23/02 0%
I M () HI GHVAY PLANTI NG AND | RRI GATI ON 6TH FLOOR $2,522 02/17/06 0
BUENA PARK, CA 90620 SAN BERNARDI NO, CA
92401- 1400 PLANT EST

HB32 (951) 830- 6815 SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 10- 30. 9/ 31.9 I'N SAN BERNARDI NO COUNTY I N REDLANDS DI VERSI FI ED LANDSCAPE COVPANY SPRAY, M CHAEL $1, 064,708 04/07/04 34%
08-474204 FROM 10 AND 38 SEPARATI ON TO 33801 WASHI NGTON ST. 464 W FOURTH ST. 6TH $935, 480 04/22/ 04 89%
ACl M 010 -(251) UNI VERSI TY STREET UNDERCRGSSI NG FLR $8,269 04/08/08 0
HI GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 SAN BERNARDI NO, CA
92401- 1400
HA25 SWPPP (951) 232- 6497
08- SBD- 15- 8. 8/ 10. 2 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO MORO, BILL $251,311 02/19/03 84%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 464 W FOURTH STREET $160, 765 03/ 04/ 03 63%
AVENUE UNDERCROSSI NG TO 0.9 KM NORTH 6TH FLOOR $4,136 03/22/06 0
OF SUWM T AVENUE OVERCRO W NCHESTER CA 92596 SAN BERNARDI NO, CA
PLANT ESTABLI SHVENT (909) 926- 7444 92401- 1400
HVR WPCP (951) 830- 6815
08- SBD- 15- 16. 0/ 30 I'N SAN BERNARDI NO COUNTY NEAR CAJON ALL AMERI CAN ASPHALT ABU- GHARBI EH, | MAD $508, 624 05/ 26/ 05 51%
08- 0F4904 JUNCTI ON FROM 0. 4 KM SOUTH OF P O BOX 2229 603 S. M LLIKEN AVE. $3, 656 06/ 06/ 05 194
CLEGHORN CREEK BRI DCGE TO 2.1 KM STE K $3,000 11/25/05 °
NORTH OF OAK HI LL ROAD OVERCROS CORONA CA 92878 ONTARI O, CA 91761
REMOVE AND REPLACE CONCRETE (951) 736- 7600 (951) 232- 3610
HML WPCP
08-SBD- 15-33.5/34.5 I'N SAN BERNARDI NO COUNTY | N HESPERI A YEAGER SKANSKA | NC SARKI N, SUE $8, 805,438 09/05/03 95%
08- 370204 FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF P O BOX 87 12402 |1 NDUSTRI AL $7,786,980 09/22/03 87%
ACI M 015 -(217) MAI N STREET OVERCROSSI NG BLVD. STE F1 & F2 $434,684 11/ 16/ 05 0
ACI M 015 -(217) RECONSTRUCT EXI STI NG FREEVAY Rl VERSI DE CA 925020087 VI CTORVI LLE, CA 92392
HP21- 6208- ( 005) (909) 684- 5360 (760) 241- 4695
HE11l SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N ODONNELL CONSTRUCTI ON | NC GADALLA, AMGAD $752, 790 08/22/05 0%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARACK ROAD $0 09/08/05 0%
ACI M 015 -(222) OVERCRGSSI NG VI CTORVI LLE, CA 92392 $0 °
G 015 -(222) REALI GN RAMP AND LANDSCAPI NG SAN DI MAS CA 917732911 (951) 453- 8929
(909) 394- 4510
HB1 WPCP
08-SBD-15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JOE $746,075 12/26/02 73%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOQUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $683, 622 01/09/03 91%
0.5 KM NORTH OF ROY RCDGERS VS 1104 $4,501 09/18/ 06 0
OVERCRCSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHVWAY PLANTI NG AND | RRI GATI ON 92401- 1400

HB32 SWPPP (909) 232- 8620
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 08
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY TN AND NEARKIEW T PACI FI C CO. SPENCER, OVEN $43,540, 733 04/07/04 51%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST., $14, 418,268 04/ 26/ 04 33%
ACI M 015 - (218) STREET OVERCROSSI NG TO 0. 32 KM SOUTH SUl TE 208 $2,372,549 05/18/06 0
ACl M 015 -(218) OF RASOR ROAD VANCOUVER, WA 98668 BARSTOW CA 92311
ROADWAY REHABI LI TATI ON (760) 256- 5558 SUSPENDED
HA22 SWPPP
HB4C
08-SBD- 18-44.3/54. 5 I'N SAN BERNARDI NO COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COMPANY NGUYEN, VU $2,250,626 04/25/05 100%
08- 0F4204 Bl G BEAR LAKE FROM Bl G BEAR DAM TO P O BOX 50085 2351 W LUGONIA STE F $814, 202 05/ 06/ 05 37%
JUNCTI ON ROUTE 38 AT BIG BEAR CI TY REDLANDS, CA 92374 $717,331 10/ 14/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 232- 7582
(831) 724- 1011
HML WPCP
08-SBD- 18- 97. 5/ 101 I'N SAN BERNARDI NO COUNTY I N SULLY- M LLER CONTRACTING CO. THORN, CHARLES $810,575 06/15/05 68%
08- 0F4404 VI CTORVI LLE FROM JUNCTI ON 18 AND 395 17540 TURNER ROAD 15367 TAMARACK RD $763,698 06/ 28/ 05 94%
TO CAHUENGA ROAD VI CTORVI LLE, CA 92392 $564, 446 09/ 30/ 05 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY V| CTORVI LLE, CA 92394-9684  (951)232- 7260
HML WPCP
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM VESTERN STATES SURFACI NG I NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 3/ 119. 6 I'N SAN BERNARDI NO COUNTY AT VARIOUS GRANI TE CONSTRUCTION CO., SHAHI DI, SHAI NE $5, 131, 138 03/ 14/03 7%
08- 483774 LOCATI ONS INC. MR MATT SEEHAWER 1044 E. BROADWAY $5, 036,243 03/ 28/ 03 90%
ACl M 040 - (050) TREAT BRI DGE DECKS AND SEALS 55475 YUCCA TRAI L NEEDLES, CA 92363 $948, 646 12/ 07/ 05 0
(760) 326- 4884
YUCCA VALLEY CA 92284
HA21 WPCP
08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACIFIC CO MR DARWN YANG CHAD $5,720,272 09/23/03 100%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD BRAUN P.O. BOX 4 $4, 989,221 10/ 07/03 83%
ACl M 040 - (051) STRUCTURE REPLACEMENT 3888 EAST BROADWAY ROAD ESSEX, CA 92332 $250, 144 05/ 31/ 06 °
ACl M 040 - (051) (909) 232- 7638

PHOENI X AZ 85040- 2924
HA21 SWPPP



State of California Department of Transportation Page 84
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD-60-4.5/8.7 I' N SAN BERNARDI NO COUNTY I N ONTARI O KARLESKI NT CRUM | NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08-2015W4 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1, 818,371 03/ 03/ 99 0%
ACNH- PO60- (106) OF HAVEN AVENUE OVERCROSSI NG FLR $6,500 01/06/06 0
HI GHVWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD- 62- 33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALM5S ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825- 9100 (760) 922- 5848
HML
08- SBD- 66- 17. 6/ 18. 4 I'N SAN BERNARDI NO COUNTY I N RI ALTO TDS ENG NEERI NG ABUGHARBI EH, | MAD $586, 244 08/ 22/ 05 0%
08- 438604 FROM 0.1 KM EAST OF MAPLE AVENUE TO 603 S. M LLIKEN AVE $0 09/01/05 0%
ACST- S066- (008) 0.1 KM EAST OF LI LAC AVENUE STE K $0 0
PHG- S066- ( 008) I NSTALL TRAFFI C SI GNAL ONTARI O, CA 91761
(805) 371- 4639 (951) 232- 3610
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT M C M CONSTRUCTI ON | NC SAQUD, NAHRO $1, 619,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DCGE P O BOX 620 790 S. VI A LATA STE $0 08/26/05 0%
ACST- S083- (017) REPLACE BRI DGE SCOUR NORTH HI GHLANDS CA 100 $0 07/30/06 0
P- S083- (017) 956600620 COLTON, CA 92334
(916) 334- 1221 (951) 232-3778
HA21 WPCP
08- SBD- 95-72.0/80. 4 I'N SAN BERNARDI NO COUNTY NEAR GRANI TE CONSTRUCTI ON MR.  GARY SANTOS, JOHN $1, 260, 455 04/ 25/ 05 100%
08- 0F2004 SEARCHLI GHT JUNCTI ON FROM 13. 0 KM SPI NETTI 1044 E. BROADVWAY $1, 058,981 05/06/05 100%
NORTH OF GOFFS ROAD TO THE NEVADA 55475 YUCCA TR NEEDLES, CA 92363 $0 08/30/05 °
STATE LI NE (760) 326- 4884 09/ 02/ 05
RUBBERI ZED ASPHALT CONCRETE OVERLAY  YUCCA VALLEY, CA 92284 COVPLETED
HMVL WPCP
08-SBD-210-8.3/15.1 I'N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4, 016, 603 08/12/03 51%
08- 498004 CUCAMONGA AND FONTANA AT VAR QUS P O BOX 6270 464 W FOURTH STREET $3,781,276 09/03/03 96%
STPL- 6208- (004) LOCATI ONS 6TH FLOOR $6,400 07/10/ 07 0
H GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400

HE14 SWPPP (951) 830- 6815
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Statement of Ongoing Contractsasof 09/20/05

10/ 03/ 05

District 08
Location
Contract
Fed Aid Storm Water Description

Pgm Code Plan Type Of Work Contractor

Awarded
. Bid + CCOs Est Comp %Time
Res!dent Comp To date Approved % Work
Engineer This Month Accepted  Message

08- SBD- 247- 22. 0/ 69
08- 0E9504

ACST- 3906- (004)

P- 3906- (004)

I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON | NC.
LOCATI ONS 38000 MONROE STREET
ASPHALT CONCRETE OVERLAY

INDI O, CA 92203

HA23 WPCP

Totals: Authorized Final Amt: $339, 504, 358 Completed to Date:

$171, 468, 717

PARVI NUAH, NOHSEN
15367 TAMARACK ROAD
VI CTORVI LLE, CA 92392
(951) 232- 7755

$4,747,770 06/ 30/ 05 46%
$2,582,720 07/18/05

54%
$1, 990, 342 11/01/05

Work ThisMonth: $12, 585, 502
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 265,000 08/10/05 12%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $750 08/23/05 0%
ACNH- P395- (206) KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $750 01/11/06 0
RESURFACE EXI STI NG HI GHWAY BAKERSFI ELD CA 93388 (760)872-0794
HA22 SWPPP
09- KER- 14- 46. 2/ 50. 8 I'N KERN COUNTY NEAR MOJAVE AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $895, 730 05/25/05 90%
09- 328304 LOCATI ONS P O BOX 50085 PO BOX 81197 $882,213 06/08/05 08%
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $90, 781 09/ 20/ 05 0
WATSONVI LLE CA 95077 (661) 859- 2421
(831) 724- 1011
WPCP
09- MNO- 395-12.6/36.1 I'N MONO COUNTY NEAR HI LTON CREEK FROMWESTERN STATES SURFACI NG . DANI EL DEYO $1,500,993 01/13/05 100%
09- 326264 0.2 KM NORTH OF CROOKED CREEK BRI DGE PO BOX 4770 500 SOUTH MAI N STREET $1, 353,566 01/26/05 89%
TO 0. 6 KM SOUTH OF GLASS FLOW ROAD Bl SHOP, CA 93514 $145,890 10/ 07/05 0
ASPHALT RUBBER CHI P SEAL MODESTO, CA 95352 (760)872-0794
OVER RUN
HML WPCP
09- MNO- 395-36.1/93. 1 I'N MONO COUNTY NEAR LEE VI NI NG AT B E C CONSTRUCTI ON CO $4, 614,850 08/30/05 0%
09- 301804 VARI QUS LOCATI ONS 1645 ESMERALDA AVENUE $0 09/08/05 0%
ACNH P395- (201) RESURFACE ROADWAY $0 0
M NDEN NV 89423
(775) 782- 2006
HA22 WPCP
09- MNO- 395-58.1/69. 9 I'N MONO COUNTY NEAR LEE VI NI NG AT WESTERN STATES SURFACI NG, . DANI EL DEYO $1,835,677 06/03/05 100%
09- 330304 VARI QUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $1,586, 767 06/ 16/ 05 87%
ASPHALT RUBBER CHI P SEAL Bl SHOP, CA 93514 $689, 604 10/ 28/ 05 0
MODESTO, CA 95352 (760)872-0794
OVER RUN
HMVL WPCP
09- MNO- 395-63. 0/ 63. 3 I'N MONO COUNTY NEAR LEE VI NI NG FROM  PACI FI C RESTCRATI ON GROUP DANI EL DEYO $506, 686 06/17/03 96%
09- 309504 0.8 KM SQUTH TO 0.3 KM SQUTH CF PO BOX 77038 500 SOUTH MAI N STREET $500, 392 06/30/03 98Y%
VIRG NI A LAKES ROAD Bl SHOP, CA 93514 $116,180 10/ 19/ 05 °

HA42 SWPPP

SLOPE PLANTI NG PHASE | |

CORONA, CA 92877-0101

(760) 872- 0794
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- SBD- 127- 13. 5/ 27 'N SAN BERNARDI NO COUNTY ABOUT 21 KM GRAHAM CONTRACTORS [ NC. CHRI'S TALBOT $379, 360 05/ 05/ 05 0%
09- 328104 NORTH OF BAKER FROM 21.7 KM NORTH OF PO BOX 26770 500 S MAIN ST $0 05/13/05 0%
ROUTE 15 TO 43.4 KM NORTH OF RQUTE 15 Bl SHOP CA 93514 $0 0
CHI P SEAL SAN JOSE CA 95159 (760)872-0794
HML WPCP

Totals: Authorized Final Amt: $18, 998, 296 Completed to Date: $4, 323,688  Wwork ThisMonth: $1, 043, 204
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PH- P088- (047)

HB1 WPCP

SAN RAFAEL CA 94901
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04714797 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10-ALP-88-.4/2.5 I'N ALPI NE COUNTY NEAR CAPLES LAKE MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $256, 702 05/ 11/05 0%
10- OMA504 FROM CAPLES LAKE SPI LLWAY BRIDGE TO 133 CANYON RI M DRI VE 1110 VEST KETTLEMAN $0 05/20/05 0%
0.5 KM EAST OF SCHNEI DER ROAD LANE, SUITE 35 $0 12/30/05 0
ASPHALT CONCRETE OVERLAY FOLSOM CA 95630 LODI, CA 95240
(209) 333- 6928
HML WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, INC. P. O BOX JOHN YANGUBA $2,161, 771 11/16/04 98%
10- 1A4904 SACRAMENTO AND AMADCR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $1, 540,301 12/ 06/ 04 68%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $65, 249 01/ 23/ 07 0
P- P016- (028) RESURFACE ROADVAY (209) 948- 7222
HA22 WPCP (209) 334- 0790
10- AMA-49-3.470 'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL M KE HONMVA $215,041 02/28/05  100%
10- 0H2704 CLI NTON ROAD CONTRACTOR | NC 260 HANFORD STREET $205,384 03/09/05 0
ACST- P049- (134) SI GNAL AND LI GHTI NG 8909 FLORI N ROAD SUTTER CREEK, CA 95685 $0 08/ 26/ 05 0
PHG- P049- (134) (209) 267-9068 09/ 01/ 05
SACRAMENTO CA 95829 COVPLETED
HB1 WPCP (916) 386- 8857
10- AMA- 49-7.0/ 11 I'N AVADOR COUNTY TN AND NEAR SUTTER VI KING STIMPEL A JO NT VENTURESHI VI NDER SI NGH $23,634,233 03/22/04 21%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD STREET $14, 254,879 03/ 26/ 04 60%
ACST- P049- (129) ROUTE 104 TO 0.3 KM SCUTH OF SUTTER CREEK, CA- 95685 $1, 046,496 06/27/06 0
P- P049- (129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267- 9068
CONSTRUCT EXPRESSWAY (530) 223- 6605
HE14 SWPPP
10- AVA-88-7. 4/ 0 I'N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI I NC $156, 164 08/ 10/ 05 0%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET $0 08/24/05 0%
ACST- P088- (047) LANDSCAPI NG AND | RRI GATI ON $0 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- AMA- 88-14. 3/ 15 I'N AMADOR COUNTY I N JACKSON AT MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $336,480 04/21/05 96%
10- 0L2504 VARI QUS LOCATI ONS 133 CANYON RI M DRI VE 1110 WEST KETTLEMAN $262, 864 05/02/05 93%
RESURFACE ASPHALT CONCRETE LANE, SUITE 35 $0 07/01/05 0
FOLSOM CA 95630 LODI, CA 95240
(209) 333-6928 SUSPENDED
HML WPCP
10- AMA-88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK CGEORGE REED | NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
LODI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,435 06/10/04 53%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 590,204 06/26/04 799%
ACST- S104- (003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $256, 657 12/ 30/ 06 °
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333- 6928
HA21 SWPPP
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS JOHN YANGUBA $2,724,213 04/06/ 05 16%
10- 0A8504 CREEK BRI DCE 3701 MALLARD DRI VE BENI Cl A, CAs01 SAN JUAN AVENUE $462,170 04/13/05 17%
ACST- P124- (001) W DEN EXI STI NG BRI DGE 94510 STOCKTON, CA 95203 $408, 925 01/23/07 °
P- P124- (001) (209) 948- 7222
HA21 WPCP
(707) 746- 8028
10- CAL-4-49.6/53.8 I' N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC. OSHI TA, STANLEY T. $218,260 04/08/05 100%
10- 0OK4804 COTTAGE SPRI NGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE 1110 WEST KETTLEMAN $159, 429 04/ 22/ 05 100%
4.8 KM EAST OF BLACK SPRI NGS ROAD LANE, SU TE 35 $0 08/26/05 0
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA, CA 95742 LODI, CA 95240 08/ 26/ 05
(209) 333- 6928 COVPLETED
Hw WPCP
10- CAL-4-/18.8 I'N STANI SLAUS AND CALAVERAS COUNTI ES GRAHAM CONTRACTORS, | NC. OSHI TA, STANLEY T. $482,100 05/05/05 56%
10- OMA604 NEAR ANGELS CAMP FROM 0.9 KM EAST OF POST OFFI CE BOX 26770 1110 WEST KETTLEMAN $180, 700 05/13/05 37%
HOODS CREEK BRI DGE TO 2.8 KM WEST OF LANE, SU TE 35 $33,800 12/30/05 0
ANGEL QAKS DRI VE SAN JOSE, CA 95159 LODI, CA 95240
SEAL COAT (209) 333- 6928

HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER-99-12. 8/17. 6 N MERCED COUNTY IN AND NEAR MERCED J MC LOUGHLI N ENG NEERING CO MARQUEZ, PAM $3,577,275 05/10/05 43%
10- 0C4604 FROM 0.8 KM SOUTH OF CHILDS AVENUE INC P. O BOX 1863 $1, 650, 146 05/ 24/ 05 46%
ACNH- P099- ( 486) OVERCROSSI NG TO 0.4 KM NORTH OF 10722 ARROW ROUTE STE 716 TURLOCK, CA 95381 $741, 650 11/22/05 0
BLACK RASCAL CANAL (209) 667-1147
REPLACE SLABS AND BRI DGE APPROACHES RANCHO CUCAMONGA CA 91730
HA22 WPCP (909) 944- 1037
10- MER-99- 14, 7715. 1 I'N MERCED COUNTY IN MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP | NC $260, 322 08/31/05 0%
10- 0L1604 KM NORTH OF 99 AND 59 SEPARATION TO 10556 COMBI E ROAD $0 09/14/05 0%
ACST- P099- (495) 0.1 KM SQUTH OF O STREET $0 0
PHG- P099- ( 495) UNDERCROSSI NG AUBURN CA 956028908
I NSTALL MESSAGE SI GN (530) 268- 9512
HB1 WPCP
10- MER- 99- 23. 8/ 26. 5 I'N MERCED COUNTY IN AND NEAR ATWATER TEI CHERT CONSTRUCTI ONS VI RK KEWAL $2,385,734 07/14/04 100%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SOUTH OF P. O, BOX 3367 P. O BOX 878 $2,314,742  07/30/04 | oo
ACST- P099- (475) GROVE AVENUE TO | NDUSTRI AL DRI VE CHOACHI LLA CA 93610 $0 09/ 08/ 05 °
PH- P099- (475) CONSTRUCT ROAD AND MODI FY MEDI AN TURLOCK CA 95381- 3367 (559) 665- 9083 09/ 12/ 05
COVPLETED
HB1 SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY TN AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/ 24702 72%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 348,594 05/ 14/ 02 92%
ACNH P099- (436) LOCATI ONS LANE, SU TE 35 $11, 144 10/ 06/ 06 0
HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
HE12 SWPPP
10- MER- 140- 27. 07 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK,  KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P.O BOX 878 $2, 521,373 02/ 25/ 03 08%
ACST- P140- (027) APPLEGATE ROAD CHOACHI LLA, CA 93610 $0 10/ 14/08 °
P- P140- (027) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
SUSPENDED
HA22 SWPPP
10- MER- 152-22. 8/ 40. 8 I'N MERCED AND MADERA COUNTIES TN AND W JAXON BAKER I NC VI RK,  KEWAL $4,719,575 07/14/05 25%
10- 3A6804 NEAR LOS BANOS FROM 0.3 KM VEST OF P O BOX 994248 PO BOX 878 $16, 750 07/ 27/ 05 0%
STP- - ) SAN LU'S CANAL TO 0.3 KM EAST OF CHONCHI LLA, CA 93610 $16, 750 01/ 23/ 05 °
ROUTE 152 AND 59 SEPARATI REDDI NG CA 960994248 (665) 599- 9083
REHABI LI TATE PAVENMENT (530) 241- 1086

HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THE F AND H CONSTRUCTI ON $2,000, 000 01/ 21/ 97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER- 3117-(001) TO YOSEM TE NATI ONAL PARK (KP $0 0
54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 57%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 314,241 03/18/03 84%
ACNH- X077-(012) H G-MAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,045 12/31/07 0
RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTI ON BAY CI TI ES PAVI NG AND GRADI NG BAL BAHADUR PAUL $285,813 01/21/05 75%
10- OH6004 FROM ROUTE 4 AND 99 SEPARATION TO 5029 FORNI DR CONCORD CA 1110 W KETTLEMAN LANE $237,771 02/ 04/ 05 83%
ACST- S004- (128) EAST STOCKTON RAI LROAD CROSSI NG 94520 #35 $126, 313 10/ 15/ 05 °
PH- S004- (128) LEFT TURN CHANNELI ZATI ON 5029 FORNI DR LODI, CA 95240
(209) 333- 6923
HB1 WPCP CONCORD CA 94520
10- SJ-4-20.1/ 25 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GECRGE REED, | NC. BAL BAHADUR PAUL $418, 788 05/10/05 100%
10- OM3004 FROM 0.6 KM EAST OF ROUTE 4 AND 99 P. O BOX 1630 1110 W KETTLLEVAN $377,287 05/ 26/ 05 100%
SEPARATI ON TO 0.2 KM EAST OF JACK LANE SU TE 35 $0 09/ 09/ 05 °
TONE ROAD LODI CA95241 LODI CA 95240 09/ 12/ 05
RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 333- 6923 COVPLETED
HML WPCP
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,835,730 05/10/05 98%
10- OM2704 BANTA FROM GAFFERY ROAD P. O BOX 38-9600 W NDSOR ROAD 1110 W KETTLEMAN $1, 544,064 05/19/05 8204
UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 $35, 000 08/22/06 0
OVERFLOW BRI DGE W NDSOR, CA-95492 LODI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HMVL WPCP
10- SJ-5-26.3/29.4 I'N SAN JOAQUI N COUNTY I N STOCKTON CEC I NC. SHI VI NDER SI NGH $310, 110 05/03/05 100%
10- OKO004 FROM ROUTE 5 AND 4 SEPARATION TO 0.2 20 HAPPY VALLEY ROAD 1110 W KETTLEMAN $547,515 05/18/05 100%
KM SOUTH OF CALAVERAS RI VER BRI DGE LANE, SU TE 35 $0 08/26/05 0
REPLACE PAVEMENT SLABS PLEASANTON, CA- 94566 LODI, CA-95240 08/ 29/ 05
(209) 333-6972 COVPLETED

HMLB WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O BOX 1508 1110 W KETTLEMAN LANE $4,634,519 01/16/04 0%
AClI M 005 -(317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $36,365 07/20/05 0
ACI M 005 -(317) UNDERCROSSI NG 1508 LODI CA 95240

CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10-SJ-5-35.3/41.6 I'N SAN JOAQUI N COUNTY NEAR STOCKTON M BUMGARNER | NC HASHEMYAN SAYED $1,556,841 04/22/05 93%
10- 0K4304 FROM El GAT M LE ROAD UNDERCROSSI NG TO1175 GREENVI LLE ROAD $1, 486,460 05/ 06/ 05 96%
ACI M 005 -(322) TURNER ROAD UNDERCROSSI NG $482,946 09/ 28/ 05 0
G 005 -(322) I NSTALL MEDI AN BARRI ER LI VERMORE, CA 94550 (209) 941- 1911
AClI M 005 - (322)
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619, 730 03/22/04 42%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLEMAN LANE, $1, 638,188 04/07/04

92%

ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630

PHG X077- (013)

SU TE 35 $0 09/14/05
LCDI, CA 95240

LODI, CA 95241 (209) 333-6922

HB1 SWPPP
10-SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTILLO, MARIO D $24, 467,056 05/13/02 99%
10- 1A7004 STOCKTON FROM 0.9 KM SOQUTH TO 1.1 KM 11315 SUNRISE GOLD CI R STE A 445 W WEBER AVE. $23, 253,889 05/28/02

94%

ACNH- P099- (429) NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $379, 587 09/ 26/ 05

STPL-6210- (001) CONSTRUCT | NTERCHANGE 6534 (209) 941- 1926
HE11 SWPPP
HE11
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTILLO, MARIO D. $6,872,950 06/24/05 0%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. WLSON WAY 611 SAN JUAN AVENUE $0 07/12/05 0%
ACST- P099- (492) CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $0 04/03/07 0
PHG- P099- (492) STOCKTON, CA 95205 (209) 948- 1926

SUSPENDED
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY TN AND NEAR WATKIN & BORTOLUSSI, INC. 77 OSHITA, STANLEY T. $449,829 06/ 17/03 63%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 WEST KETTLEMAN $420, 616 06/ 27/ 03

TO 0.3 KM NORTH OF SOUTH LODI 94901- 4886 LANE, SUITE 35 $0 12/29/06 2%

HB32 SWPPP

OVERCRGSSI NG
REPLACEMENT HI GHWAY PLANTI NG

LODI, CA 95240
(209) 333- 6928
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY IN AND NEAR GEORGE REED NOVER GUTI ERREZ $1,123,962 08/09/04 39%
10- 0A7504 MANTECA FROM 0.3 KM WEST TO 0.3 KM PO BOX 4760 WATEFRONT $587, 341 08/ 25/ 04 510
ACST- P120- ( 045) EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $194, 609 11/08/ 05 0
PHG- P120- ( 045) INSTALL TRAFFI C SI GNALS MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203
HB1 SWPPP (209) 942- 6160
10-SJ-120-9.4/16.6 N SAN JOAQUI N COUNTY TN AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTT ERREZ $5, 645,635 06/29/04 10%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201- 1118 \WATERFRONT $5,097,873 07/15/04 90%
ACNH- P120- ( 044) ROAD TO 0.1 KM EAST OF | RWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $1,217,867 12/ 02/ 05 0
W DEN EXI STI NG H GHVWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203
HA22 SWPPP (209) 942- 6160
10- STA-99-6. 8/17. 9 'N STANI SLUAS COUNTY TN AND NEAR AVERI CAN CI VIL CONSTRUCTORS  DEQL, HARM NDER $392, 100 04727705 67%
10- 0G8404 TURLOCK AND MODESTO AT VARI OUS WEST COAST | NC P.O. BOX 1863 $368, 802 05/11/05 91%
LOCATI ONS 3701 MALLARD DRI VE TURLOCK, CA 95381 $326, 902 10/ 19/ 05 0
APPROACH SLABS AND JO NT SEALS (209) 667-1147
BENI Cl A CA 94510
HA22 WPCP (707) 746- 8028
10- STA-120-4.2/6. 1 I'N STANI SLAUS COUNTY TN OAKDALE AT  GEORGE REED INC SUTTI, RENEE M $5,072,801 10/ 14704 53%
10- 281204 VARl QUS LOCATI ONS P O BOX 4760 P.O. BOX 1863 $2, 644,958 11/01/04 499
ACNH- X099- ( 468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381- 1863 $601, 763 11/ 30/ 05 0
MODESTO CA 95352 (209) 667-1147
(209)523-0734
HA22 SWPPP
10-STA-120-11.2/T18.1 [N STANI SLAUS COUNTY AT KNI GHTS CENTRAL STRIPI NG SERVI CE INC MARQUEZ, PAM $169, 738 05/26/05 93%
10- 0J9104 FERRY FROM 1.6 KM VEST OF BLITZ 3489 LUYUNG DRI VE P.O. BOX 1863 $144, 472 06/ 10/ 05 850
ACST- P120- (047) CREEK BRI DGE TO TUCLUWNE COUNTY LI NE TURLOCK, CA 95381 $129,500 09/ 22/05 °
PHG- P120- (047) CONSTRUCT RUMBLE STRI PS RANCHO CORDOVA CA 95742 (209) 667-1147
(916) 635-5175
HB1 WPCP
10- STA-132-8.3/0 I'N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DEQL, HARM NDER $318,312 03/10/05 57%
10- 0J5704 HART ROAD CONTRACTOR | NC P.O. BOX 1863 $130,569 03/18/ 05 41%
ACST- P132- ( 045) I NSTALL TRAFFI C SI GNALS 8909 FLORI N ROAD TURLOCK, CA 95381 $69, 595 10/ 19/ 05 0

PHG P132- ( 045)

HB1

WPCP

SACRAMENTO CA 95829
(916) 386- 8857

(209) 667- 1147
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10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $42,243,057 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD VENTURE $41, 285,242 07/07/01 0%
ACST- P108- (037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $19, 095 08/ 23/ 07 0
P- P108- (037) W DEN EXI STING H GHWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10- TUO 108-51. 6/ 57.8 I'N TUOLUMNE COUNTY AT VARI OQUS CGEORCGE REED, | NC. ECHEVESTE, VI CTOR $848, 703 04/08/05 68%
10- 0J9904 LOCATI ONS P. O BOX 548 P. 0. BOX 311 $419, 880 04/21/05 49%
RESURFACE ASPHALT CONCRETE MERCED CA 65341- 0311 $419, 880 10/ 07/ 05 0
SONORA CA 95370 (209) 726- 5485
SUSPENDED
HML WPCP

Totals: Authorized Final Amt: $152, 530, 859 Completed to Date: $113, 641,222  Work ThisMonth: $6, 629, 137
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11-IMP-7-1.1/7 I'N | MPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECI ALTIES, I NC. GEN. GOYAL, JI TENDRA $32,351,549 02/11/04 100%
11- 068004 VARI QUS LOCATI ONS & ENG NEERI NG CONTRACTORS 722 E BARIONI BLVD $32, 746,055 02/17/04 99%
AClI M 008 - (099) CONSTRUCT 4 LANE H GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $0 08/20/05 0
ACI M 008 - (099) (760) 355- 1348
ACST- X025- ( 026) SAN DI EGO, CA 92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-1MP-78-13.2/13. 4 I'N I MPERI AL COUNTY | N BRAWLEY FROM DBX | NC $267,446 08/ 29/ 05 0%
11- 265704 NORTH JUNCTI ON 86 TO THI RD STREET 42066 AVENI DA ALVARADO STE C $0 09/13/05 0%
ACST- PO78- (103) I NSTALL TRAFFI C SI GNAL $0 ()
PHG- 0078- ( 103) TEMECULA CA 92590
(951) 296- 9909
HB1 WPCP
11-1MP-86-5.9/6.1 I'N I MPERI AL COUNTY I N EL CENTRO AT GRANI TE CONSTRUCTI ON CO. MCCLENDON, CREG $888,516 05/18/04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARI ONI BLVD. $931,268 06/01/04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $336 04/ 04/ 06 0
WATSONVI LLE, CA 95077-5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-1MP-86-9.8/19.5 I'N I MPERI AL COUNTY I N | MPERI AL AND GRAHAM CONTRACTCRS, | NC. MCCLENDON, CREG $841,288 04/11/05 30%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. O. BOX 26770 722 E. BARI ONI BLVD. $327,686 04/ 20/ 05 39
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $2,679 11/20/05 0
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
HMVL WPCP
11-1 MP-86-19. 5/ 20. 6 I'N I MPERI AL COUNTY | N BRAW.EY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1, 288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1, 285,222 05/12/03 100%
LEG ON ROAD TO SCQUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/08/07 0
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-1 MP-86-33.4/33.7 I'N I MPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265, 165 03/02/04 100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $251,178 03/12/04 o0
BANNI STER ROAD | MPERI AL, CA 92251 $0 09/ 06/ 05 0
ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666 09/ 07/ 05
COWPLETED

HA22 WPCP
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11-1MP-111-3.2/0 I'N I MPERI AL COUNTY NEAR CALEXI CO AT LEKGOS ELECTRI C I NC $263,280 08/22/05 0%
11- 266204 JASPER ROAD 1370 PI ONEER WAY $0 09/06/05 0%
ACST- P111- (069) I NSTALL TRAFFI C SI GNALS $0 (!
PHG- P111- ( 069) EL CAJON CA 92020
(619) 447- 7661
HB1 WPCP
11-1MP-111-8.8/12.6 I'N I MPERI AL COUNTY ABOUT 9.0 KM CGRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $755, 647 10/20/03 7%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $713,848 10/ 28/03 96%
ACNH- P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED
HA22 WPCP
11-1MP-111-13.0/22.1 I'N I MPERI AL COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $13,287,339 05/19/03 99%
11- 199364 BRAW.EY FROM 0.1 KM SOUTH OF 2095 HW 111 722 E. BARIONI BLVD $13,248,798 06/05/03 .
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 °
ROUTE 78 EL CENTRO CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSVAY
HE14 SWPPP
11-1MP-111-40.5/65.4 I'N | MPERI AL COUNTY NEAR NI LAND FROM W NDSCR FUEL CO. GOYAL, JI TENDRA $974, 421 06/ 17/ 05 0%
11- 266604 MAI'N STREET TO | MPERI AL COUNTY LINE P.O. BOX 38 722 E. BARI ONI BLVD $0 06/28/05 0%
CH P SEAL | MPERI AL, CA 92251 $0
W NDSOR, CA 95492- 0038 (760) 355-1348
SUSPENDED
HML WPCP
11-1 MP-5725-/0 I'N I MPERI AL COUNTY | N BRAWLEY AT THE VANCE CORPORATI ON $574,475 08/ 23/05 0%
11- 257204 BRAWLEY MAI NTENANCE STATI ON 2271 N LOCUST AVENUE $0 09/08/05 0%
RESURFACE ASPHALT CONCRETE $0 0
RIALTO CA 92377
(909) 355- 4333
HA12 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, MEHRDAD $1, 323,541 01/06/05 76%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SU TE 2C 7177 OPPORTUNI TY ROAD $1, 119,415 01/13/05 83%
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $85,238 11/ 24/ 06 0
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081

HA25 SWPPP
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11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAVWAGED, HASSAN $1, 395,247 04/01/05 5%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $700 04/12/05 0%
AClI M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $700 03/01/06 0
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11- SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6,240,593 11/15/04 88%
11-207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RIO $4,509, 707 12/02/04 790
AClI M 005 - (595) RESURFACE EXI STI NG H GHWAY SOUTH, #410 $1, 038,165 10/18/05 0
ACST- S163- ( 024) SAN DI EGO CA 921639069 SAN DI EGO, CA
P- S163- (024) (858)874-5011 (619) 248- 1495
HA22 WPCP
11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT MARI NA LANDSCAPE HURTZI G JOHN $2,783,781 10/01/01 0%
11- 069104 VARI QUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2,811,058 10/23/01 0%
ACNH X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $4,188 12/09/05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $118, 839,042 02/27/02 0%
11-0301WU4 LOCATI ONS I NC. 11803 SORRENTO VALLEY $86, 617,333 03/12/02 0%
AClI M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMVEL VALLEY RD. RD, B $2,821,504 11/27/07 °
STPL- 6066- ( 039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11- SD-5-34. 1/ 35 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTCRATI ON GROUP ARI NDUQUE, RAY $330, 008 04/12/00 100%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSI NG TO P.O BOX 77038 7177 OPPORTUNI TY ROAD $313,927 04/21/00 100%
1.1 KM SOQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $0 08/31/05 0
BRI DGE CORONA, CA 92877 (858) 467- 4084 08/ 31/ 05
SLOPE REPAI R/ EROSI ON CONTROL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $446, 641 08/ 20/ 04 0%
STPL-6211- (037) OVERCRGSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON LEVI NE, GARY $3,178,211 05/13/04 0%
11- 073704 LOCATI ONS P. O BOX 639069 1780 WM SSI ON ROAD $2,916, 658 05/24/04 0%
AClI M 005 - (593) RESURFACE EXI STI NG H G-MAY ESCONDI DO, CA 92025 $25,837 10/01/05 0
SAN DI EGO, CA 92163- 9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $362,903 10/19/04 76%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $340, 004 10/ 27/ 04 94%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $27,747 10/ 05/ 05 0
91361- (858)467-4093
SUSPENDED
HB4N WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $3,988,952 08/ 04/05 0%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF 1463 BROADWAY $0 08/19/05 0%
ACI M 008 - (300) SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $0 0
EAST OF LA POSTA CREEK BRI DGE (619) 888- 8886
BRI DGE REHABI LI TATI ON (602)437-1711 SUSPENDED
HA21 WPCP
11- SD-8-48. 4/ 49. 3 I'N SAN DI EGO COUNTY AT BUCKMAN HAZARD CONSTRUCTI ON CO. MCCLENDON, GREG $813,670 05/02/05 82%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P. O BOX 229000 722 E. BARI ONI BLVD $730,041 05/13/05 89
SPRI NGS ROAD UNDERCRGOSSI NG TO 0.7 KM | MPERI AL, CA 92251 $633,903 10/13/05 °
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO, CA 92192 (760) 355- 8666
ASPHALT CONCRETE OVERLAY
HA22 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. TOM MORALES, ANGCEL $6, 427,656 08/12/03 100%
11- 064904 0.5 KM NORTH CF ROUTE 15 AND 8 Tl SCHER, PRQIECT MANAGER 2878 CAM NO DEL RI O $6, 476,909 09/ 04/ 03 96%
ACNH- 015 - (189) SEPARATI ON TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $61,712 10/ 30/ 05 0
I-015 -(189) ROAD OVERCRGSSI NG SAN DI EGO, CA 92108- 3847

W DEN EXI STI NG FREEWAY VI STA, CA 92081-8831 (619) 688- 6995

HB1 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,118,953 12/17/02 0%
ACI M 015 - (190) OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $35, 431 01/ 30/ 07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000, 000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- -( ) $0
SPRI NG VALLEY CA 91979
HA23
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAVWAGED, HASSAN $4,312,496 09/23/04 12%
11- 077304 LOCATI ONS P. 0. BOX 639060 2878-410 CAM NO DEL $577,363 10/ 13/ 04 13%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $0 12/31/05 °
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17,207,839 02/20/03 97%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 740, 613 02/ 27/ 03 959
ACNH 015 - (188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $117,354 10/ 21/ 05 0
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HBAN
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14, 803,285 05/25/04 42%
11-2326W4 MERCY ROAD UNDERCRGCSSI NG TO 0.6 KM SQUTHERN Di VI SI ON 13553 RANCHO SANTA FE $11, 723,988 06/ 10/ 04 78%
ACNH- 015 -(194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMS RD. $1, 102,481 10/01/05 °
1-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 935,579 01/03/03 0%
11- 23484 VARI QUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 375,948 01/23/03 0%
ACNH- 015 - (187) CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $149, 865 06/ 02/ 06 0
I -015 -(187) VI STA, CA 92083-8831 (760) 796- 4656
ACST- P056- (001) PLANT EST
HB4AN SWPPP SATI S

HB4C
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11- SD- 15-18. 9/ M19. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FC CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 419, 742 04/ 14/ 05 16%
11- 080934 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $3, 405,928 04/ 26/ 05 119
AClI M 015 - (200) CONSTRUCT MANAGED LANES DRI VE N. $2, 059,330 08/15/07 0
ACST- P056- ( 002) VI STA, CA 92081-881 SAN DI EGO, CA 92128
P- P056- ( 002) (858) 688- 1508
HB4C SWPPP
HB4AC
11- SD- 15-19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. DAN AL-JAFRI, ABU BAKR $52, 255,471 10/ 29/ 03 53%
11- 080904 VARI QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVEN NG CREEK $33, 422,772 11/13/03 63%
ACI M 015 -(191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SU TE 260 DRI VE, #112 $717, 448 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL-6211-(032) SAN DI EGO, CA 92117-3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCl, JV ATTENTI ON RI CK HSU, PAUL $68, 099, 730 08/11/04 29%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $21, 024,278 08/ 26/ 04 319
ACl M 015 -(192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $1, 736,921 10/ 29/ 07 0
CMST- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL- 6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HBAC
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DIl EGO FROMFCI CONSTRUCTORS/ BALFOUR BI NNS, CORY $82,895,117 09/09/04 22%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $16, 904, 621 09/ 22/ 04 20%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $1, 331,410 09/06/07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WEST LANDSCAPE, I NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUNI TY ROAD $475,298 01/09/02 0%
ROAD OVERCRGSSI NG SAN DI EGD, CA 92111 $0 09/ 01/ 05 0
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $859, 337 10/ 30/ 02 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 $6,945 04/23/08 ?
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467- 4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD-54-12. 2/ T14. 2 I'N SAN DI EGO COUNTY NEAR EL CAJON HANSON SJH CONSTRUCTI ON $1, 365,574 07/05/05 0%
11- 236304 FROM 0.2 KM WEST OF BRABHAM STREET TOP O BOX 639069 $0 07/20/05 0%
ACST- S054- (006) 0.1 KM VEST OF KENDRI CK WAY $0 0
P- S054- ( 006) RESURFACE ASPHALT CONCRETE SAN DI EGO CA 921639069
(858)874-5011
HA22 WPCP
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 751,303 04/06/05 31%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $1, 070,676 04/22/05 200
OVERCRGOSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $237,419 07/27/09 °
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP
HE14
11-SD-67-1.9/5.2 I'N SAN DI EGO COUNTY I N AND NEAR MODERN ALLOYS, | NC. FI GUEROA, RENE $1,071,124 05/16/05 50%
11- 257504 SANTEE AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $1, 060,511 05/31/05 87%
ACST- P067- (067) I NSTALL CENTERLI NE RUMBLE STRI P EL CAJON, CA 92020 $694, 757 11/01/05 0
PPH P067- (067) STANTON, CA 90680 (619) 588- 9069
HB1 WPCP
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,672,886 12/28/04 100%
11-241184 POMY FROM Rl VERFCRD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2, 635,184 01/13/05 97%
UNDERCROSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $14,551 11/ 20/ 05 0
ARCH E MOORE ROAD SAN DI EGO, CA 92121 (619) 588- 9069
RESURFACE ASPHALT CONCRETE OVER RUN
HMLA WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2, 477,366 06/03/05 42%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $665, 809 06/ 16/ 05 27%
ACST- PO67- (068) CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $339, 129 12/29/05 0
PH- P067- (068) LAKESI DE, CA 92040 (619) 588- 9069

HB1 SWPPP



State of California Department of Transportation

Page 102
Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-76-11.8/12. 1 I'N SAN DI EGO COUNTY N BONSALL FROM HAZARD CONSTRUCTI ON COMPANY  LEVINE, GARY $1,781,108 01/13/05 100%
11- 257104 0.3 KM VEST TO 0.2 KM EAST OF OLIVE P.Q BOX 229000 1780 W M SSI ON RQAD $1, 392,317 01/26/05 78%
HP21- 6211- (003) HI LL ROAD ESCONDI DO, CA 92025 $293,918 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY TN SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 629, 137 09/ 09/ 04 54%
11- 183644 FROM 1.1 KM VEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON RQAD $5, 409, 878 09/ 16/ 04 56%
STPL-5381-(018) LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $477,504 06/ 11/ 07 0
CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11 SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY N ESCONDI DO AT  CORRAL CONSTRUCTI ON FI GUEROA, RENE $291,192 05/ 04705 50%
11- 260004 VARl QUS LOCATI ONS P. O BOX 347 1463 BROADWAY $259, 993 05/ 13/ 05 88%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER EL CAJON, CA 92020 $13,785 10/ 12/ 05 0
PHG- X073- (071) W LSONVI LLE, OR 97070 (619) 588- 9069
SUSPENDED
HB1 WPCP
11-SD-78-20.7/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO R J. BULLARD CONSTRUCTION, | NCLEVI NE, GARY $2,597, 467 08/ 20/ 04 98%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P.Q BOX 1577 1780 W M SSI ON RQAD $768, 013 09/ 08/ 04 30%
ACST- P078- (102) DRI VE ESCONDI DO, CA 92025 $144,090 09/06/06 0
PH- PO78- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
HB1 SWPPP
11-SD-79-20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON' COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °
WATSONVI LLE CA 950775085
(831) 724-1011
HMLA
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  TERRA- CAL CONSTRUCTI ON HURTZIG JOAN $2,857,389 05/03/01  100%
11- 070204 VARI QUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2,829,561 05/16/01 .,
ACl M 805 -(581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 09/ 02/ 05 0
ACNH- S094- ( 051) BALDW N PARK, CA 91706 (858) 467- 4086 09/ 07/ 05
PLANT EST
HA25 SWPPP SATI S
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11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE AR NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $230, 124 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,830 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY IN AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11721703 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADWAY $2,597,366 12/ 03/03 0%
ACNH- P125- (016) STREET TO TROY STREET 1702 KAl SER AVENUE EL CAJON, CA 92021 $4,332 10/01/05 0
CONSTRUCT RETAI NI NG WALL (619) 588-9073
I RVI NE CA 926145706 PLANT EST
HE14 SWPPP (949) 252- 0441 SATI S
11-SD 125-22.3/0 I'N SAN DI EGO COUNTY N SANTEE AT THE 3-D ENTERPRI SES, [NC. HURTZI G, JOAN $1, 958,226 05/ 24/05 9%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $683, 424 06/ 02/ 05 350
STPL-6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $597, 829 03/ 13/ 07 °
SAN DIEGO, CA 92109 (858) 467- 4086
HB4C SWPPP
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARINDUQUE, RAY $598,982 02/ 28/ 05 14%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $443, 655 03/ 15/ 05 240
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,379 08/ 06/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4048
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMMODERN ALLOYS, TNC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 102,547 08/ 03/ 04 0%
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $59, 335 09/ 30/ 05 °
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-905-10. 97 11. 7 I'N SAN DI EGO COUNTY I'N SAN DIEGO AT FCI CONSTRUCTCRS, [ NC. CARDENAS, VI CTCR $14,733,186 10/18/02 100%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $14, 359,560 10/ 29/ 02 93%
ACNH A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $789, 067 06/21/06 0
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661-9275
ACl M 805 - (587)
HE11 SWPPP
HE11
Totals: Authorized Final Amt: $543, 931, 292 Completed to Date: $315, 580, 297  work ThisMonth: $15, 634, 741
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12-ORA-1-. 1/1. 1 N ORANGE COUNTY TN DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT  ENG NEERI NG CONSTRUCTI ON, I NC. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- POO1- (519) 1.7 KM WEST OF ROUTE 1 AND 5 1792 KAl SER AVENUE AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN | RVINE, CA (714) 680- 7829
HB1 WPCP
12- ORA-1-19.8/23.7 I' N ORANGE COUNTY I N NEWPORT BEACH AND EXCEL PAVI NG COVPANY 2230 RAMADAN, KI FAH $1, 194,343 05/20/05 24%
12- 00004 HUNTI NGTON BEACH FROM OLD NEWPORT LEMON AVENUE LONG BEACH, CA. 15700 TUSTIN VI LLAGE $88, 097 06/ 02/ 05 704
BOULEVARD TO RQUTE 39 90806 WAY $88,097 11/09/ 05 0
ASPHALT CONCRETE OVERLAY TUSTIN, CA. 92780
(949) 279- 8625
HMVL WPCP
(562) 599- 5841
12-ORA-5-11.4/11. 4 I'N ORANGE COUNTY | N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI OS, JOSE $689, 266 06/ 17/ 05 0%
12- 0H0084 CAPI STRANO AT TRABUCO CREEK BRIDGE P.O. BOX 1355 3190-J Al RPORT LOOP $0 07/06/05 0%
BRI DGE DECK REHABI LI TATI ON DRI VE $0 11/08/05 0
FRENCH CAMP, CA. 95231 COSTA MESA, CA 92626
(714) 556- 3869 SUSPENDED
HVB WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, | RVINE ALL AMERI CAN ASPHALT JOUBEEN, JAY $435, 615 05/31/05 96%
12-0HO154 AND SANTA ANA AT VARI QUS LOCATI ONS P. 0. BOX 2229 15700 TUSTI N VI LLAGE $444, 447 06/ 16/ 05 96%
RESURFACE RAMPS AND LANES VWAY, TRAILER #3 $418, 773 09/ 22/ 05 0
CORONA, CA 92878-2229 TUSTI N, CA 92780
(714) 558- 4062
HML WPCP
12- ORA-5-26.6/26. 6 I' N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $140,098 12/20/04 100%
12-0G5404 DRI VE 2973 HARBOR BLVD, SU TE 516 2491 E. ORANGETHORPE $132,954 01/13/05 95%
AClI M 005 -(921) MODI FY TRAFFI C SI GNAL AVENUE $44,181 09/30/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831
(714) 680- 7826 OVER RUN
HB1 WPCP
12- ORA-5-41.5/43.5 I N ORANGE COUNTY | N ANAHEI M BELAI RE VEST LANDSCAPE | NC. ZI AEl AN, GHASSEM $1, 839,848 08/15/02 69%
12-0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 816,375 09/ 05/02 96%
STPL-6212- ( 005) LOCATI ONS VWAY #2 $3,000 01/05/07 ?

ER- 6212- (005)

HE13

SWPPP

PLANTI NG AND | RRI GATI ON

BUENA PARK, CA 906200

TUSTIN, CA 92780
(949) 279- 8468
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

12-ORA-5-/15.6 I'N ORANGE COUNTY I N SAN CLEMENTE, SANR J. NOBLE COVPANY BERRI CS, JOSE $244,322 05/20/ 05 73%

12- 0H0124 JUAN CAPI STRANO, M SSION VIEJO AND  P.O BOX 620 3190-J Al RPORT LOCP $220,076 06/ 01/ 05 87%
LUGUNA NI GUEL AT VARI OUS LOCATI ONS DRI VE $45,393 10/ 07/ 05
ASPHALT CONCRETE OVERLAY ORANGE, CA 92856 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-55-4. 7/ 4.7 TN ORANGE COUNTY TN COSTA NESA AT BEADOR CONSTRUCTI ON COVPANY,  RAMADAN, KI FAH $407, 700 05/ 26/ 05 94%
12- 0G3304 ROUTE 55 AND 73 SEPARATI ON I NC. 15700 TUSTI N VI LLAGE $154, 250 06/ 08/ 05 38%
REPAI R H NGES AND BEARI NG PADS 26320 LESTER Cl RCLE VAY $60, 700 09/ 26/ 05
TUSTIN, CA 92780
CORONA, CA 92883 (949) 279- 8625
HVB WPCP
12-ORA-55-11. 6712 N ORANGE COUNTY TN TUSTIN FROM 0.3 BEADOR CONSTRUCTT ON COVMPANY  RAMANATHAN, KUGAN $2,504, 848 06/17/05 8%
12- 0F2604 KM SOUTH 17TH STREET OVERCROSSI NG TO ATTN: DAVI D BEADOR 15700 TUSTI N VI LLAGE $271,243 07/ 06/ 05

ACST- PO55- (044)
PH- PO55- (044)

0.3 KM NORTH OF 17TH STREET
OVERCRGSSI NG
RESURFACE EXI STI NG H GHWAY

26320 LESTER Cl RCLE

CORONA, CA 92883

VAY #2
TUSTIN, CA 92780
(714) 558- 4354

11%

$270, 043 01/ 06/ 06

HB1 WPCP
12-ORA-57- 14. 8/ 14. 8 N ORANGE COUNTY I N ANAHEIM AT EAST C T AND F, TNC. THAI, DANH $260, 148 11/ 03/ 04 72%
12- 0G36W4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $207,880 11/17/04 80%
ACST- PO57- (049) MODI FY TRAFFI C Sl GNAL AVENUE $571 09/ 30/ 05 °

PHG P057- ( 049)

HB1

WPCP

BELL GARDENS, CA. 90201

FULLERTON, CA 92831
(714) 680- 7829

12-ORA-73-11.7/16.9

12-0Co864

ACNH P073- (077)

HA42

SWPPP

I'N ORANGE COUNTY NEAR LAGUNA NI GUEL

AT VARI QUS LOCATI ONS

UPGRADI NG COVPOST STORM WATER

SRD ENG NEERI NG, | NC.
3578 EAST ENTERPRI SE DRI VE

ANAHEI M CA 92807

AMUTHASAKARAN,  KAUS
3190-J Al RPORT LOOP
DRI VE

COSTA MESA, CA 92626
(714) 556- 1334

$693, 079 08/ 02/ 05 9%

$79,356 08/18/05
$79,356 03/02/06

11%

12- ORA-73-12.5/21. 6

12-0Co874

ACNH- PO79- (070)

HA42

SWPPP

I'N ORANGE COUNTY AT VARI OUS LOCATIONSD. W POAELL CONSTRUCTI ON,

STORM WATER DRAI NAGE | MPROVEMENTS

| NCRAMADAN,  KI FAH

(714) 567- 6159

$1,139,998 09/30/04 88%

$1, 139,678 10/ 18/ 04
$0 09/15/05

95%

09/ 15/ 05

COVPLETED
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-73-16.8/16. 8 I'N ORANGE COUNTY I'N LUGUNA BEACH AT P P C CONSTRUCTION I NC RAMADAN, KI FHA $698, 405 07/28/05 9%
12- 0C9854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 15700 TUSTI N VI LLAGE $72,525 08/11/05 10%
RETROFI T COMPOST STORM WATER FI LTER WAY, TRAILER #1 $72,525 06/ 13/ 06 0
GLENDALE CA 91203 TUSTIN, CA 92680
(818) 662- 8040 (714)567- 6159
HA42 SWPPP
12-ORA-73-21.5/21.5 I'N ORANGE COUNTY I'N [RVINE AT NEWPORT P & D LANDSCAPE NMANAGEMENT HONG~ JOAN $193,601 02/17/05 10%
12- 0&R704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $71,377 02/ 25/05 370
M TI GATI ON PLANTI NG AND | RRI GATION 999 TOAN AND COUNTRY FLR 4 WAY $34,703 12/09/10 0
TUSTIN, CA 92780
ORANGE, CA 92868 (949) 279- 8741
HA25 WPCP
12-ORA-73-22.4/27.7 I'N ORANGE COUNTY N COSTA MESA, D WPOAELL CONSTRUCTION, I NC. MAHDAVI, SAEED $2, 113,375 07/05/05 18%
12- 0G3504 I RVI NE AND NEWPCRT BEACH AT VARIQUS P.O. BOX 1406 3190-J Al RPORT LOOP $239, 253 07/ 20/ 05 119
ACST- X059- ( 042) LOCATI ONS DRI VE $180, 672 04/27/ 06 0
PHG- X059- (042) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
(714) 556- 9324
HB1 SWPPP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I'N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOAN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 864,391 07/22/02 0%
ACNH- P091- (110) SANTA ANA RI VER AND VEST OF LAKEVI EW ANAHEI M CA 92805 $7,860 07/25/07 0
AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12-ORA-91-8.5/9.5 I'N ANAHEI M COUNTY I N ANAHEI M AND BELAI RE VEST LANDSCAPE, INC  HONG JOHN $1,225,680 06/26/02 0%
12- 076004 ORANGE AT VARI OUS LOCATI ONS P.O BOX 6270 741 E. BALL RD. #100 $1, 192,277 07/ 12/02 0%
ACNH- X059- (039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $11,324 06/ 12/ 06 0
BUENA PARK, CA 90622 (949) 735-5729
PLANT EST
HA25 SWPPP SATI S
12-ORA-91-9.0/10. 1 I'N ORANGE COUNTY I'N ANAHEI M FROM 0. 4 MCM CONSTRUCTI ON T NC. JOUBEEN, JAY $2,220,287 02/11/05 0%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTIN VI LLAGE $2, 175,840 02/23/05 0%
TO LAKEVI EW AVENUE OVERCRGSSI NG NORTH HI GHLANES, CA VWAY $1, 700 12/13/05 °
CONSTRUCT SOUND WALLS AND BARRIERS 955660 TUSTIN, CA 92780
(714) 558- 4062 PLANT EST

HB311 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI RERGCSI ON CONTROL | NC. 15700 TUSTI N VI LLAGE $1, 288,335 07/03/02 0%
ACNH- P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF VEIR 7177 BROCKTON AVE, SUITE 220 wAY #4 $0 07/17/06 0
CANYON ROAD TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688- 1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMVRAN $22,203,170 12/06/02 74%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $16, 474,098 12/16/02 73%
ACST- P133- (010) SEPARATI ON TO 0.5 KM SQUTH OF RQUTE BOULVARD, SU TE A $161, 359 08/ 02/ 06 0
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
W DEN AND REALI GN HI GHVWAY (949) 598- 3588
HA22 SWPPP
12- ORA- 241-27.9/38.7 I'N ORANGE COUNTY ON ROUTE 241 FROM PMR. J. NOBLE COVPANY Z1 AEI AN, GHASSEM $2,144,000 05/02/05 100%
12-0H2114 27.9TO PM 38.7 P. 0. BOX 620 15700 TUSTIN VI LLAGE $2, 143,943 05/03/05 100%
COLD PLANE AND REPLACE W TH VAY #2 $0 09/07/05 0
RUBBERI ZED AC ORANGE, CA 92856- 6620 TUSTIN, CA 92780 09/ 07/ 05
(949) 279- 8468 COVPLETED
201120
12- ORA-405-.4/2 I'N ORANGE COUNTY IN TRVINE FROM 0.6 PETERSON CHASE CONSTRUCTI ON  MANSOURI, HOSSAI N $1, 350,811 07/01/05 38%
12- 092604 KM NORTH OF ROUTE 5 AND 405 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $163, 135 07/18/05 12%
AClI M+ 405 - (925) SEPARATI ON TO ROUTE 133 AND 405 DRI VE $157,885 12/09/05 0
SEPARATI ON I RVINE, CA 92614-5706 COSTA MESA, CA 92626
W DEN EXI STI NG FREEVWAY (714) 556- 2031
HB1 WPCP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY IN IRVINE, SANTA ANAC C MEYERS, |NC. 1822 S. NADERI, ARSALAN $37,801,832 06/09/99 76%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEIM CA 92805660 BAKER ST., SU TE $38, 379,113 06/18/99 99
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222-0522 377 $0 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438- 8041
HE11 SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. P.OWLLIAMJ. G LCHRI ST $57,558,117 12/27/00 60%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMJS DRI VE, $58, 059, 773 01/11/01 979%
STP-5312-(031) 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SUl TE A- 102 $175,844 09/ 01/ 06 °

LN-5312- (031)

HB4 SWPPP

OC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660-
HOV CONNECTOR AND | MPROVEMENTS 0620

COSTA MESA, CA 92626
(714) 751- 2277
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District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MOM CONSTRUCTI ON | NC. TABAR, MEHRDAD (I SAAQ) $42,105,353 01/10/01  100%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTI N VI LLAGE $42, 438,686 01/18/01 98%
ACI M 405 - (890) HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VAY $95, 796 04/ 17/ 06 0
ACl M 405 - (890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780

STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023 OVER RUN
HBS SWPPP

12-ORA-405-12.5/12.7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,506, 132 06/28/05 15%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA ENG NEERI NG CONST., |NC. 3190-J Al RPORT LOOP $175,364 07/11/05 129
ACl M 405 - (924) ANA Rl VER BRIDGE TO 0.7 KM SOUTH OF 1792 KAl SER AVENUE DRI VE $175,364 04/ 17/ 07 0
ACl M 405 - (924) WARD STREET OVERCROSSI N COSTA MESA, CA 92626

W DEN AND MODI FY RANMP I RVI NE, CA 92614 (714) 556- 8202

HB1 SWPPP

12- ORA- 405- 15. 9/ 16. 3 I'N ORANGE COUNTY N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR, NEHRDAD (1 SAAQ) $2,141,700 06/07/05 28%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $373, 976 06/ 21/ 05 18%
ACI M 405 - (923) 0.2 KM NORTHWEST OF NEW.AND STREET VAY $115,276 03/ 29/ 06 °
ACl M 405 -(923) OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

ADD AN OFFRAMP CHANNELI ZATI ON LANE (714)558- 4023

HB1 SWPPP

12-ORA-605-/1. 6 I'N ORANGE AND LCS ANGELES COUNTI ES | NBANSHEE CONSTRUCTION CO, INC. JOUBEEN, JAY $6, 056, 878 06/23/03  100%
12- 079204 ROSSMOOR AND LOS ALAM TOS AT VARI OUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5,937,936  07/09/03 .
ACNH- 605 - (899) LOCATI ONS BLVD. SUTE M $0 08/22/05 0
| -605 -(899) W DEN EXI STI NG HI GHVWAY COLTON, CA 92324 GARDEN GROVE, CA 92841 08/ 22/ 05

ACNH- 605 - (899) (714) 558- 4062 COVPLETED
HBS SWPPP

Totals: Authorized Final Amt: $192, 616, 731 Completed to Date: $175, 604, 378  Work ThisMonth: $2, 200, 422
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01- DN-101-18.0/18.4

01- DN- 101-35.8/45.3
01- DN- 101-39.6/46.5
01-DN-169-2.3/2.9
01- HUM 36-.3/13.5
01- HUM 36-1.8/39.3
01- HUM 101-35.9/39.2
01- HUM 101-56. 2/ 57. 5
01- HUM 101-78.9/79. 4
01- HUM 101-86.5/87.8
01- HUM 101-99.0/0
01- HUM 101-109.5/112.5
01- HUM 101-54. 2/ 56. 3
01- HUM 255-.2/1.9
01- HUM 299-33.1/35.7
01- HUM 299-21. 8/42. 6
01- LAK-20-17.2/17.8
01- LAK-20- 38.6/45.3
01- LAK-20-45.8/46.5
01- LAK-29-27. 4/ 28
01- LAK-29-37.3/37.6
01- MEN- 1-60. 0/ 60. 7

Statement of Ongoing Contracts - Index

Contract

01- 456704
01-293134
01- 442004
01- 311714
01- 452504
01- 422704
01- 363104
01- 314404
01- 330454
01- 452704
01- 421904
01- 424204
01- 461504
01- 296704
01- 310504
01- 395914
01- 429704
01-276814
01-412104
01- 410204
01- 455104
01- 378014
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN-1-74.1/0 01- 425604
01- MEN- 20- 37. 9/ 43 01- 316104
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101- 37. 4/ 38. 8 01-410704
01- MEN- 101- 39. 4/ 40. 9 01-413004
01- MEN- 101-21. 8/ 25. 7 01- 440204
01- MEN- 101-26.1/31.9 01- 440104
01- MEN- 101- 34. 6/ 35. 2 01- 449204
01- MEN- 101-84.0/0 01-412204
01- MEN- 128-10. 3/17.9 01- 457904
01- MEN- 128-11.3/11.5 01- 448104
01- MEN- 128- 36. 2/ 50. 9 01- 457804
01- MEN- 128-43.3/43.6 01- 362404
01- MEN- 128-28.1/28.3 01- 365004
01- MEN- 175-2.0/2. 3 01- 431504
01- MEN- 222-. 4/ 2 01- 456804
01-VAR--/0 01- 436204
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS-44-/14.7 02- 325804
02- LAS- 395-11.8/24.8 02- 258504

02- LAS- 395-24.8/32. 4 02- 373904
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02- LAS-395-49.5/0
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7

02- PLU- 70-50. 0/ 51.6
02- PLU- 70-69. 4/ 78. 4
02-PLU-89-.7/2.7

02- SHA-5-16.1/17.3
02- SHA- 5-40. 4/ 44. 4
02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA-44-14. 4/ 43. 3
02- SHA- 89-29. 4/43. 3
02- SHA-89-29.4/0

02- SHA-273-6.8/7.1
02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA- 299-31.2/31. 7
02- SHA-299-76.1/77.9
02-SI S-3-26.9/46.9
02-SI S-5-16.0/20.6
02-SI S-5-22.3/22.9
02-SI S-89-25.0/0

Statement of Ongoing Contracts - Index

Contract

02- 357904
02- 398004
02-3016U4
02- 0C0504
02-1C9104
02- 366004
02- 1C8604
02- 387504
02-1C8704
02- 310904
02- 1C9004
02- 310404
02- 1C7704
02-3937U4
02- 397704
02- 327204
02- 0C7604
02- 0C2604
02-1C8904
02- 387604
02- 2C5604
02- 394704
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02- SI S-96-20.0/20.1
02-SI S-96-41.0/0
02-SI S-97-49.5/52.5
02- SI S-263-54.6/57.1
02-TEH-5-/42.1
02-TRI-3-6.5/0

02-TRI - 3-60.0/0
02-TRI -36-9.8/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 69. 6/ 69. 9

02-VAR--/0

03-BUT-32-6.2/6.6
03- BUT- 70-12. 5/ 0
03-BUT-70-41.1/48.1
03- COL- 20- 30. 6/
03-COL-20-32.8/33.1
03-ED-89-/8.5
03-ED-193-.3/.7
03-ED-193-6.2/0
03-GLE-32-4.8/5.9
03-GLE-32-/0

03- NEV- 20-17.4/46.1

Statement of Ongoing Contracts - Index

Contract

02- 340204
02- 1C0304
02- 1C8404
02- 388704
02-2C5104
02- 364104
02- 1C0504
02- 375204
02- 1C9204
02- 384404
02- 388504
03-1C3704
03- 1E2504
03- 3C1504
03-1Mm4404
03-0C0514
03-2MD304
03- 3C6604
03-4C2604
03-402304
03- 1M3504
03- 2MD204
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03- NEV-49-7.3/8.1
03- NEV- 80-18.8/0
03- NEV- 80- 60. 6/ 63. 5
03- NEV- 267-/2.8

03- PLA-28-7.8/8.4
03-PLA-80-1.4/2.6
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3
03-SAC-5-1.0/26.9
03- SAC-5-16.1/26.8
03- SAC-5-21.8/23.8
03- SAC-5-22.5/0

03- SAC-50-12.2/23.1
03- SAC-51-2.6/3
03-SAC-80-.4/11.1
03- SAC-99-19.6/19.8
03- SAC-99-20.6/21.3
03- SAC-99-32.1/36.8
03- SAC-160-5.9/20.9
03- SAC-160-4.1/0

Statement of Ongoing Contracts - Index

Contract

03- 3A2604
03-4C8804
03-3C9304
03-291014
03-1C8204
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
03- 0E1604
03- 0A9104
03-1A1814
03-4C7504
03-4416U4
03-4C1204
03- 2A8304
03-4C5104
03- 397404
03- 2MD904
03-437204
03-4C3004
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03- SUT-99-22. 6/ 28.6

03- YOL- 16-19. 0/ 28
03-YOL-50-/3.1
03-YOL-80-2.6/2.7
03- YOL-80-6.4/11.3
03-YOL-80-/.4

03- YOL-275-13.0/13.1

03- YUB-70-9.4/13.6
03- YUB-5715-/0

04- ALA-13-4.7/9.6
04- ALA-13-5.0/5.6

04- ALA- 13- 6.
04- ALA- 13- 8.
04- ALA-13-9.
04- ALA-24-1.
04- ALA-80-7.
04- ALA-92- 2.

4/ 9.6
2/8.9
9/13.9
8/6.2
1/8

6/6.3

04- ALA-123-/5. 2

04- ALA-580-45. 8/ 46. 9
04- ALA-580-47.8/47.9
04- ALA-880-15.4/17.9

04- ALA-880-32.7/ 34

Statement of Ongoing Contracts - Index

Contract

03- 1A46U4
03- 2MD504
03- 0A8404
03- 368414
03- 1A9304
03- 1A8904
03- 0C5004
03-4C1304
03- 0A29U4
04- 1R0424
04- 443404
04- 270704
04- 247504
04- 445804
04- 0C6804
04- 181634
04- 045064
04- 249714
04- 162004
04- 181794
04- 243004
04- 292364
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04- ALA- 880- 34. 8/ 35

04- ALA-880-/2.9
04-CC-4-22.2/23.8
04- CC-4-25.8/31
04-CC-4-/9.2
04-CC-4-8.4/8.7
04-CC-80-3.4/3.8
04-CC-80-13.7/14.1
04-CC-123-/2.2
04-CC-580-6.1/7.8
04- CC- 680-15. 6/ 24.3
04- CC-680-23.9/24.9
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- MRN-101-.1/.9
04- MRN-101-.1/.2
04- MRN- 101-8.3/8. 4
04- NAP- 29-6.9/0

04- NAP-29-/3.6

04- NAP-121-5.0/5.7
04-SCL-9-.7/.8

Statement of Ongoing Contracts - Index

Contract

04-2923A4
04-2332U4
04-229014
04- 0C7104
04- 2R8504
04- 263604
04- 158004
04- 013094
04- 270204
04-0438U4
04-2285U4
04- 006054
04- 006044
04- 006034
04- 228444
04- 251304
04- 1A9604
04- 226134
04- 2R9004
04- 1R8324
04- 253804
04- 278204
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04- SCL- 9- 2.

04- SCL-17-6.9/7.2
04- SCL-85-22.1/22.6
04- SCL-87-6.5/8.9

5/0

04- SCL-87-/5.1

04- SCL-101-39. 3/41
04- SCL- 101- 44. 6/ 45
04- SCL- 101-45.5/45.9

04- SCL-101-/17.6

04- SCL- 152-21. 9/ 30. 3

04- SCL-280-/2.7

04- SCL-280-2.3/2.8
04- SCL-280-2.8/4. 4
04- SCL- 880-3.6/5. 4
04- SCL-880-6.0/7.7
04- SCL- 880-9.9/10.5

04- SF- 80- 4.
04- SF- 80- 4.
04- SF- 80- 6.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.

6/5

9/5.9
0/7.5
8/8.2
3/8.5
7/8.9

Statement of Ongoing Contracts - Index

Contract

04- 286704
04- 270904
04-1S73A4
04-4874V4
04- 4396U4
04- 487604
04- 299604
04- 284904
04- 0C7504
04- 0C7604
04- 0C7704
04- 244604
04- 237604
04- 253404
04- 122914
04- 285524
04-248214
04- 0435V4
04- 049044
04- 0120R4
04- 0120E4
04- 012024
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04- SF-101-4.7/5.1

04- SF-101-6.7/8
04-SM 1-26.3/35.1
04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 84-27.7/28.2
04- SM 101-3.6/11.9
04- SM 101-9.6/11.9
04- SM 101-23.7/0
04-SOL-12-1.8/4
04-S0OL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04-SOL-37-8.0/9.3
04- SOL- 80-12.8/16.2
04- SOL- 80-16.9/44.5
04- SOL- 80-17.6/0
04- SOL-80-42.4/0
04- SOL-680-1.5/0
04- SOL-680-.3/1

04- SOL-680-1.6/1.9
04- SON-12-15.3/29. 4

Statement of Ongoing Contracts - Index

Contract

04-291004
04-171204
04- 2R2504
04-1123G4
04-1123C4
04- 015124
04- 2357A4
04- 235724
04- 203804
04- 444104
04- 299204
04- 0T14C4
04- 0T1444
04- 0T1414
04- 0T1644
04- 444304
04- 446104
04- 2R9304
04- 013084
04- 006064
04- 006084
04- 443584
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04- SON-12-30.7/0

04- SON-37-.4/3.2

04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-52. 2/ 0

04-VAR--/0

05- MON- 1-74. 9/ 80. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 68-16. 8/ 21. 9
05- MON- 101-69.4/73.9
05- MON- 101- 93. 1/ 100. 4
05- MON- 101-95. 0/ 95. 8
05- MON- 101-96. 3/ 97.5
05- MON- 156-1.8/T4.8
05- MON-198-16. 1/ 21. 3
05- SB-1-10.1/10.3
05- SB-1-10.8/11.8
05-SB-1-11.0/12.2
05-SB-1-1.7/2.5

Statement of Ongoing Contracts - Index

Contract

04- 1A5704
04- 291504
04-0T0424
04- 276004
04- 130214
04- 272424
04- 278904
04- 290004
05-4757V4
05- 495704
05- 491514
05- 491504
05- 0H1004
05-0161G4
05- 01614
05- 0L8204
05- 0L9404
05- OMB504
05- OM7304
05- OM7404
05- OM6904
05- 484604
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05- SB-33-/8. 2

05- SB-101-12. 7/ 19.

05- SB-101-14.1/0

05- SB-101-18. 9/ 19.
05- SB- 101- 21. 5/ 25.
05- SB- 101- 40. 4/ 41.
05- SB- 101- 47. 9/ 50.

05- SB- 101- 54. 0/ 56

05- SB-101-77. 4/ 78.

05-SB-101-/2.1

05- SB- 135-11. 7/ 12.

05-SB-150-1.0/1.7

05- SB- 154- 23. 2/ 32.

05- SB- 154- 23. 3/ 32
05-SB-217-.9/2.2

05- SB- 246- 22. 9/ 24.

05- SBT- 25- 40. 0/
05- SBT-101-/7.5
05- SBT-156-.2/2.9

05- SBT- 156- 2. 6/ 17.

05-SCR-1-3.0/4.3
05-SCR-9-9.4/9.7

0 N W

Statement of Ongoing Contracts - Index

Contract

05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- ON0304
05- 033304
05- 0H0904
05- 0K1004
05- 038004
05- 474804
05- ON0104
05- 282804
05- 0L8504
05- ONO004
05- 0J0604
05- ON0204
05- 470304
05-0L8804
05- OE3604
05- 0K2504
05- 0K6304
05- 465604

Page
38
38
39
39
39
39
39
39
40
40
40
40
40
40
41
41
41
41
41
41
42
42



Cnty Rt Pm
05- SCR-9-20.8/0

05- SCR- 152-7.6/8
05-SLO-1-18.1/23.3
05-SLO-1-24.3/27.8
05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0

05-SLO 101-12. 5/ 14.
05- SLO- 101-12. 5/ 20.
05- SLO 101-16. 2/ 21.
05- SLO 101- 32. 7/ 35.
05- SLO 101- 50. 6/ 58.

05- SLO- 166- 8. 9/ 16.
06- FRE-0-/0

06- FRE- 5- 48. 6/ 65. 8
06- FRE- 33- 62. 5/ 69.
06- FRE- 41- 21. 6/ 31.
06- FRE-41- 31. 1/ 31.
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 20. 2/ 31.

4

o o1 o1 oo N

Statement of Ongoing Contracts - Index

Contract

05- 0A7004
05- 444804
05- 0C9104
05- 0L5304
05- OMb404
05-0L7804
05- 458804
05- 0C1004
05-0J2104
05- 0L8604
05- 345484
05- 0L9204
05-0L8104
06- 0C9004
06- 486004
06- 343534
06- 475404
06- 419604
06- 420304
06- 458604
06- 404104
06- 0A4404
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06- FRE- 99-24. 2/ 26. 7

06- FRE- 168- 14. 6/ 14. 8
06- FRE- 168-45.1/0
06- FRE- 180-31. 3/0
06- FRE- 180- 54. 3/ 54. 8
06- FRE- 180- 56. 5/ 60. 2
06- FRE- 180- 63. 2/ 63. 6
06- FRE- 180- 58. 7/ 61
06- FRE- 180- 60. 3/ 64
06- KER-5-13.5/71.6
06- KER- 14- 35. 8/ 40. 2
06- KER- 43-33.5/34.6
06- KER- 58-46. 0/ 51. 6
06- KER- 58-46. 1/ 51. 6
06- KER- 58- 59. 6/ 66. 2
06- KER- 58-77. 0/ 82. 6
06- KER- 58-82. 7/ 90. 7
06- KER- 58- 136. 4/ 143.
06- KER- 58- 139. 0/ 143.
06- KER- 65- 6. 1/ 25. 2
06- KER-99-21.5/24.7
06- KER-99-48. 7/57. 1

Statement of Ongoing Contracts - Index

Contract

06- 453204
06- 0C2404
06- 442004
06- 478904
06- 303704
06- 0C3204
06- 490604
06- 478604
06- 342424
06- 0A2404
06- 0C3504
06- 410304
06- OE4504
06- 0C2004
06- 0C2804
06- 480804
06- 487904
06- 480004
06- 0C4304
06- 493604
06- 463204
06- 0C1204
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06- KER-99-49. 1/ 57.6
06- KER- 119-27. 3/ 0
06- KER- 119-29. 3/0
06- KER-178-1.7/6.7
06- KER-178-4.5/4.6
06- KER-204-3.7/5.1
06- KER- 223-21.1/31.9
06- KIN-5-/L10

06- KIN-41-39.8/42.1
06- KIN-43-19.1/19.6
06-KIN-43-/1.5

06- KIN-269-/1.3

06- KIN-5727-/0

06- MAD- 41- 20. 9/ 35. 3
06- MAD- 41-35. 3/37.9
06- MAD-99-/0

06- MAD- 145-/0

06- TUL-63-19.8/30.1
06- TUL-65-/14.1

06- TUL-99-9.7/0

06- TUL-99-40.4/0
06- TUL-137-21.9/0

Statement of Ongoing Contracts - Index

Contract

06- 431504
06- 494904
06- 0A4104
06- 404004
06- 388804
06- 0C3904
06- 0C3604
06- 0C3304
06- 467904
06- 455004
06- 0C4204
06- 0C4404
06- 449904
06- 449004
06- 470104
06- 0A5604
06- 402904
06- 448004
06- 0C4504
06- 0A2704
06- 455504
06- 416804
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06- TUL- 198-21.5/26.7
06- TUL- 198-36.6/44. 1
06- TUL- 198-4.8/8.8
06- TUL- 198-8.8/11.9
06- TUL- 245-16. 0/ 16. 7
07-LA-1-7.1/30.7
07-LA-1-12.
07-LA-1-17.
07- LA-1-27.
07- LA-1-40.
07- LA-1-40.
07- LA-1-44.
07- LA-2-14.
07-LA-2-17.
07- LA-2-42.

710

7/ 51

0/ 24
8/ 82

07-LA-5-1.6/3.3
07-LA-5-5.2/5.2

07-LA-5-12
07-LA-5-15
07-LA-5-25
07-LA-5-28
07-LA-5-32

. 8/12.
. 2/ 15.
.7/ 28.
.1/ 28.
.7/ 33.

71 20.
4/ 30.
5/ 40.

1/ 46.

2/ 42.

9
9
5

© O 00 W ©

Statement of Ongoing Contracts - Index

Contract

06- 339304
06- 493504
06- 278634
06- 403504
06- 361404
07-1190E4
07- 3N9104
07- 4K7004
07-1660U4
07-4L0804
07-4K6104
07-4K7704
07-213704
07- 206024
07-4L1104
07-4L3804
07-4K6704
07- 3N8004
07-187504
07- 4K9904
07- 0510A4
07- 023124
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07-LA-5-39.4/45.6

07- LA-5-45. 0/ 66
07-LA-5-49.0/88.6
07-LA-5-64.4/64. 4
07- LA-5-65. 4/ 65. 8
07-LA-5-66.2/0
07-LA-5-66.6/0
07-LA-5-74.5/0
07-LA-5-52.7/53.7
07-LA-5-/11.5
07-LA-5-/13.5
07-LA-5-/5.3
07-LA-10-2.2/3.3
07-LA-10-5.3/42.3
07- LA-10-13.0/ 14
07- LA- 10- 14. 5/ 15.
07- LA-10-17.5/17.
07- LA- 10- 26. 8/ 26.
07- LA- 10- 28. 0/ 31.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.
07- LA-10-38. 9/ 42.

W W W N 0 O W

Statement of Ongoing Contracts - Index

Contract

07- 122004
07- 4K8404
07- 244204
07-4L1004
07- 4K9504
07- 4K9204
07-4L0704
07-4L0904
07-1760U4
07- 226204
07- 206044
07-1Y0004
07- 180504
07-2324C4
07- 180204
07-222204
07-1Y4404
07- 439204
07-1069U4
07- 008704
07- ON9704
07-1Y5004
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07-LA-10-5.8/7.2

07-LA-10-/S1
07-LA-14-24.7/43.5
07- LA-14-28.4/28. 4
07-LA-14-35.3/0
07- LA-14-54.5/60.7
07-LA-23-/9
07-LA-27-3.2/3.2
07-LA-27-/10.6

07- LA-39-16.9/39.9
07-LA-39-17.7/44.4
07-LA-57-11.8/11.8
07-LA-57-17.7
07-LA-57-17.7

07- LA-60-19.5/23.9
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-66-/2.6
07-LA-71-.9/1.6
07-LA-90-1.2/1
07-LA-90-1.0/1.8

Statement of Ongoing Contracts - Index

Contract

07- 433604
07-135104
07-4K9704
07-4H8704
07-4E2404
07- 125204
07-4L0504
07-4L0104
07-4K8104
07-207204
07-4K8704
07-1Y7304
07-120974
07-1Y1004
07- 244604
07- 206804
07-1257U4
07-226714
07-207304
07-2Y0304
07-1693C4
07- 1693A4
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07-LA-91-14.1/14.1

07-LA-91-14.6/16.1
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07- LA-101-7.5/12
07-LA-101-9.4/10.5
07- LA-101-11. 1/ 23.
07- LA-101-13. 2/ 14.
07- LA-101- 14. 9/ 15.
07- LA-101-17. 1/ 25.
07- LA-101-17.5/20
07- LA-101- 20. 0/ 23.
07-LA-101-/1.8
07-LA-103-/1.6
07-LA-105-2.6/2.6
07-LA-110-8. 6/ 15
07- LA-110-18. 2/ 19.
07-LA-126-5.7/6.4
07-LA-126-/5.5
07-LA-134-3.5/3.8
07-LA-134-5.6/0

A O © W

Statement of Ongoing Contracts - Index

Contract

07- 4K8004
07- 002494
07- 002964
07-1199U4
07-2324G4
07- 244804
07- 148004
07-4A3104
07- 002594
07- 002304
07-120754
07- 0616A4
07- 061664
07-1Y8604
07-2Y0504
07-4H3104
07-234304
07- 188204
07- 187204
07- 4K9604
07- 066334
07-178704

Page
64
65
65
65
65
65
65
66
66
66
66
66
66
67
67
67
67
67
67
68
68
68



Cnty Rt Pm
07-LA-138-2.2/12.1

07-LA-138-14.6/0
07- LA-138-25. 0/ 30
07- LA- 138- 25. 0/ 65.
07- LA- 138-60. 2/ 61.
07-LA-164-2.0/0
07-LA-164-5.6/8.7
07-LA-187-3.9/0
07- LA-210-12. 0/ 22.
07- LA-210- 24. 5/ 45
07- LA- 210- 49. 0/ 51.
07- LA-210-6.5/30.8
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07-LA-213-3.0/3
07-LA-213-6.7/6.7
07-LA-213-8.5/0
07-LA-405-1.0/8.2
07-LA-405-4.3/4.3
07- LA-405-13. 0/ 13
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.

8

3
1

4
5

Statement of Ongoing Contracts - Index

Contract

07-4L4204
07- 0P6504
07-1Y8304
07-4L3504
07-127254
07-4L2104
07-207104
07- 4K0804
07-4L3604
07-4L3704
07-4K4404
07-1Y2004
07-172174
07-1264F4
07-4L1204
07-4K0104
07- 3N7104
07-1Y5704
07-4K7104
07-1Y7204
07-1198U4
07-1178U4
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07- LA- 405- 29. 5/ 32.

07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA-405-42. 8/ 42.
07- LA-405-/13

07- LA-605-1. 7/ 26
07-LA-605-4.9/5.1
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-9.4/17.4
07-LA-710-18.4/26.5
07- LA-710-22.9/23.2
07-VEN-1-/0

07- VEN-1-/11
07-VEN-1-/9.4

07- VEN-23-5.2/24.1
07- VEN-23-9.4/22.6
07- VEN- 23-18. 0/ 24
07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-21. 0/ 39

o A N B DN

Statement of Ongoing Contracts - Index

Contract

07- 195904
07- 226614
07- 199624
07-201204
07- 4K6204
07-232414
07-212304
07-4J94U4
07- 040104
07- 234904
07-4L4104
07- 244704
07- 046024
07- 4K9304
07- 4K8304
07- 194504
07- 4L4004
07- 418504
07- 4K8204
07- 4K7604
07- 4K6304
07-1Y2714
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07- VEN-33-/3. 3

07- VEN- 34- 6. 3/
07- VEN- 101- 12.
07- VEN- 101- 22.
07- VEN- 101- 32.
07- VEN- 101- 33.
07- VEN- 101- 41.
07- VEN- 118- 11.
07- VEN- 118- 18.
07- VEN- 126- 13.
07- VEN- 126- 13.
07- VEN- 126-/ 13
07- VEN- 150- 15.
07- VEN- 150- 17.
07- VEN- 150- 27.
07- VEN- 150-/ 13

08- RI V-60-15. 1/ 15. 3

08-RIV-71-/2.7

08-RI V-74-27.5/32.5

08-RIV-74-37.9

08-RI V-74-23.5/25.9

08- RI V-91-7. 4/

17.7

8/ 14.

0/ 24
710
5/0

5/ 42.

2/ 16

4/ 32.
5/ 26.
7/ 19.

21

0/23.9
0/ 34.

0/ 31
.4

/38

21.6

Statement of Ongoing Contracts - Index

Contract

07-4L3904
07-200704
07-104954
07-0607U4
07- 4K7904
07- 4K8904
07- 4K8604
07-214404
07-438704
07- 4K6404
07-1Y9004
07-237204
07-105484
07- 4K8804
07-4L0604
07- 4K7804
08- 486204
08- 446514
08- 0F4304
08- 475604
08- 1A0104
08-4353U4

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
79
79
79
79



Cnty Rt Pm

08-RI V-111-53. 0/ 56. 2
08- Rl V-215-37.7/43.9
08-SBD-10-.1/9.2

08- SBD- 10- 2. 5/ 10

08- SBD- 10- 28. 3/ 30. 1
08- SBD- 10-30. 9/ 31.9
08- SBD- 10- 24. 2/ 24. 3
08- SBD- 15- 8. 8/ 10. 2
08- SBD- 15-33.5/34.5
08- SBD- 15-40. 5/ 0

08- SBD- 15-41.
08- SBD- 15- 74.
08- SBD- 15- 16.
08- SBD- 18- 44.
08- SBD- 18- 97.
08- SBD- 40- 73.
08- SBD- 40- 80.

1/41. 7
9/ 124
0/ 30
3/54.5
5/ 101
0/91
3/119.6

08- SBD- 40- 106. 5/ 108
08- SBD- 60-4.5/8.7
08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66- 17. 6/ 18. 4
08-SBD-83-.9/1

Statement of Ongoing Contracts - Index

Contract

08- OF4704
08- 334844
08- 0A1804
08- 366204
08-475104
08- 474204
08- 371304
08- 1A7104
08- 370204
08- 279004
08- 493504
08-4567V4
08- 0F4904
08- 0F4204
08- OF4404
08- 463004
08-483774
08- 483764
08-2015U4
08- 1A1304
08- 438604
08- 449704

Page
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83
83



Cnty Rt Pm
08- SBD- 95- 72. 0/ 80. 4

08- SBD- 210-8.3/15.1
08- SBD- 247- 22. 0/ 69
09-1 NY-395-/8.6

09- KER- 14- 46. 2/ 50. 8
09- MNO- 395-12.6/36.1
09- MNO- 395-36.1/93. 1
09- MNO- 395-58. 1/69. 9
09- MNO- 395-63. 0/ 63. 3
09- SBD- 127- 13. 5/ 27
10- ALP-4-12.5/26.5
10- ALP-88-.4/2.5

10- AVA-16-/9. 4

10- AVA-49-3.4/0

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-14. 3/ 15
10- AVA- 88-24.3/24. 4
10- AVA-104-3.6/0

10- AVA-124-8.5/0

10- CAL-4-49.6/53.8
10- CAL-4-/18.8

Statement of Ongoing Contracts - Index

Contract

08- 0F2004
08- 498004
08- 0E9504
09- 295504
09- 328304
09- 326264
09- 301804
09- 330304
09- 309504
09- 328104
10- 1A2104
10- OM4A504
10- 1A4904
10- 0H2704
10- 049944
10- 1A6714
10- 0L2504
10- 2A4104
10- 2A2704
10- 0A8504
10- 0K4804
10- 0MA604

Page

83
83
83
84
84
84
84
84
85
85
85
85
85
86
86
86
86
86
86
87
87
87



Cnty Rt Pm

10- MER-99-12.8/17.6
10- MER-99-14.7/15.1
10- MER-99- 23. 8/ 26.5
10- MER-99- 28. 2/ 36. 4
10- MER- 140-27. 0/ 30. 2
10- MER- 152-22. 8/ 40. 8

10- MPA- 140-34.0/5
10-SJ-4-19.8/0
10-SJ-4-20.1/25
10-SJ-4-17.6/19.5
10-SJ-5-.3/13.8
10-SJ-5-26.3/29. 4
10-SJ-5-27.0/27.9
10-SJ-5-35.3/41.6
10- SJ-88-11.9/12.
10-SJ-99-14.1/15
10- SJ-99-17. 1/ 25.
10- SJ-99-28. 2/ 29
10-SJ-120-6.7/7
10- SJ-120-9. 4/ 16.
10- STA-99- 6. 8/ 17.
10- STA-120- 4. 2/ 6.

1

5

Statement of Ongoing Contracts - Index

Contract

10- 0C4604
10- 0L1604
10- 0A5204
10- 2A50U4
10- 0A5804
10- 3A6804
10- 0A8204
10- 0H6004
10- OMB004
10- 3A9304
10- OM2704
10- 0K0004
10- 263414
10- 0K4304
10- 2A9104
10- 1A7004
10- 3A4304
10- 0J6104
10- 0A7504
10- 0A7404
10- 0G8404
10- 281204

Page

87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90
90
90
91



Cnty Rt Pm
10- STA-120-11. 2/T18.1

10- STA-132-8.3/0

10- TUO- 108- 51. 6/ 57. 8
10- TUO- 108-1.8/4.6
11-1MP-7-1.1/7

11-1 MP-78-13.2/13. 4
11-1 MP-86-5.9/6.1
11-1MP-86-9.8/19.5
11-1 MP-86-19.5/20.6
11-1 MP-86-33.4/33.7
11-1MP-111-8.8/12.6
11-1MP-111-13.0/22.1
11-1 MP-111-40.5/65.4
11-1MP-111-3.2/0

11-1 MP-5725-/0
11-Sb-5-.1/.3
11-SD-5-12.6/13. 4
11-SD-5-16.0/16. 6
11-SD-5-19.4/20.1
11- SD-5-28. 3/ 37
11-SD-5-34.1/35
11-SD-5-34.7/35. 7

Statement of Ongoing Contracts - Index

Contract

10- 0J9104
10- 035704
10- 0J9904
10- 3404U4
11- 068004
11- 265704
11- 256304
11- 261104
11- 241104
11- 262304
11- 236204
11- 199364
11- 266604
11- 266204
11- 257204
11- 079404
11- 228704
11- 207914
11- 069104
11-0301U4
11- 068704
11- 065104

Page

91
91
91
91
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
94
94
95



Cnty Rt Pm

11-SD-5-51.1/72. 4
11-SD-8-6.7/21.3
11-SD-8-36.5/0
11-SD-8-48.4/49.3

11- SD-15-13.
11- SD-15-13.
11- SD-15-17.
11- SD-15-18.
11- SD-15-18.
11- SD-15-19.
11- SD- 15- 22.
11- SD- 15- 24.

0/50.9
1/ ML6.
3/ ML9.
5/ M20.
9/ ML9.
0/ M2

0/ M24.
0/ MR6. 5

g o1 —»,

[N

11-SD-15-.6/2. 4
11-SD-15-6.4/7.5
11-SD-15-6.5/10. 1
11-Sb-15-8.9/9.7
11-SD-52-8.5/9. 1
11-SD-54-5.0/0

11- SD-54-12.
11- SD-56-. 6/

2/ T14. 2

11-SD-56-2.2/6. 2
11-SD-67-6.7/9.3

Statement of Ongoing Contracts - Index

Contract

11-073704
11- 081204
11- 080004
11- 237074
11-077304
11- 232604
11-2326W4
11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 233204
11- 247704
11- 249804
11- 236304
11-172834
11-172894
11- 241804

Page
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-67-1.9/5.2 11- 257504 98
11-SD-67-3.9/18.5 11-241184 99
11-SD-76-11.8/12.1 11- 257104 99
11-SD- 78-10.5/11.6 11-183644 99
11-SD-78-20.7/21.3 11- 241904 99
11-SD-78-17.2/0 11- 260004 99
11- SD- 79- 20. 3/ 53 11- 238804 99
11-SD-94-3.7/4.6 11- 070204 100
11-SD-94-17.5/17.7 11-176424 100
11-SD-125-11.5/12.2 11- 253504 100
11- SD-125-22.3/0 11- 260524 100
11-SD-163-.9/2.8 11- 258024 100
11-SD-163-1.2/2. 4 11- 258014 100
11- SD-905-10.9/11.7 11-091804 101
12-ORA-1-.1/1.1 12- 0G3004 101
12- ORA-1-19.8/23.7 12- 0G0004 101
12-ORA-5-11.4/11.4 12- 0HO084 101
12- ORA-5-21.8/30.9 12- 0HO154 101
12- ORA-5-26. 6/ 26. 6 12- 0G6404 102
12- ORA-5-41.5/43.5 12-0126E4 102
12- ORA-5-/15.6 12- 0HO124 102

12-ORA-55-4.7/4.7 12-0G8304 102



Cnty Rt Pm
12- ORA-55-11. 6/ 12

12- ORA-57-14. 8/ 14.
12- ORA-73-11. 7/ 16.
12- ORA-73-12. 5/ 21.
12- ORA-73-16. 8/ 16.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 27.
12-ORA-91-6.4/8.6
12-ORA-91-8.5/9.5
12-ORA-91-9.0/10.1
12-ORA-91-13.5/14.7
12-ORA-133-4.2/8.1
12- ORA-241-27.9/38.7
12- ORA-405-.4/2

12- ORA-405-7.6/9.6
12- ORA-405-7.6/9.6
12- ORA-405-10.2/12. 4
12- ORA-405-12.5/12.7
12- ORA-405-15.9/16.3
12- ORA-605-/1.6

~N Ol 0 OO ©O©

Statement of Ongoing Contracts - Index

Contract

12- 0F2604
12- 0G36W4
12- 0C9864
12- 0C9874
12- 0C9854
12- 0&704
12- 0G3504
12- 075404
12- 076004
12- OF5704
12- 075304
12-1072U4
12-0H2114
12- 092604
12- 069514
12- 0695WU4
12- 083804
12- 0F5304
12- 0A7614
12- 079204

Page
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105
105
105
105
105



District
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$43, 718, 855
$50, 237, 407
$31, 631, 777

$3, 624, 370
$129, 212, 409

Bid + CCO
$32, 570, 856
$48, 392, 327
$45, 317, 419
$10, 877, 667

$137, 158, 269

Work Comp
$16, 272, 484
$45, 558, 051
$27, 963, 531

$1, 295, 760
$91, 089, 826

Bid + CCO
$132, 526, 361
$33, 978, 975
$35, 134, 473
$20, 536, 555

Work Comp
$15, 728, 096
$23, 982, 990
$28, 328, 231

$8, 999, 062
$77,038, 379

Work Comp
$83, 727, 115
$33, 719, 927
$27, 382, 417
$11, 717,709



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH
-ER-

District Total:

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$222,176, 364

Bid + CCO

$2, 713, 919, 875
$389, 371, 208
$72, 831, 319
$269, 943, 985
$26, 814, 835
$262, 979, 062
$3, 735, 860, 283

Bid + CCO
$18, 149, 798
$44, 100, 220
$16, 827, 699

$9, 113, 121
$88, 190, 838

Work Comp
$156, 547, 168

Work Comp

$2, 319, 860, 400
$286, 749, 691
$52, 816, 498
$140, 719, 451
$17, 961, 233
$77, 780, 918
$2, 895, 888, 192

Work Comp
$14, 759, 530
$33, 604, 222
$11, 389, 381

$3, 494, 429
$63, 247, 561




District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$11, 075, 299
$104, 832, 591
$28, 677, 664
$21, 767, 299
$166, 352, 853

Work Comp
$10, 858, 193
$83, 571, 055
$20, 390, 968
$16, 442,123

$131, 262, 338

Bid + CCO
$76, 880, 894
$522, 769, 159
$89, 821, 115
$145, 689, 205
$29, 570, 690
$864, 731, 063

Work Comp
$40, 375, 993
$287, 172,121
$62, 506, 678
$81, 666, 316
$11, 558, 334
$483, 279, 443

Bid + CCO

$71, 284, 821
$222, 391, 366
$11, 170, 564

Work Comp
$39, 544, 387
$94, 153, 988

$6, 363, 996



District
Federal Aid
- SH-

District Total:

District
Federal Aid
- F-
- SH

District Total:

District
Federal Aid
-] -
- E-
-S-
- SH
-ER-

District Total:

District

08

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO

$24, 454, 960
$10, 202, 647
$339, 504, 358

Bid + CCO
$13, 879, 850
$5, 118, 446
$18, 998, 296

Work Comp
$20, 975, 201
$10, 431, 146

$171, 468, 717

Bid + CCO

$6, 182, 767
$42, 847, 852
$95, 451, 439
$5, 548, 802
$2, 500, 000
$152, 530, 859

Work Comp
$750

$4, 322, 938
$4, 323, 688

—_—

Work Comp

$6, 120, 980
$36, 309, 701
$66, 929, 386
$4, 281, 156
$0

$113, 641, 222




District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$411, 068, 176
$89, 546, 805
$21, 944, 945
$17, 467, 343
$1, 000, 000
$2, 904, 023
$543, 931, 292

Bid + CCO
$47, 244, 094
$12, 572,522
$86, 770, 745
$46, 029, 370

$192, 616, 731

Statement of Ongoing Contracts -

Statewide Recap

Category

Bid + CCO

Work Comp
$207, 073, 929
$85, 048, 089
$10, 413, 684
$11, 652, 279
$0

$1, 392, 317
$315, 580, 297

Work Comp
$43, 284, 114
$11, 501, 974
$77, 068, 622
$43, 749, 668

$175, 604, 378

Work Comp



Federal Aid

- SH
-ER-
-E-
-S-
- -

Statewide Totals

District

01

02

03

04

05

06

07

Statement of Ongoing Contracts -

Category

STATE HI GHVWAY

STORM DAMAGE REPAI R
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
FEDERAL Al D (| NTERSTATE)

Statewide Recap

Statement of Ongoing Contracts-Summary

Bid + CCO
$309, 280, 792
$615, 893, 107
$39, 427, 956
$1, 542, 451, 309
$581, 457, 311
$3, 502, 753, 142

$6, 591, 263, 616

Work Completed ThisPeriod

Work Comp
$102, 458, 475
$383, 878, 815

$21, 455, 662
$973, 242, 299
$431, 362, 753

$2, 766, 573, 206

$4, 678, 971, 210

$1, 319, 916
$13, 057, 949

$964, 510
$60, 235, 232
$4, 283, 902
$16, 738, 194

$21, 836, 129



Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
08 $1, 986, 130
10 $3, 547, 932
11 $3, 452, 562
12 $9, 340, 876

Work completed this Period: $136, 763, 332
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